



Direct Contracting																						
Información general			Financiamiento							Hitos						Adquisiciones						
Proc Id	Name of the process *	Description	Monto Estimado (USD) *	Monto Real (USD)	% Costo BID	% Contraparte Local *	% Co-Financiamiento *	Componente *	Producto *	Direct Selection Application		Award Notification		Signed contract		Tipo de Adquisición *	Método de Adquisición *	Tipo de Supervisión *	Estado *	Lotes	BAFO	Bienes/Servicios de Consultoría (Nuevo/Arrendamiento/Usado)
										Fecha Estimada *	Fecha Real	Fecha Estimada *	Fecha Real	Fecha Estimada *	Fecha Real							
	1.3.1 Strengthening BEMIS	Contracting of Community Systems Foundation (CSF) to enhance the capacity to plan based on student and education institution data, the consultancy will support: (i) the strengthening of the BEMIS platform to allow for more detailed analysis of different student and teacher groups. New fields of data will include more detailed data on students with special education needs, home language of the students, and migratory status; and (ii) sensitization and training of MoECST staff at the local and central levels in the benefits of BEMIS for education planning and monitoring, including coordination of the progress in the achievement of the targets of the BESPlan.	100,000		0%	0%	100%	Comp 1. Curriculum Reform and Development		2024-01-11		2024-03-16		2024-04-15		Non-Consulting Services	Direct Contracting	Ex-ante	Draft			

CONSULTANCY SERVICES																														
Selection Based on Quality and Cost (SBQC) / Selection Based on Least Cost (SBLC) / Selection Based on Fixed Budget (SBFB)																														
General Information			Estimated Amount (USD) *	Financing				Component *	Product	Milestones																Acquisitions				
Proc id	Name of the process *	Description		Real Amount (USD)	% Cost IDB *	% Local Contrapart *	% Co-Financing *			Publication of Request for Expression of Interest	Request for proposal	Minutes of Opening of Proposals	Evaluation report	Minutes of Opening of Proposals	Final Evaluation and Contract Negotiation	Award Notification	Signed contract	Selection Type *	Acquisition Method *	Type of Supervision *	Status *	Allotment								
										Estimated date *	Real	Estimated date *	Real	Estimated date *	Real Date	Estimated date *	Real	Estimated date *	Real	Estimated date *	Real Date	Estimated date *	Real Date	Estimated date *	Real					
	1.1.1 Accelerated learning to close achievement gaps, and Students' extracurricular activities	ADVANCE CONTRACTING. To provide students with accelerated learning through individualized learning plans as part of in-class instruction as well as through after school programs, resources will support: professional development of primary education teachers, and school administrators, in accelerated learning with individualized learning plans, including coaching to provide guidance and modeling of quality pedagogical practice in the implementation of accelerated learning and adaptive instruction software. The training will be rolled out in three phases, targeting teachers from schools with the largest foundational skill gaps; extracurricular activities for primary students with low education achievement, including summer programs and after-school tutoring	900,000		0%	0%	100%	Comp 1. Increase Access to Instruction that Accelerates Learning in Foundational Skills		2023-04-01		2023-05-02		2023-06-12		2023-07-13		2023-07-18		2023-07-28		2023-08-12		2023-09-21		Consulting Firms	Selection Under a Fixed Budget	Ex-ante	Draft	
	1.2.1 Special education teacher training and assessment	ADVANCE CONTRACTING. To increase capacity to diagnose and support students with learning disabilities resources will finance professional development of teachers and school administrators trained in: (i) the use of a screening tool for learning disabilities; and (ii) IEP for children with special education needs. The training will be progressively rolled out in three phases to each of the country's 258 publicly financed primary schools; and (ii) the project will also support test fees for IEP certification for teachers who wish to pursue it.	500,000		0%	0%	100%	Comp 1. Increase Access to Instruction that Accelerates Learning in Foundational Skills		2023-03-26		2023-04-26		2023-06-06		2023-07-07		2023-07-12		2023-07-22		2023-08-06		2023-09-21		Consulting Firms	Selection Under a Fixed Budget	Ex-ante	Draft	
2.1.2 + 2.3.3	2.1.2 Construction Design	ADVANCE CONTRACTING. Design (5% of construction cost)	378,302		100%	0%	0%	Comp 2. Increase access to instruction that promotes learning in 4iR Skills		2023-04-01		2023-05-02		2023-06-12		2023-07-13		2023-07-18		2023-07-28		2023-08-12		2023-09-21		Consulting Firms	Quality and Cost Based Selection	Ex-ante	Draft	
2.1.3 + 2.3.4	2.1.3 Supervision of construction works	Supervision of construction works (5% of construction cost)	378,302		100%	0%	0%	Comp 2. Increase access to instruction that promotes learning in 4iR Skills		2023-12-19		2024-01-19		2024-02-29		2024-03-31		2024-04-05		2024-04-15		2024-04-30		2024-06-15		Consulting Firms	Quality and Cost Based Selection	Ex-ante	Draft	
	2.3.4 Supervision of construction works																													
	2.2.1 Teacher professional development in 4iR and access to international digital skill certification	ADVANCE CONTRACTING. Including STEAM and XXI century skills, for secondary school teachers. Part of the training will take place at the Belize City STEAM Laboratory School where the teacher will have the opportunity to observe and practice IPP instruction. Remaining training will take place online, and in each teacher's classroom through coaching visits. The firm will assist students and teachers to access international digital skill certifications.	300,000		100%	0%	0%	Comp 2. Increase access to instruction that promotes learning in 4iR Skills		2023-04-01		2023-05-02		2023-06-12		2023-07-13		2023-07-18		2023-07-28		2023-08-12		2023-09-21		Consulting Firms	Selection Under a Fixed Budget	Ex-ante	Draft	
3.1.1 + 3.1.2	3.1.1 Women's participation in the 4iR fields	Extracurricular 4iR activities for primary and secondary female students, including reinforcement classes in STEAM and coding, as well as field visits, group mentoring and interaction with female STEAM role models and information outreach to girls and their families to promote their continued studies and work in 4iR fields	1,000,000		0%	0%	100%	Comp 3. Increase access to gender-specific education services to promote inclusive education.		2024-07-20		2024-08-20		2024-09-30		2024-10-31		2024-11-05		2024-11-15		2024-11-30		2025-01-15		Consulting Firms	Selection Under a Fixed Budget	Ex-ante	Draft	
		3.2.1 Fostering Education Achievement of Men								To increase education achievement of men, resources will finance use of evidence-based strategies to bring awareness to the long-term returns of schooling and promote men's participation and completion of secondary education: (i) outreach activities to reengage male students who recently dropped out; and (ii) group mentoring of male students to promote social norms associated with positive masculinity, such as the value of schooling, the expression of emotions, and compassion and kindness towards themselves and others.																				
	4.1.1 Experimental evaluation DI	An experimental evaluation of the individualized accelerated instruction intervention in elementary schools. The evaluation aims to assess the impact of individualized accelerated instruction on student achievement and learning gaps;	200,000		0%	0%	100%	Comp 4. Evaluation		2024-01-18		2024-02-18		2024-03-30		2024-04-30		2024-05-05		2024-05-15		2024-05-30		2024-07-15		Consulting Firms	Quality and Cost Based Selection	Ex-ante	Draft	
	4.1.2 Experimental evaluation IEP	An experimental evaluation of teacher IEP professional development, including changes in classroom practices and support to students with special needs	200,000		0%	0%	100%	Comp 4. Evaluation		2024-01-18		2024-02-18		2024-03-30		2024-04-30		2024-05-05		2024-05-15		2024-05-30		2024-07-15		Consulting Firms	Quality and Cost Based Selection	Ex-ante	Draft	
	4.1.3 Cuasi-Experimental evaluation VL	A quasi-experimental evaluation of the use of VL Technologies at the secondary school level, including a comparison group consisting of the secondary schools with STEAM infrastructure. This evaluation will explore pedagogical change and learning in classrooms that use virtual and physical laboratories	100,000		0%	0%	100%	Comp 4. Evaluation		2024-01-18		2024-02-18		2024-03-30		2024-04-30		2024-05-05		2024-05-15		2024-05-30		2024-07-15		Consulting Firms	Quality and Cost Based Selection	Ex-ante	Draft	

Direct Selection (DS) / Individual Consultant Direct Selection (DS)																				
General Information			Financing							Milestones						Acquisitions				
Proc Id	Name of the process *	Description	Estimated Amount (USD) *	Real Amount (USD)	% Cost IDB *	% Local Contrapart *	% Co-Financing *	Component *	Product *	Direct Selection Application		Award Notification		Signed contract		Selection Type *	Acquisiti on Method *	Type of Supervision *	Status *	Allotment
	2.2.2 Teachers' professional development	ADVANCE CONTRACTING. Contracting of Trust for the Americas, to support professional development of primary school in the CODE.org curriculum, including in-class coaching.	200,000		100%	0%	0%	Comp 2. Increase access to instruction that promotes learning in 4iR Skills		2023-04-06		2023-05-31		2023-06-30		Consulting Firms	Single-Source Selection of Firms	Ex-ante	Draft	
	2.3.1 Extending 4iR skill development to TVET with climate change focus.	ADVANCE CONTRACTING. Support to increase access to instruction with learning in 4iR skills with a climate change focus, resources will finance: (i) development and implementation of 4iR TVET courses for the green and blue economies in Belize City's ITVET, which will become part of its course offerings; (iii) the training and tutoring of teachers to teach the new curriculum using guiding pedagogical principles to facilitate quality student learning; (iv) a promotion campaign to recruit students for the courses, particularly women who are underrepresented in STEM professions; (v) rehabilitation of an existing MoECST building to house the new ITVET course offerings; and (vi) materials required to teach the courses, including 3D printers, drones, among others.	400,000		100%	0%	0%	Comp 2. Increase access to instruction that promotes learning in 4iR Skills		2023-03-27		2023-05-31		2023-06-30		Consulting Firms	Single-Source Selection of Firms	Ex-ante	Draft	

Individual Consultant Selection (3CV) / Individual Consultant Selection (by open invitation)																		
General Information			Financing							Milestones				Acquisitions				
Proc Id	Name of the process *	Description	Estimated Amount (USD)	Real Amount (USD)	% Cost IDB	% Local Contrapart *	% Co-Financing *	Component *	Product *	Final Evaluation Report and Contract Negotiation		Signed contract		Selection Type *	Acquisition Method *	Type of Supervision *	Status *	Allotment
										Estimated date	Real	Estimated date	Real					
	4.1.4 Midterm Evaluation	As required by IDB policy	15,000		0%	0%	100%	Comp 4. Evaluation		2025-04-16		2025-07-15		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	
	4.1.5 Final Evaluation & PCR	As required by IDB policy	25,000		0%	0%	100%	Comp 4. Evaluation		2026-10-17		2027-01-15		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	
	5.1.1 Procurement Specialist	PEU personnel	105,600		0%	0%	100%	Project Management, Monitoring, Evaluation and Audit		2024-01-02		2024-04-01		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	
	5.1.2 Financial Specialist	PEU personnel	105,600		0%	0%	100%	Project Management, Monitoring, Evaluation and Audit		2024-01-02		2024-04-01		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	
	54.1.3 Project Officer	PEU personnel	158,400		0%	0%	100%	Project Management, Monitoring, Evaluation and Audit		2024-01-02		2024-04-01		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	
	5.1.4 Engineer	PEU personnel	115,200		0%	0%	100%	Project Management, Monitoring, Evaluation and Audit		2024-01-02		2024-04-01		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	
	5.1.5 Clerks of Works	PEU personnel	96,000		0%	0%	100%	Project Management, Monitoring, Evaluation and Audit		2024-01-02		2024-04-01		Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Draft	

CONSULTING FIRMS - EXTERNAL AUDIT																															
Selection Based on Quality and Cost (SBQC) / Selection Based on Least Cost (SBLC)																															
General Information			Financing					Component *	Product *	Milestones												Acquisitions									
Proc Id	Name of the process *	Description	Estimated Amount (USD) *	Real Amount (USD)	% Cost IDB *	% Local Contrapart *	% Co-Financing *			Publication of Request for Expression of Interest	Request for proposal	Minutes of Opening of Proposals	Evaluation report		Minutes of Opening of Proposals	Final Evaluation and Contract Negotiation		Award Notification		Signed contract		Selection Type *	Acquisition Method *	Type of Supervision *	Status *	Allotment					
										Estimated date *	Real Date	Estimated date *	Real Date	Estimated date *	Real Date	Estimated date *	Real Date	Estimated date *	Real Date	Estimated date *	Real Date										
	5.1.9 Project annual financial audit	Firm to conduct an annual financial audit of EQIP II	72,000.00		0%	0%	100%	Project Management, Monitoring, Evaluation and Audit				2024-05-03		2024-06-02		2024-07-02		2024-07-22		2024-08-01		2024-08-21		2024-08-31		2024-10-15		External Audit	Quality and Cost Based Selection	Ex-ante	Draft

100% LOCAL COUNTERPART																					
100% LOCAL COUNTERPART																					
General Information			Financing					Milestones							Acquisitions						
Proc Id	Name of the process *	Description	Estimated Amount (USD)	Real Amount (USD)	% Cost IDB *	% Local Contrapart *	% Co-Financing *	Component *	Product *	Publication of Specific Procurement Notice (SPN)		Base Document (Summary)		Signed Contract			Selection Type *	Acquisition Method *	Type of Supervision *	Status *	Allotment
										Estimated date *	Real Date	Estimated date *	Real Date	Estimated date *	Real Date						
	PEU Personnel	Including Program Coordinator, Assistant	150,000.00		0%	100%	0%	Project Management, Monitoring, Evaluation and Audit		2024-01-02		2024-02-01		2024-04-01		Individual Consultants	Procurement 100% funded by Agency	Ex-post	Draft		