









Results Matrix

Outcomes

Outcome:	1 Support the Ministry of Health and Social Protection in the digital transformation of the health system									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 Foundations for the Interoperability of Clinical Record in Colombia		(#) Document	0.00	2023	Document published in EZShare	P	0.00	0.00	2.00	2.00
						P(a)	0.00	0.00	2.00	
						A	0.00			
1.2 Development of the IHC Proof of Concept Platform		(#) Strategies designed	0.00	2023	Document published in EZShare	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	
						A	0.00			
1.3 Information and communications technology Measurement		(#) Document0	0.00	2024	Document published in EZShare	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	
						A	0.00			
1.4 Training and education for the implementation of health digital systems		(#) Reports	0.00	2024	Document published in EZShare	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	
						A	0.00			

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Component 1: Foundations for the Interoperability of Clinical Record in Colombia						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
1.1 Methodologies designed/strengthened	Interoperable electronic health record guides based on international interoperability standards	Methodologies (#)	0	2022	Document published in EZShare	P	0	3	0	3	P	0	30000	10000	40000	Social Development	KPR	
						P(a)	0	3	0	3	P(a)	0	30000	10000	40000			
						A	0			0	A	0			0			
1.2 Training workshops delivered	Training of technical teams of the Ministry of Health in interoperability standards	Workshops (#)	0	2022	Document published in EZShare	P	0	1	0	1	P	0	10000	0	10000	Social Development	KPR	
						P(a)	0	1	0	1	P(a)	0	10000	0	10000			
						A	0			0	A	0			0			
2 Component 2: Development of the IHC Proof of Concept Platform						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
2.1 Networks/communities of practice strengthened	Support for the Connectathon Strategy	Networks (#)	0	2022	Document published in EZShare	P	0	1	0	1	P	0	60000	40000	100000	Social Development	KPR	
						P(a)	0	1	0	1	P(a)	0	60000	40000	100000			
						A	0			0	A	0			0			
2.2 Management information systems (MIS) implemented	Development of test for the interoperability pilot of the Electronic Medical Record	Systems (#)	0	2022	Document published in EZShare	P	0	1	0	1	P	0	50000	50000	100000	Social Development	KPR	
						P(a)	0	1	0	1	P(a)	0	50000	50000	100000			
						A	0			0	A	0			0			
3 Component 3: Information and communications technology Measurement						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
3.1 Surveys conducted	Survey to measure the technological infrastructure for health	Surveys (#)	0	2022	Document published in EZShare	P	0	0	1	1	P	0	75000	75000	150000	Social Development	KPR	
						P(a)	0	0	1	1	P(a)	0	75000	75000	150000			
						A	0			0	A	0			0			
4 Component 4: Training and education for the implementation of health digital systems						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
4.1 Individuals Trained	Decision-makers and technical leaders training program developed by SNUBH in digital health systems including	Individuals (#)	0	2022	Document published in EZShare	P	0	0	12	12	P	0	200000	0	200000	Social Development	KPR	
						P(a)	0	0	4	12	P(a)	0	99180.62	0	200000			
						A	8			8	A	100819.38			100819.38			
4.2 Individuals Trained	High-level hospital managers training program in data-driven strategic digital hospital management developed by SNUBH	Individuals (#)	0	2022	Document published in EZShare	P	0	0	20	20	P	0	30000	30000	60000	Social Development	KPR	
						P(a)	0	0	20	20	P(a)	0	30000	30000	60000			
						A	0			0	A	0			0			
4.3 Seminars organized	Field support seminar by a group of experts from SNUBH for the implementation of the IHC	Seminars (#)	0	2022	Document published in EZShare	P	0	0	1	1	P	0	40000	0	40000	Social Development	KPR	
						P(a)	0	0	1	1	P(a)	0	40000	0	40000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P		\$495,000.00	\$205,000.00	\$700,000.00
P(a)		\$394,180.62	\$205,000.00	\$700,000.00
A	\$100,819.38			\$100,819.38

 CRF Indicator

 Standard Output Indicator