



Results Matrix

Outcomes

Outcome:	1 Increasing physical connectivity in Paraguay by supporting the development of pre-investment studies for road infrastructure and enhancing investment planning in the road network										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	2026	EOP
1.1 Pre-investment studies for road infrastructure completed		Studies (#)	0.00	2023	Consulting report	P	0.00	1.00	0.00	0.00	1.00
						P(a)	0.00	1.00	0.00	0.00	1.00
						A	0.00				0.00
1.2 Strategy for interventions in feeder roads improved		Strategy (#)	0.00	2023	Consulting Report	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A	0.00				0.00



Outputs: Annual Physical and Financial Progress

1 Estudios técnicos de preinversión						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	2026	EOP	2023	2024	2025	2026	EOP	Theme	Fund	Flags		
1.1 Feasibility study completed	Consultancy for the development of pre-investment studies	Studies (#)	0	2023	Consulting report	P	0	0	1	0	1	P	20000	50000	80000	0	150000	Sustainable Infrastructure	W2B	
						P(a)	0	0	1	0	1	P(a)	20000	50000	80000	0	130000			
						A	0				0	A	0				0			
2 Estrategia de intervención de rutas alimentadoras						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	2026	EOP	2023	2024	2025	2026	EOP	Theme	Fund	Flags		
2.1 Strategies designed	Consultancy for the design of the strategy of interventions in feeder routes	Strategies (#)	0	2023	Consulting report	P	0	1	0	0	1	P	0	25000	60000	0	85000	Sustainable Infrastructure	W2B	
						P(a)	0	1	0	0	1	P(a)	0	25000	60000	0	85000			
						A	0				0	A	0				0			
2.2 Diagnostics and assessments completed	Consultancy for evaluating implemented actions and identifying good practices related to increasing the	Diagnostics (#)	0	2023	Consulting report	P	0	0	0	1	1	P	0	0	7500	0	7500	Sustainable Infrastructure	W2B	
						P(a)	0	0	0	1	1	P(a)	0	0	7500	0	7500			
						A	0				0	A	0				0			
2.3 Diagnostics and assessments completed	Consultancy for the analysis of companies' readiness to incorporate women into non-traditional roles in the	Diagnostics (#)	0	2023	Consulting report	P	0	0	1	0	1	P	0	0	0	7500	7500	Sustainable Infrastructure	W2B	
						P(a)	0	0	1	0	1	P(a)	0	0	0	7500	7500			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2023	2024	2025	2026	Total Cost
P	\$20,000.00	\$75,000.00	\$147,500.00	\$7,500.00	\$250,000.00
P(a)	\$20,000.00	\$75,000.00	\$147,500.00	\$7,500.00	\$230,000.00
A					

