


# PMR Public Report

Operation Number	RG-L1138	Chief of Operations Validation Date	04/18/23
Year- PMR Cycle	Second period Jan-Dec 2022	Division Chief Validation Date	04/28/23
Last Update	04/17/23	Country Representative Validation Date	05/15/23
PMR Validation Stage	Validated by Representative		
Basic Data			
Operation Profile			
Operation Name	Regional Integration of the River Plate Basin Countries	Loan Number	5442/OC-RG
Executing Agency	FONDO FINANCIERO PARA EL DESARRLLO DE LA CUENCA DEL PLATA.	Sector/Subsector	REGIONAL INTEGRATION-ENABLING ENVIRONMENT FOR SUSTAINABLE INTEGRATION
Team Leader	ESTRAZULAS DE SOUZA, FRANCISCO HUGO	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Loan Operation	Country	Regional
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	FONDO FINANCIERO PARA EL DESARRLLO DE LA CUENCA DEL PLATA.		
Environmental and Social Safeguards			
Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	FONPLATA cuenta con su propio Sistema de Administración de Riesgos Ambientales y Sociales (SARAS) y con un cronograma de trabajo aprobado por el BID para actualizar las herramientas de gestión y cerrar las brechas existentes en relación a los estándares socioambientales internacionales. La unidad ejecutora cuenta con profesionales y ha ampliado el equipo contratando un especialista social, de esta manera ha dado cumplimiento a las cláusulas establecidas para el primer desembolso, que se espera sea efectuado en diciembre del 2022.		

Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
RG-L1138	100,000,000	100,000,000	600,000	0	100,600,000	100,000,000	18,396,188.76	18.40%	81,603,811.24
Aggregated	100,000,000	100,000,000	600,000	0	100,600,000	100,000,000	18,396,188.76	18.40%	81,603,811.24
Expense Categories by Loan Contract (cumulative values)									



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX

General Development Objectives

**General Development Objectives Nbr. 1:** El objetivo general de esta operación individual es promover la integración regional y económica de los países de La Cuenca del Plata a través de intervenciones en infraestructura sostenible, facilitación de comercio y desarrollo urbano en zonas de frontera

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.0	Incremento del puntaje general Logistics Performance Index (LPI) - Paraguay	Puntaje sobre 5	2.78	2018	2030	P	2.81
						A	-
Details							

**Means of Verification:** LPI Banco Mundial

**Observations:** Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

**The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO):** No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.10	Incremento del sub-puntaje Infraestructura de transporte (LPI) - Brasil			Puntaje sobre 5	2.93	2018	2030	P	3.96
								A	-
Details									

**Means of Verification:** LPI Banco Mundial

**Observations:** Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

**The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO):** No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.11	Incremento del sub-puntaje Infraestructura de transporte (LPI) - Argentina			Puntaje sobre 5	2.77	2018	2030	P	2.8
								A	-
Details									

**Means of Verification:** LPI Banco Mundial

**Observations:** Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

**The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO):** No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.3	Incremento del puntaje general Logistics Performance Index (LPI) - Bolivia			Puntaje sobre 5	2.36	2018	2030	P	2.38
								A	-
Details									

**Means of Verification:** LPI Banco Mundia

**Observations:** Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

**The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO):** No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.4	Incremento del puntaje general Logistics Performance Index (LPI) - Uruguay			Puntaje sobre 5	2.69	2018	2030	P	2.72
								A	-
Details									

Means of Verification: LPI Banco Mundia

Observations: Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.5	Incremento del puntaje general Logistics Performance Index (LPI) - Brasil			Puntaje sobre 5	2.99	2018	2030	P	3.02
								A	-
Details									

Means of Verification: LPI Banco Mundial

Observations: Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.6	Incremento del puntaje general Logistics Performance Index (LPI) - Argentina			Puntaje sobre 5	2.89	2018	2030	P	2.92
								A	-
Details									

Means of Verification: LPI Banco Mundial

Observations: Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.7	Incremento del sub-puntaje Infraestructura de transporte (LPI) - Paraguay			Puntaje sobre 5	2.55	2018	2030	P	2.58
								A	-
Details									

Means of Verification: LPI Banco Mundial

Observations: Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
------------	----	---------------	----	---------------	--	--	--

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.8	Incremento del sub-puntaje Infraestructura de transporte (LPI) - Bolivia	Puntaje sobre 5	2.15	2018	2030	P	2.17
						A	-
Details							

Means of Verification: LPI Banco Mundial

Observations: Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.9	Incremento del sub-puntaje Infraestructura de transporte (LPI) - Uruguay			Puntaje sobre 5	2.43	2018	2030	P	2.45
								A	-
Details									

Means of Verification: LPI Banco Mundial

Observations: Medido a 9 años (2030). Meta: corresponde a un incremento en el puntaje del 1% de la cifra de línea base para los cinco países.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 0: Mejorar el desempeño logístico y de infraestructura de transporte en los países de La Cuenca

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2026	EOP 2026
0.0	Disminución de costos de operación vehicular, en ruta por definir	%	0	2020	P	-	.1
					A	-	-

Details

Means of Verification: Informe FONPLATA

Observations: Se levantará línea base con proyecto particular de FONPLATA. El pipeline de proyectos es tentativo

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2026	EOP 2026
0.3	Tiempos de viaje entre dos puntos establecidos, en ruta por definir	Minutos		2020	P	-	-
					A	-	-

Details

Means of Verification: Informe FONPLATA

Observations: Se levantará línea base con proyecto particular de FONPLATA. El pipeline de proyectos es tentativo

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 1: Mejorar el desarrollo urbano en zonas de frontera

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2026	EOP 2026
1.0	Gobiernos nacionales y/o subnacionales con los que se trabaja en temas de ordenamiento/desarrollo territorial	#	0	2020	P	-	2
					A	-	-

Details

Means of Verification: Informe FONPLATA

Observations: Indicativo

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 2: Fortalecer las capacidades de FONPLATA y sub-ejecutores en el diseño, ejecución, monitoreo y evaluación de proyectos de infraestructura sostenible, facilitación de comercio y desarrollo urbano en zonas de frontera

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2026	EOP 2026
2.0	Agencias subejecutoras fortalecidas en diseño y ejecución de proyectos	#	0	2020	P	-	4
					A	-	-

Details

Means of Verification: Informe FONPLATA

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

			</				

Means of Verification: Informe FONPLATA

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

	Indicator	Unit of Measure	Baseline	Baseline Year		2026	EOP 2026
2.4	Proyectos que apoyan igualdad de género (como % del monto total financiado)	%	0	2020	P	-	15
					A	-	-
Details							

Means of Verification: Informe FONPLATA

Observations:

Evaluation Methodology: -

Pro-Gender	Yes	Pro-Ethnicity	No	CRF indicator			

	Indicator	Unit of Measure	Baseline	Baseline Year		2026	EOP 2026
2.5	Proyectos que apoyan diversidad (como % del monto total financiado)	%	0	2020	P	-	10
					A	-	-
Details							

Means of Verification: Informe FONPLATA

Observations: La estrategia de género y diversidad definirá los criterios y metodología para esta medición

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	Yes	CRF indicator			

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Componente 1

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
1.01	Inversión total en componente 1	Millones US\$	P	8	42	8,000,000	42,000,000
			P (a)	-	42	-	42,000,000
			A	14.5	14.5	14,500,000	14,500,000

Component Nbr. 2 Componente 2

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
2.01	Inversión total en zonas de frontera	Millones US\$	P	14	58	14,000,000	58,000,000
			P (a)	-	58	-	58,000,000
			A	3.89	3.89	3,890,000	3,890,000

Component Nbr. 3 Componente 3

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
3.01	Capacitaciones a FONPLATA en diseño y ejecución de proyectos	#	P	1	2	-	120,000
			P (a)	-	2	-	120,000
			A	-	-	-	-
3.02	Capacitaciones a agencias ejecutoras en diseño y ejecución de proyectos	#	P	-	2	-	120,000
			P (a)	-	2	-	120,000
			A	-	-	-	-
3.03	Estrategia de Género y Diversidad para FONPLATA aprobada, en ejecución y con reporte de resultados	#	P	1	1	-	60,000
			P (a)	-	1	-	60,000
			A	-	-	-	-
3.04	Unidad de Género y Diversidad de FONPLATA creada y en funcionamiento	#	P	1	1	-	-
			P (a)	1	1	-	-
			A	1	1	-	-
3.05	Capacitaciones a FONPLATA en temas de cambio climático, género y diversidad realizadas y evaluadas	#	P	2	4	-	200,000
			P (a)	-	4	-	200,000
			A	-	-	-	-

Other Cost				
	Administración	P		100,000
		P (a)		100,000
		A	0	0

Total Cost				
	Total Cost	P	22,000,000	100,600,000
		P (a)	0	100,600,000
		A	18,390,000	18,390,000

No information available for this section



RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Active		Institutional Environment
	Response Actions		
	1	Management Strategy	Status

Risk ID	Risk Status		Risk Taxonomy
2	Active		Economic and Financial Environment
	Response Actions		
	2	Management Strategy	Status

Risk ID	Risk Status		Risk Taxonomy
3	Active		Economic and Financial Environment
	Response Actions		
	3	Management Strategy	Status

Risk ID	Risk Status		Risk Taxonomy
4	Active		Institutional Environment
	Response Actions		
	4.01	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
5	Active		Economic and Financial Environment
	Response Actions		
	5	Management Strategy	Status

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Intra/Inter Coordination