




Relatório Resumido


Dados Gerais	Fundos Disponíveis (US\$)	Custo Total e Fonte
Executor: Ministère de l'Agriculture, des Ressources Naturelles et du Développement Rural		
Sector: AGRICULTURE AND RURAL DEVELOPMENT-APRICULTURAL PRODUCTIVITY		
Número da Operação: 2562/GR-HA	Atual: 15.000.000,00	Original BID: 15.000.000,00
Estágio: Approved	Desembolsado:	Corrente BID: 15.000.000,00
Tipo Operação: INV - Investimento	% Desembolsado:	Pari-passu: 100,00
Operação Relacionada: RG-P1442, HA-G1025	Saldo: 15.000.000,00	Cofinanciamento/País:
Subtipo de Operação: ESP - Specific Investment Operation		Original Estimado: 15.000.000,00
		Período de Amortização (meses):

Categoria do impacto social	Reformulação	Validação
Categoria do impacto social: B	() Os objetivos do projeto foram reformulados?	Validado pelo Chefe de Divisão: 19-abr-2012 Validado pelo Representante do País: 30-abr-2012



Progresso Acumulado até 2011

Progresso Acumulado



Resultados

Resultado: Increase agricultural productivity

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2012	2013	2014	2015	2016	Final do Projeto
Relative difference in agricultural gross margins between beneficiaries and control group	%		2012	P					30.00	30,00
				A						
Average gross margin for coffee	US \$ / Ha	1,716.00	2010	P					2,450.00	2.450,00
				A						
Average gross margin for rice	US \$ / Ha	980.00	2010	P					1,400.00	1.400,00
				A						
Average gross margin for cocoa	US \$ / Ha	1,463.00	2010	P					2,359.00	2.359,00
				A						
Average gross margin for corn (maize)	US \$ / Ha	372.00	2010	P					875.00	875,00
				A						

Resultado: Beneficiary farmers have adopted improved and sustainable technologies

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2012	2013	2014	2015	2016	Final do Projeto
Beneficiary farmers that have adopted new selected technologies	Agricultores		2012	P					18,000.00	18.000,00
				A						
Hectares covered with the technologies	Ha		2012	P					9,000.00	9.000,00
				A						

Resultado: Contribute to institutional building and capacity development creating SNS capacity to control seed quality

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2012	2013	2014	2015	2016	Final do Projeto
Proportion of registered seed providers who have been inspected by SNS at least once a year and following the approved protocol	%		2012	P			100.00	100.00	100.00	100,00
				A						

Produtos: Progresso Físico e Financeiro Anual 2011

Descrição	Unidade de medida	Físico				Financeiro			
		Planejado	Atual	Unidades Acumuladas	Unidades FDP	Planejado	Atual	Custos Acumulados	Custos FDP
Extension of direct payment system									
Farmers who received vouchers for the technologies being promoted	farmers				30.000,00				33.000.000,00
Technical support to SNS									
Evaluation of the role of public sector in the seeds and input market completed	Study validated by stakeholders				2,00				50.000,00
Laboratory for seeds quality contro established and functioning	Seed sample analized anually				120,00				1.460.000,00
SNS human capital strengthened	Persons trained with Master degree				4,00				400.000,00
Procedures for seeds quality control implemented	manual approved				1,00				40.000,00
National policy and strategy for the seed sector approved	document approved by MARNDR				2,00				50.000,00
Administration, audit, evaluation									
TOTAL									35.000.000,00