



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

30-06-2001

I. BASIC DATA (Amounts in US\$ millions)					
Country: PARAGUAY Executing Agency (EA): VISIÓN S.A. DE FINANZAS E.C.A. Window: III Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)		Project Title: PROGRAMA DE FORTALECIMIENTO DE VISIÓN PARA LA DIVERSIFICACIÓN DEL MICROCRÉDITO EN PARAGUAY TC Number: TC-0006011 ATN/ATC Number (s): ATN/ME-7168-PR		Date of Donor Approval: 12-10-2000 Date of Contract Signature: 17-11-2000 Date of Contract Validity: 17-11-2000 Date of Eligibility for Disbursement: 16-05-2001 Original Date of Final Disbursement: 17-11-2003 Current Date of Final Disbursement: 17-11-2003	
CO Specialist: Ortiz, Carlos Headquarters Staff Member Assigned: Villanueva, M.T. Date of Latest Report Update: 20-07-2000 Date of Latest Report Review by Representative: 17-10-2000 (short procedure)	Months in Execution from approval: 9 from signature: 8 Cumulative Extension of Original Disbursement Date (months): 1 % Deviation from original Disbursement period:	Original TC Amount: 0,250 Current Amount: 0,250 Disbursements: 00 % Disbursed: 00 Counterpart: 0,210	TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Asistencia Técnica para el fortalecimiento institucional, desarrollo de nuevos productos, y adecuación del sistema de información gerencial 2. Capacitación de los ASM (Administradores Servicios Microfinancieros) en los nuevos productos, metodología de crédito rural y uso del nuevo sistema de información 3. Equipamiento y desarrollo del nuevo sistema	1. Nuevos productos son al menos 13,5% de micropréstamos 2. Clientes rurales al menos 5% de la cartera.		X		
			X		
	1. ASM manejan los nuevos productos, el sistema de información, y han desarrollado habilidades para una mejor atención a clientes, análisis de crédito, cobranzas y administración de cartera. 2. ASM pueden identificar procesos con mayor impacto ambiental y orientar al cliente sobre medidas para atenuar esos impactos.		X		
	1. CAC (Centro de Atención a Clientes) en línea con velocidad y capacidad de transmisión de datos, documentos, voz e imagen. Costos y tiempos de comunicación reducidos 2. Nuevas oficinas del interior debidamente equipadas.		X		
Assumptions Related to the Implementation of each Component		Probability			
1. Autorización del BCP para nuevos productos; para microleasing se requiere la reglamentación de la ley de arrendamiento financiero 2. Para alcanzar la cantidad de ASM será necesario reducir la rotación del personal 3. Autorización del BCP para nuevas agencias;		High		Low	
		x			
		x			
		x			
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period)					
<input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)					



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)

<u>Purpose(s) (Project Development Objective(s)):</u> 1. Expandir los servicios financieros hacia nuevos segmentos de mercado actualmente desatendidos, tanto del área rural como urbana, mediante el fortalecimiento de la capacidad operativa de VISIÓN para el desarrollo e implementación de nuevos productos.	<u>Key Delivery Performance Indicators:</u> 1. Por lo menos 5 de los nuevos productos de microcrédito propuestos se incorporan captando no menos de 5000 clientes 2. Presencia en no menos de 11 departamentos con no menos de 22 CAC (línea de base 7 departamentos y 17 centros CAC). 3. Eficiencia operativa mejora de 16,3% a 14,2% y aumenta los clientes por oficial de crédito de 330 a 380. 4. La cartera de riesgo > 30 días no es > a 5%		HP	P X X X X X	LP	I
<u>Assumptions Related to each Development Objective</u>			Probability			
			High	Low		
1. La situación económica general del país mejora (o por lo menos no se deteriora aun más): crecimiento del PIB > 2%; inflación anual periodo 2001/2003 = 10%, deslizamiento cambiario anual periodo 2002 = 10% y 2003 = 7% 2. La banca estatal se reestructura eliminando créditos subsidiados en el área rural 3. El sistema financiero se fortalece (atenúa su fragilidad) 4. Los niveles de morosidad del sistema se mantienen			X	x		
Summary Development Objectives Assumptions Classification (check one)						
[] Highly Probable (HP) [X] Probable (P) [] Low Probability (LP) [] Improbable (I)						
<u>Briefly explain major factors taken into account to justify the DO Classification:</u>						

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification		
<input type="checkbox"/> Legislative approvals <input type="checkbox"/> Borrower / executing agency commitment <input type="checkbox"/> Counterpart funding shortfall <input type="checkbox"/> Executing agency institutional capacity <input type="checkbox"/> Organizational changes in executing agency <input type="checkbox"/> Community/political opposition <input type="checkbox"/> Executing agency staff deficiency	<input type="checkbox"/> Consultant performance <input type="checkbox"/> Inter-agency coordination <input type="checkbox"/> Supplier/contractor performance <input type="checkbox"/> Project/component design <input type="checkbox"/> Contract condition compliance delays <input type="checkbox"/> Bank efficiency (response delays) <input type="checkbox"/> Procurement difficulties	<input type="checkbox"/> Environmental issues <input type="checkbox"/> Cost overrun <input type="checkbox"/> Qualified external audit <input type="checkbox"/> Policy changes <input type="checkbox"/> Organizational changes <input type="checkbox"/> Executing agency personnel changes <input type="checkbox"/> Other (see Issues, Section VI)

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable) 1. Cumplidos con los requisitos para el primer desembolso y en proceso de contratación de consultores. 2. 3. etc.
Current Status of each Assumption related to DO 1. 2. etc.



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

Timeliness of Compliance with contractual conditions (If applicable)

“Qualified opinions” of external auditors

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

1. Determinación de los honorarios de los consultores .

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1. 2. etc.				[] []

