


Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	SECRETARIA DE ENERGIA				
Sector:	ENERGY-POWER LINES				
Loan Number(s):	1764/OC-AR-1	Current Approved Amount:	300.000.000,00	Original IDB:	300.000.000,00
Stage:	Approved	Disbursed Amount to Date:	168.700.000,00	Current IDB:	300.000.000,00
Operation Type:	INV - Investment	% Disbursed:	56,23	Pari-passu:	59,00
Related Operation(s):	AR-L1021	Balance:	131.300.000,00	Co-Financing/Country:	212.500.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	512.500.000,00
				Amortization Period (months):	234


Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: A	() Was the objective(s) of this project reformulated?	Validated by Division Chief: Sep 29, 2011 Validated by Country Representative: Oct 21, 2011



Expenditure Categories of IDB resources

Search successfully performed, but no record was found.

Accumulated Progress as of 2011





PROGRESS MONITORING REPORT

AR-L1095 - Additional Financing Norte Grande Electricity Transmission Program
2011 1st period with closure up to (30-Sep-2011)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 09/09/2011

Outcomes

- No information available



PROGRESS MONITORING REPORT

AR-L1095 - Additional Financing Norte Grande Electricity Transmission Program
2011 1st period with closure up to (30-Sep-2011)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 09/09/2011

Outputs: Annual Physical and Financial Progress 2011

- No information available