



Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	SECRETARIA DE ENERGIA				
Sector:	ENERGY-POWER LINES				
Loan Number(s):	1764/OC-AR-1	Current Approved Amount:	300.000.000,00	Original IDB:	300.000.000,00
Stage:	Approved	Disbursed Amount to Date:	189.700.000,00	Current IDB:	300.000.000,00
Operation Type:	INV - Investment	% Disbursed:	63,23	Pari-passu:	59,00
Related Operation(s):	AR-L1021	Balance:	110.300.000,00	Co-Financing/Country:	212.500.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	512.500.000,00
				Amortization Period (months):	234

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: A	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 18-abr-2012 Validated by Country Representative: 25-abr-2012




Expenditure Categories of IDB resources

Search successfully performed, but no record was found.

Accumulated Progress as of 2011

Accumulated Progress



Outcomes

Outcome:	Reforzar la red nacional de transmisión eléctrica y facilitar la competición en el mercado mayorista de generación.
Outcome:	Demanda de energía eléctrica del sistema de la región del Norte Grande, satisfecha



PROGRESS MONITORING REPORT

AR-L1095 - Additional Financing Norte Grande Electricity Transmission Program
2011 2nd period with closure up to (31-Mar-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 05/04/2012

Outputs: Annual Physical and Financial Progress 2011

- No information available