



## Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	SECRETARIA DE ENERGIA				
Sector:	ENERGY-NEW POWER DISTRIBUTION & TRANSMISSION PROJECTS				
Loan Number(s):	1764/OC-AR-1	Current Approved Amount:	300.000.000,00	Original IDB:	300.000.000,00
Stage:	Approved	Disbursed Amount to Date:	199.700.000,00	Current IDB:	300.000.000,00
Operation Type:	INV - Investment	% Disbursed:	66,57	Pari-passu:	59,00
Related Operation(s):	AR-L1021	Balance:	100.300.000,00	Co-Financing/Country:	212.500.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	512.500.000,00
				Amortization Period (months):	234

Project Environmental and Social Impact Category	Reformulation	Validation	
Project Environmental and Social Impact Category: A	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief:	07-oct-2013
		Validated by Country Representative:	25-oct-2013




### Expenditure Categories of IDB resources

Search successfully performed, but no record was found.

**Accumulated Progress as of 2013**

## Accumulated Progress



**Outcomes**

<b>Outcome:</b>	Reforzar la red nacional de transmisión eléctrica y facilitar la competición en el mercado mayorista de generación.
<b>Outcome:</b>	Demanda de energía eléctrica del sistema de la región del Norte Grande, satisfecha



## PROGRESS MONITORING REPORT

AR-L1095 - Additional Financing Norte Grande Electricity Transmission Program  
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness  
Last Update: 07/05/2013

### Outputs: Annual Physical and Financial Progress 2013

- No information available