



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: AR Executing Agency (EA): Comisión Nacional de Defensa a la Competencia Window: 2 Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)		Project Title: Programa de Fortalecimiento Institucional de la Comisión Nacional de Defensa a la Competencia AT Number: MIF/AT-263 ATN/ATC Number (s) ATN/MT-6574-AR		Date of Donor Approval: 7/7/1999 Date of Contract Signature: sin firmar Date of Contract Validity: Date of Eligibility for Disbursement: No eligible Original Date of Final Disbursement: Current Date of Final Disbursement:	
CO Specialist: Héctor Castello Headquarters Staff Member Assigned: Date of Latest Report Update: 7 Sep 00 Date of Latest Report Review by Representative: 7 Sep 00	Months in Execution from approval: 12 from signature: sin firmar Cumulative Extension of Original Disbursement Date (months): -- % Deviation from original Disbursement period: --	Original TC Amount: 0,360 Current Amount: --- Disbursements: % Disbursed: --- Counterpart: 0,360	TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Mejorar el marco organizacional y de coordinación de la CNDC	1 Armonización de la legislación con el protocolo MERCOSUR. 2 Entrenamiento y capacitación de los profesionales de la CNDC. 3 Mejorar la Ley y concluir su tramitación. 4 Mantener, como mínimo, el tiempo promedio de resolución de casos de 10 meses. 5 Incrementar los ingresos por arancel de denuncia y multas.		X		
2. Actualizar e integrar los sistemas de información y la biblioteca.	6 Contar con un sistema de información.		X		
3. Difundir la políticas, normas y regularizaciones	7 Contar con un programa de difusión.		X		
4. Desarrollar y aplicar un sistema de indicadores de competitividad para el monitoreo.	8 Realizar 2 seminarios a nivel nacional sobre la defensa de la competencia. 9 Base de datos e indicadores industriales.		X		
<u>Assumptions Related to the Implementation of each Component</u> 1. Continuidad del apoyo del Gobierno Nacional, a través de asignaciones presupuestarias acordes con las prioridades nacionales y el programa de la CNDC. 2. Disposición del Congreso para considerar propuestas para actualizar y modernizar la Ley, acorde con las necesidades del país y los acuerdos internacionales, como el Mercosur.		Probability			
		High		Low	
		X			
X					
Summary Component Assumptions Classification (check one)					



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period)

☐ Highly Satisfactory (HS) ☒ Satisfactory (S) ☐ Unsatisfactory (U) ☐ Very Unsatisfactory (VU)

III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)

Project Development Objective(s):

1. Mejorar la gestión, la eficiencia y la transparencia en la ejecución de la política de la competencia en Argentina

Key Performance Indicators:

No se definieron indicadores en el marco lógico, a nivel de objetivo de desarrollo

Assumptions Related to each Development Objective	Probability	
	High	Low
1. Continuidad del apoyo del Gobierno Nacional, a través de asignaciones presupuestarias acordes con las prioridades nacionales y el programa de la CNDC.	X	
2. Disposición del Congreso para considerar propuestas para actualizar y modernizar la Ley, acorde con las necesidades del país y los acuerdos internacionales, como el Mercosur	X	
Summary Development Objectives Assumptions Classification (check one)		
Expected Achievement of Development Objective Classification (DO):		
<input checked="" type="checkbox"/> Highly Probable (HP) <input type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I)		
Briefly explain major factors taken into account to justify the DO Classification:		
No ha habido cambios sustantivos que hayan afectado a los supuestos señalados		

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification

- | | | |
|---|---|---|
| <input type="checkbox"/> Legislative approvals | <input type="checkbox"/> Consultant performance | <input type="checkbox"/> Environmental issues |
| <input type="checkbox"/> Borrower / executing agency commitment | <input type="checkbox"/> Inter-agency coordination | <input type="checkbox"/> Cost overrun |
| <input type="checkbox"/> Counterpart funding shortfall | <input type="checkbox"/> Supplier/contractor performance | <input type="checkbox"/> Qualified external audit |
| <input type="checkbox"/> Executing agency institutional capacity | <input type="checkbox"/> Project/component design | <input type="checkbox"/> Policy changes |
| <input type="checkbox"/> Organizational changes in executing agency | <input type="checkbox"/> Contract condition compliance delays | <input type="checkbox"/> Organizational changes |
| <input type="checkbox"/> Community/political opposition | <input type="checkbox"/> Bank efficiency (response delays) | <input type="checkbox"/> Executing agency personnel changes |
| <input type="checkbox"/> Executing agency staff deficiency | <input type="checkbox"/> Procurement difficulties | <input type="checkbox"/> Other (see Issues, Section VI) |

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable)

No se efectúan comentarios debido a que el proyecto aún no fue firmado. El motivo de esto ha sido la necesidad de contar con un decreto que posibilite la firma del Ministerio de Economía. El cambio de gobierno retrasó la firma. Se ha solicitado una última prórroga de 90 días al gerente regional, a partir del 7 de julio de 2000, fecha en que venció la prórroga otorgada por la Representación. La prórroga fue aprobada por el gerente y vence el 7 de octubre.

Current Status of each Assumption related to DO

Hasta la fecha no ha habido cambios sustantivos que hayan afectado a los supuestos relacionados con los objetivos de desarrollo y con los componentes del Programa.



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

Timeliness of Compliance with contractual conditions (If applicable)

“Qualified opinions” of external auditors

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1. 2. etc.				<input type="checkbox"/> <input type="checkbox"/>

