



Results Matrix

Outcomes

Outcome:	1 Three Brazilian cities have incorporated the adoption of data-driven solutions to an urban challenge.									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Municipal teams with strengthened digital and managerial capacity in Big Data		Number	0.00	2021	Report of training delivered to cities	P	0.00	2.00	1.00	3.00
						P(a)	0.00	2.00	1.00	3.00
						A	0.00			0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Design Big Data Proofs-of-Concept and Action Plans						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
1.1 Prefeasibility Studies undertaken	Pre-feasibility Studies - Assessment and analyses (e.g., data structure, formats, storage) of traditional and real-time data	Studies (#)	0	2021	Report of each city published on EZshare	P	0	3	0	3	P	0	60000	0	60000	Sustainable Cities	CIT	
						P(a)	0	3	0	3	P(a)	0	60000	0	60000			
						A	0			0	A	0			0			
1.2 Pilot interventions implemented	Pilot intervention- Design and implementation of Big Data proof-of-concept (pilots) that would include analyzing	Pilots (#)	0	2021	Report of each city published in EZ-Share	P	0	2	1	3	P	0	30000	15000	45000	Sustainable Infrastructure	CIT	
						P(a)	0	2	1	3	P(a)	0	30000	15000	45000			
						A	0			0	A	0			0			
1.3 Action plans designed	Action Plans - Development of Big Data Action Plan and Strategy for each city, which includes assessing	Action Plans (#)	0	2021	Document of each city published in EZ-Share	P	0	2	1	3	P	0	30000	15000	45000	Institutional Development	CIT	
						P(a)	0	2	1	3	P(a)	0	30000	15000	45000			
						A	0			0	A	0			0			
2 Capacity Building and Dissemination						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
2.1 Training workshops delivered	Institutional strengthening - Development of content, training and capacity building.	Workshops (#)	0	2021	Attendance list and contents published on EZ-share.	P	0	2	1	3	P	0	20000	20000	40000	Sustainable Cities	CIT	
						P(a)	0	1	1	2	P(a)	0	20000	20000	40000			
						A	0			0	A	0			0			
2.2 Discussion papers developed	Knowledge Product - Creation of a discussion paper based on the TC results and case studies	Papers (#)	0	2021	Paper published on EZ-share	P	0		1	1	P	0	0	10000	10000	Sustainable Cities	CIT	
						P(a)	0		1	1	P(a)	0	0	10000	10000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2021	2022	2023	Total Cost
P		\$140,000.00	\$60,000.00	\$200,000.00
P(a)		\$140,000.00	\$60,000.00	\$200,000.00
A				

CRF Indicator

Standard Output Indicator