

# Projects Identified by SIMAP for Execution during 2005

Item	Community Code	Community	SIMAP Project Identified (WORKS)	Financing Source	Procurement Method	Prequalification	Tentative Publication Date	Status	Est Costs US\$	
		Region 1		IBD % / Local		Yes/No				
1	S2.1W3109E1	Arukamai	Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	In Process	12,981,671
	S2.1W3109S1	Arukamai	Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	In Process	389,450
									13,371,121	
2	S2.1W3821E1	Assakata	Replacement of Primary School	95	5	NCB	No	04-Dec	Awarded	13,406,482
									13,406,482	
3	S2.1W3109E1	Barabina	Nursery/Primary School Construction	95	5	NCB	No	04-May	Awarded	16,250,364
									16,250,364	
4	S2.1W3820E1	Baranita	Teacher's House Construction	95	5	NCB	No	04-Jun	In Process	6,000,000
5	S2.1W3740E1	Eclipse Falls Top	Construction of Teacher's House	95	5	NCB	No	05-Jun	In Process	3,905,000
	S2.1W3740S1	Eclipse Falls Top	Construction of Teacher's House	95	5	NCB	No	05-Jun	In Process	117,150
									4,022,150	
6	S2.1W3458E1	Four Miles (Port Kaituma Annex)	Construction of Nursery School (NEW)	95	5	NCB	No	04-May	Awarded	9,433,880
									9,433,880	
7		Kariako	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	4,000,000
8	S2.1W3824E1	Parakese	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,500,000
	S2.1W3458D1	Parakese	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
	S2.1W3458S1	Parakese	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
									13,250,000	

**Projects Identified by SIMAP for Execution during 2005**

Item	Project Name Code	Community	SIMAP Project Identified (MO/US\$)	Item No.	Source	Project Budget	Requirement Location	SPN	Status	Cost (US\$)
9	S2.1W3081E1	Santa Cruz	Rehabilitation of Health Post	95	5	NCB	No	04-Jun	Pending	10,000,000
	S2.1W3081D1	Santa Cruz	Rehabilitation of Health Post	95	5	NCB	No	04-Jun	Pending	300,000
	S2.1W3081S1	Santa Cruz	Rehabilitation of Health Post	95	5	NCB	No	04-Jun	Pending	300,000
										10,600,000
10	S2.1W3081E1	Sebai	Replacement of Primary School	95	5	NCB	No	04-Jul	Awarded	12,669,003
										12,669,003
11	S2.1W3820E1	St. Ninians (Red Hill)	Primary School Rehabilitation & Extension	95	5	NCB	No	04-Nov	Awarded	16,222,090
		<b>Region 2</b>								
		Arepiaco/Pickersgill Kabakaburi								
12	S2.1W3725E1	Outlands	Solar Panel for Health Centre	95	5	NCB	No	05-Jun	Pending	6,000,000
		Arepiaco/Pickersgill Kabakaburi								
	S2.1W3725D1	Outlands	Solar Panel for Health Centre	95	5	NCB	No	05-Jun	Pending	180,000
		Arepiaco/Pickersgill Kabakaburi Outlands								
	S2.1W3725S1		Solar Panel for Health Centre	95	5	NCB	No	05-Jun	Pending	180,000
										6,360,000
		Bounty Hall	Rehabilitation of Rural Residential							
13	S2.1W3648E1	Plantation Phillips	Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
		Bounty Hall	Rehabilitation of Rural Residential							
	S2.1W3648D1	Plantation Phillips	Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
		Bounty Hall	Rehabilitation of Rural Residential							
	S2.1W3648S1	Plantation Phillips	Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
14	S2.1W3724E1	Liberty	Replacement of Primary School	95	5	NCB	No	04-Aug	Awarded	13,691,979
	S2.1W3724S1	Liberty	Replacement of Primary School	95	5	NCB	No	04-Aug	Awarded	432,851
										14,124,830

# Projects Identified by SIMAP for Execution during 2005

Project No.	Project Name	Community	Project Description	Project Status	Project Budget (US\$)	Project Location	Project Type	Project Start Date	Project End Date	Project Status	Project Budget (US\$)
15	S2.1W3720E1	Lillydale	Rehabilitation & Extension of Primary School	95	5	NCB	No	04-Jul	Awarded		8,901,399
16		Plantation Andrews	Bridges	95	5	NCB	No	05-Jun	Pending		10,000,000
		Plantation Andrews	Bridges	95	5	NCB	No	05-Jun	Pending		500,000
		Plantation Andrews	Bridges	95	5	NCB	No	05-Jun	Pending		500,000
											11,000,000
17		Riverstown	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending		12,500,000
		Riverstown	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending		375,000
		Riverstown	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending		375,000
											13,250,000
18	S2.1W3722E1	Riverstown Sands	Rural Water Supply	95	5	NCB	No	05-Jun	In Process		4,580,371
											4,580,371
19		Siriki Sands	Desilting of Creeks	95	5	NCB	No	05-Jun	Pending		35,000,000
		Siriki Sands	Desilting of Creeks	95	5	NCB	No	05-Jun	Pending		1,750,000
		Siriki Sands	Desilting of Creeks	95	5	NCB	No	05-Jun	Pending		1,750,000
											38,500,000
20	S2.1W3723E1	Somerset Cross Canal/Evergreen (Pln)	Rehabilitation of Farm to Market Road	95	5	NCB	No	05-Jun	In Process		25,000,000
		Somerset Cross Canal/Evergreen (Pln)	Rehabilitation of Farm to Market Road	95	5	NCB	No	05-Jun	In Process		1,250,000
	S2.1W3723D1	Somerset Cross Canal/Evergreen (Pln)	Rehabilitation of Farm to Market Road	95	5	NCB	No	05-Jun	In Process		1,250,000
	S2.1W3723S1	New Road	Rehabilitation of Farm to Market Road	95	5	NCB	No	05-Jun	In Process		1,250,000
											27,500,000
21		St. Monica Outlands	Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	Pending		15,000,000

# Projects Identified by SIMAP for Execution during 2005

Item	Project Name	Community	SIMAP Project Identification (M/D/RS)	Financing Source	Project Amount (USD)	Requirement	SPN	Status	Est. Cost (US\$)	
	St. Monica Outlands		Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	Pending	450,000
	St. Monica Outlands		Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	Pending	450,000
										15,900,000
22	Strong Hope/Dublin Canal		Well	95	5	NCB	No	05-Jun	Pending	10,000,000
										10,000,000
23	Westbury		Rural Water Supply	95	5	NCB	No	05-Jun	Pending	10,000,000
										10,000,000
24	Zorg-en-vliet/La Union		Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	25,000,000
	Zorg-en-vliet/La Union		Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,250,000
	Zorg-en-vliet/La Union		Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
25	Aberdeen		Rural Water Supply	95	5	NCB	No	04-Jun	Pending	10,000,000
										10,000,000
26	Aberdeen Canal & Canal Area		Well	95	5	NCB	No	05-Jun	Pending	35,000,000
	Aberdeen Canal & Canal Area		Well	95	5	NCB	No	05-Jun	Pending	1,750,000
	Aberdeen Canal & Canal Area		Well	95	5	NCB	No	05-Jun	Pending	1,750,000
										38,500,000
	</									

# Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Community	SIMAP Project Identified (WORKS)	Managing Sources	Project Method	Project Location	SEN	Status	Est. Cost	
	S2.1W3760S1	Anna Catherina North Tract K	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	831,067
										18,283,471
28	S2.1W3761E1	Anna Catherina Block X NW Section	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	8,971,200
	S2.1W3761D1	Anna Catherina Block X NW Section	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	448,560
	S2.1W3761S1	Anna Catherina Block X NW Section	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	448,560
										9,868,320
29	S2.1W3560E1	Anna Catherina Blocks H & I	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	10,282,747
	S2.1W3560D1	Anna Catherina Blocks H & I	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	514,137
	S2.1W3560S1	Anna Catherina Blocks H & I	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	514,137
										11,311,022
30		Bagotsville	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	20,000,000
		Bagotsville	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
		Bagotsville	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
31	S2.1W3711E1	Belle Vue	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	12,000,000
	S2.1W3711D1	Belle Vue	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	360,000
	S2.1W3711S1	Belle Vue	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	360,000
										12,720,000
32		Bush Park/Hydronic	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	5,000,000
		Bush Park/Hydronic	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	250,000

# Projects Identified by SIMAP for Execution during 2005

Item	Project Name Colloquial	Community	SIMAP Project Identified (Area/SS)	Financial Sources	Resource Allocation	Equipment Allocation	SPN	Stage	Est. Cost (C)	
		Bush Park/Hydrone	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	250,000
										5,500,000
33	S2.1W3762E1	Cornelia Ida Block B	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
	S2.1W3762D1	Cornelia Ida Block B	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1000000
	S2.1W3762S1	Cornelia Ida Block B	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
34	S2.1W3570E1	De Kinderen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	11,638,484
	S2.1W3570D1	De Kinderen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	581,924
	S2.1W3570S1	De Kinderen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	581,924
										12,802,332
35	S2.1W3586E1	De Willem	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	20,000,000
	S2.1W3586D1	De Willem	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,000,000
	S2.1W3586S1	De Willem	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,000,000
										22,000,000
36	S2.1W3581E1	Farm	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,000,000
	S2.1W3581D1	Farm	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	600,000
	S2.1W3581S1	Farm	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	600,000
										13,200,000
37	S2.1W3617E1	Good Hope	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	20,000,000
	S2.1W3717D1	Good Hope	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,000,000

**Projects Identified by SIMAP for Execution during 2005**

Sl. No.	Project Name	Location	Area (Ha)	Population	Project Type	Estimated Cost (Rs. Lakhs)				
37	S2.1W3717S1	Good Hope	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,000,000
										22,000,000
38		Good Intent	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
		Good Intent	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
		Good Intent	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
39	S2.1W3811E1	Grove	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,000,000
	S2.1W3811D1	Grove	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	360,000
	S2.1W3811S1	Grove	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	360,000
										12,720,000
40	S2.1W3778E1	Hyde Park/Look Out/Naamryck	Rehabilitation of Rural Residential Road	95	5	NCB	No	05-Jun	Pending	20,000,000
	S2.1W3778D1	Hyde Park/Look Out/Naamryck	Rehabilitation of Rural Residential Road	95	5	NCB	No	05-Jun	Pending	1,000,000
	S2.1W3778S1	Hyde Park/Look Out/Naamryck	Rehabilitation of Rural Residential Road	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
41	S2.1W3605E1	La Reiraite	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	11,592,155
	S2.1W3605D1	La Reiraite	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In process	579,608
	S2.1W3605S1	La Reiraite	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In process	579,608
										12,751,371
42	S2.1W3143E1	Lanaballi	Nursery/Primary School Construction	95	5	NCB	No	05-Jun	Awarded	7,742,210
										7,742,210

# Projects Identified by SIMAP for Execution during 2005

Item	Project Name	Community	Sub-Area/Project Description (Work to be done)	Estimated Cost (US\$)	Number of Beneficiaries	Procurement Method	Pre-qualification	SPN	Status	Estimated Cost (US\$)
43	S2.1W3739E1	Morashee/Maripa/Bendof	Rehabilitation of Farm Market Road	95	5	NCB	No	05-Jun	In process	35,000,000
	S2.1W3739D1	Morashee/Maripa/Bendof	Rehabilitation of Farm Market Road	95	5	NCB	No	05-Jun	In process	1,750,000
	S2.1W3739S1	Morashee/Maripa/Bendof	Rehabilitation of Farm Market Road	95	5	NCB	No	05-Jun	In process	1,750,000
									In Process	38,500,000
44		Nisimes	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
		Nisimes	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
		Nisimes	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
45	S2.1W3764E1	No 2 Scheme Uivluyt (Cashba)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	37,867,105
	S2.1W3764D1	No 2 Scheme Uivluyt (Cashba)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,893,355
	S2.1W3764S1	No 2 Scheme Uivluyt (Cashba)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,893,355
										41,653,816
46	S2.1W3767E1	Ocean Garden Meiten-Meer-Zorg Area D	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	19,465,863
	S2.1W3767D1	Ocean Garden Meiten-Meer-Zorg Area D	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	973,293
	S2.1W3767S1	Ocean Garden Meiten-Meer-Zorg Area D	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	973,293
										21,412,449
47	S2.1W3766E1	Ocean View (Uivluyt)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	22,983,047
	S2.1W3766D1	Ocean View (Uivluyt)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,149,152



# Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Community	SIMAP Project Description	Planting Source	Procurement Method	Required Allocation	SPN	Status	Estimated Cost (Rs. Crores)	
	S2.1W3766S1	Ocean View (Ulivigt)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,149,152
										25,281,352
			Rehabilitation of Rural Residential Drainage							
48	S2.1W3626E1	Phoenix	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	8,121,432
	S2.1W3726D1	Phoenix	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	406,072
	S2.1W3726S1	Phoenix	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	406,072
										8,933,575
		Prem Nagar Area BB (Plantation Meten-meer-Zorg)	Electrification							
49		Prem Nagar Area BB (Plantation Meten-meer-Zorg)	Electrification	95	5	NCB	No	05-Jun	Pending	14,000,000
		Prem Nagar Area BB (Plantation Meten-meer-Zorg)	Electrification	95	5	NCB	No	05-Jun	Pending	700,000
										15,400,000
		Railway View Block 2 (Plantation)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	22,067,995
50	S2.1W3763E1	Railway View Block 2 (Plantation)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,103,400
	S2.1W3763D1	Railway View Block 2 (Plantation)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,103,400
	S2.1W3763S1	Railway View Block 2 (Plantation)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,103,400
										24,274,795
		Samaroo Dam, Poudroyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	14,110,567
51	S2.1W3622E1	Samaroo Dam, Poudroyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	705,528
	S2.1W3622D1	Samaroo Dam, Poudroyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	705,528
	S2.1W3622S1	Samaroo Dam, Poudroyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	705,528
										15,521,624

# Projects Identified by SIMAP for Execution during 2005

Item	Project Name	Community	SIMAP Project Identified (MOR/KS)	Planning Source	Project Budget (MOR/KS)	Project Status	SPN	Project Status	Est. Cost (MOR/KS)	
52	S2.1W3616E1	Stanleytown	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	17,071,009
	S2.1W3616D1	Stanleytown	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	853,550
	S2.1W3616S1	Stanleytown	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	853,550
									18,778,110	
53	S2.1W3627E1	Success	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	3,303,080
	S2.1W3627D1	Success	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	165,154
	S2.1W3627S1	Success	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	165,154
									3,633,388	
54		Zeelught (North)	Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	Pending	39,000,000
		Zeelught (North)	Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	Pending	1,950,000
		Zeelught (North)	Rehabilitation & Extension of Primary School	95	5	NCB	No	05-Jun	Pending	1,950,000
55	S2.1W3765E1	Cornelia Ida Block K	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	16,884,392
	S2.1W3765D1	Cornelia Ida Block K	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	844,220
	S2.1W3765S1	Cornelia Ida Block K	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	844,220
									18,572,831	
56		Cornelia Ida Track Y (North of Playground)	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	4,000,000
		Cornelia Ida Track Y (North of Playground)	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	200,000

**Projects Identified by SIMAP for Execution during 2005**

Item	Project Code	Community	SIMAP Project Identified (MORSS)	Funding Source	Procurement method	Procurement	SPN	Status	Cost	
		Cornelia Ida Track Y (North of Playground)	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	200,000
										4,400,000
		Stewartville Squatting Area	Electrification	95	5	NCB	No	05-Jun	Pending	3,000,000
57		Stewartville Squatting Area	Electrification	95	5	NCB	No	05-Jun	Pending	150,000
		Stewartville Squatting Area	Electrification	95	5	NCB	No	05-Jun	Pending	150,000
										3,300,000
58		Tuschen (North)	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	15,100,000
		Tuschen (North)	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	755,000
		Tuschen (North)	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	755,000
										16,610,000
		Region 4								
59		Block E Sophia, Cummings Park	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	30,000,000
		Block E Sophia, Cummings Park	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,500,000
		Block E Sophia, Cummings Park	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,500,000
										33,000,000
60		Cummings Lodge Area Y	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	39,000,000
		Cummings Lodge Area Y	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,950,000
		Cummings Lodge Area Y	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,950,000
										42,900,000
61	S2.1W3755E1	Enterprise Block 8	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	14,936,832

**Projects Identified by SIMAP for Execution during 2005**

Item	Project Code	Community	Sub-Project Identified (MORIS)	Planning Source	Project Type	Request Location	SPN	Status	Estimated Cost (C\$)
	S2.1W3755D1	Enterprise Block 8	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	746,842
	S2.1W3755S1	Enterprise Block 8	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	746,842
									16,430,515
62	S2.1W3094E1	Harry Avenue Friendship Central	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	22,113,280
	S2.1W3094D1	Harry Avenue Friendship Central	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,105,664
	S2.1W3094S1	Harry Avenue Friendship Central	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,105,664
									24,324,608
63	S2.1W3756E1	Farm Housing Area	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	28,858,464
	S2.1W3756D1	Farm Housing Area	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,442,923
	S2.1W3756S1	Farm Housing Area	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,442,923
									31,744,310
64	S2.1W3757E1	Good Success	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	21,732,932
	S2.1W3757D1	Good Success	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,086,647
	S2.1W3757S1	Good Success	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,250,000
									24,069,579
65	S2.1W3815E1	Goedverwagting South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	30,000,000
	S2.1W3815D1	Goedverwagting South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,500,000
	S2.1W3815S1	Goedverwagting South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	In Process	1,250,000
									32,750,000

Projects Identified by SIMAP for Execution during 2005

Item	Document Code	Community	SIMAP Project Identified (XORISS)	Projecting Source	Projecting Budget	Source	Particular Location	SEN	Status	Amount
66	S2.1W3769E1	Granny Field Cane Grove	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	37,088,258
	S2.1W3769D1	Granny Field Cane Grove	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,854,413
	S2.1W3769S1	Granny Field Cane Grove	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,854,413
										40,797,084
67	S2.1W3832E1	Hyde Park (Timehri)	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	16,888,590
	S2.1W3832D1	Hyde Park (Timehri)	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	844,430
	S2.1W3832S1	Hyde Park (Timehri)	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	844,430
										18,577,449
68	S2.1W3809E1	Hope East/West Cho	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	20,000,000
	S2.1W3809D1	Hope East/West Cho	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
	S2.1W3809S1	Hope East/West Cho	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
69	S2.1W3771E1	Hope West, Enmore	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	25,000,000
	S2.1W3771D1	Hope West, Enmore	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000
	S2.1W3771S1	Hope West, Enmore	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000
										27,500,000
70		Lilientaal Block X	Electrification	95	5	NCB	No	05-Jun	In Process	20,000,000
		Lilientaal Block X	Electrification	95	5	NCB	No	05-Jun	In Process	1,000,000
		Lilientaal Block X	Electrification	95	5	NCB	No	05-Jun	In Process	1,000,000
										22,000,000
71		Little Diamond Squatting Area/Great Diamond	Bridge	95	5	NCB	No	05-Jun	Pending	20,000,000

Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Community	Project Identified (WORKS)	Quantity	Unit	Project Item	Frequency	SPN	Status	Amount (\$)
		Little Diamond Squating Area/Great Diamond	Bridge	95	5	NCB	No	05-Jun	Pending	1,000,000
		Little Diamond Squating Area/Great Diamond	Bridge	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
72	S2.1W3771E1	Long Creek	Rehabilitation of Primary/Nursery School	95	5	NCB	No	04-Oct	Awarded	7,617,320
	S2.1W3771S1	Long Creek	Rehabilitation of Primary/Nursery School	95	5	NCB	No	05-Jun	In process	228,520
										7,845,840
73	S2.1W3819E1	Lamala Park	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	27,000,000
	S2.1W3819D1	Lamala Park	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	810,000
	S2.1W3819S1	Lamala Park	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	810,000
										28,620,000
74	S2.1W3788E1	Melanie South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	11,241,800
	S2.1W3788D1	Melanie South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	337,254
	S2.1W3788S1	Melanie South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	337,254
										11,916,308
75		Mocha	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	37,000,000
		Mocha	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,110,000
		Mocha	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,110,000
										39,220,000

**Projects Identified by SIMAP for Execution during 2005**

Item	Project Name	Community	SIMAP Project Identified (AY01SS)	Request Source	Request	Approval	SPN	Status	Amount	
76	S2.1W3759E1	New Hope	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	6,873,485
	S2.1W3759D1	New Hope	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	343,674
	S2.1W3759S1	New Hope	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	343,674
										7,560,834
77	S2.1W3742E1	Old Grove	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	33,627,000
	S2.1W3742D1	Old Grove	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,681,350
	S2.1W3742S1	Old Grove	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,681,350
										36,989,700
78		Pattensen Section B (Sophia)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	39,000,000
		Pattensen Section B (Sophia)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,950,000
		Pattensen Section B (Sophia)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,950,000
										42,900,000
79	S2.1W3577E1	Pearl	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	17,544,968
	S2.1W3577D1	Pearl	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	877,248
	S2.1W3577S1	Pearl	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	877,248
										19,299,465
80	S2.1W2973E1	Providence	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	12,500,000
	S2.1W2973D1	Providence	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	375,000
	S2.1W2973S1	Providence	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	375,000
										13,250,000

**Projects Identified by SIMAP for Execution during 2005**

Item	Procurement Code	Community	MAIP Project Identified (2008-2011)	Financial Status	Project Status	Project Location	Project Type	Project Status	Project Cost (US\$)	
81	S2.1W2973E1	Paradise	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	20,000,000
	S2.1W2973D1	Paradise	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	600,000
	S2.1W2973S1	Paradise	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	600,000
										21,200,000
82	S2.1W2973E1	Presdent College	Construction of Male Dormitory	95	5	NCB	No	05-Jun	In Process	46,585,075
	S2.1W2973S1	Presdent College	Construction of Male Dormitory	95	5	NCB	No	05-Jun	In Process	1,397,552
										47,982,627
83	S2.1W3614E1	Relief	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	8,247,882
	S2.1W3614D1	Relief	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	412,394
	S2.1W3614S1	Relief	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	412,394
										9,072,670
84	S2.1W2243E1	Sannatta Point Phase Two	Rural Water Supply	95	5	NCB	No	05-Jun	Awarded	13,833,000
										13,833,000
85	S2.1W3650E1	Sarah Johanna	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	15,142,558
	S2.1W3650D1	Sarah Johanna	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	757,128
	S2.1W3650S1	Sarah Johanna	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	757,128
										16,656,814
86	S2.1W3733E1	Sophia Block AA and BB	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	30,000,000
	S2.1W3733D1	Sophia Block AA and BB	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,500,000
	S2.1W3733S1	Sophia Block AA and BB	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,500,000
										33,000,000



# Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Community	SIMAP Project Identified (Work/Task)	Initiative Source	Project Method	Project Location	SPN	Status	Estimated Cost	
87		Sophia Block C, Turkeyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	39,000,000
		Sophia Block C, Turkeyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,950,000
		Sophia Block C, Turkeyen	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,950,000
										42,900,000
88	S2.1W3737E1	Sophia Block E Farmers Group (Pln Sophia)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	35,000,000
	S2.1W3737D1	Sophia Block E Farmers Group (Pln Sophia)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,750,000
	S2.1W3737S1	Sophia Block E Farmers Group (Pln Sophia)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,750,000
										38,500,000
89	S2.1W3732E1	Sophia Block F	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	20,000,000
	S2.1W3732D1	Sophia Block F	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	1,000,000
	S2.1W3732S1	Sophia Block F	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	1,000,000
										22,000,000
90	S2.1W3731E1	Sparendaam South Squatting Area	Construction of Nursery School (NEW)	95	5	NCB	No	05-Jun	Pending	13,000,000
		Sparendaam South Squatting Area	Construction of Nursery School (NEW)	95	5	NCB	No	05-Jun	Pending	390,000
		Sparendaam South Squatting Area	Construction of Nursery School (NEW)	95	5	NCB	No	05-Jun	Pending	390,000
										13,780,000
91	S2.1W3758E1	Triumph Section A	Rural Water Supply	95	5	NCB	No	05-Jun	Pending	10,000,000
										10,000,000

# Projects Identified by SIMAP for Execution during 2005

Item	Document Code	Community	SIMAP Project Identification (MORIS)	Item Name	Item Source	Project Management	Requirement	SPN	Status	Estimate (C\$)
92	S2.1W3741E1	Triumph Section B (Plantation Walk)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	25,000,000
	S2.1W3741E1	Triumph Section B (Plantation Walk)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000
	S2.1W3741E1	Triumph Section B (Plantation Walk)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000
										27,500,000
93	S2.1W3749E1	Two Friends	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	26,338,564
	S2.1W3749D1	Two Friends	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,316,928
	S2.1W3749S1	Two Friends	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,316,928
										28,972,420
94		Coldigen	Electrification	95	5	NCB	No	05-Jun	Pending	16,400,000
		Coldigen	Electrification	95	5	NCB	No	05-Jun	Pending	820,000
		Coldigen	Electrification	95	5	NCB	No	05-Jun	Pending	820,000
										18,040,000
95		Sand Reef, Ammandale	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	On Hold	26,000,000
		Sand Reef, Ammandale	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	On Hold	1,300,000
		Sand Reef, Ammandale	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	On Hold	1,300,000
										28,600,000
96		Foulis	Electrification	95	5	NCB	No	05-Jun	Pending	23,000,000
		Foulis	Electrification	95	5	NCB	No	05-Jun	Pending	1,150,000
		Foulis	Electrification	95	5	NCB	No	05-Jun	Pending	1,150,000
										25,300,000
97		Lusignan Pasture	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	30,000,000

[illegible][illegible]

# Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Component	SIMAP Project Identified (Year)	Duration	Number of Sources	Project Method	Project Location	Project Dates	Status	Estimated Cost (US\$)
103	S2.1W3768E1	Fellowship	Rehabilitation of Rural Residential	95	5	NCB	No	05-Jun	Pending	20,000,000
	S2.1W3768D1	Fellowship	Rehabilitation of Rural Residential	95	5	NCB	No	05-Jun	Pending	1,000,000
	S2.1W3768S1	Fellowship	Rehabilitation of Rural Residential	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
104	S2.1W3750E1	Guysuco/SIL WF Schemes	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
	S2.1W3750D1	Guysuco/SIL WF Schemes	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
	S2.1W3750S1	Guysuco/SIL WF Schemes	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
105	S2.1W3748E1	No 22 Bel Air	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	28,873,958
	S2.1W3748D1	No 22 Bel Air	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,443,698
	S2.1W3748S1	No 22 Bel Air	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,443,698
										31,761,354
106	S2.1W3773E1	Referendum City	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	25,000,000
	S2.1W3773D1	Referendum City	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000
	S2.1W3773S1	Referendum City	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000
										27,500,000
107	S2.1W3776E1	Sarah	Rural Water Supply	95	5	NCB	No	05-Jun	Pending	11,795,093
										11,795,093

# Projects Identified by SIMAP for Execution during 2005

Item	Project Name Client	Community	SIMAP Project Identification (SIRKS)	Reference Source	Project Identification Method	Feasibility Study	SPN	Status	Estimated Cost (US\$)	
108	S2.1W3774E1	Union (Western Half)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
	S2.1W3774D1	Union (Western Half)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
	S2.1W3774S1	Union (Western Half)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
109	S2.1W3855E1	Waterloo WB2& WB1	Rural Water Supply	95	5	NCB	No	05-Jun	Pending	2,834,021
										2,834,021
110		Zeeland/Belmont	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
		Zeeland/Belmont	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
		Zeeland/Belmont	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
111	S2.1W3772E1	Zorg-En-Hoop South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	31,446,703
	S2.1W3772D1	Zorg-En-Hoop South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,572,335
	S2.1W3772S1	Zorg-En-Hoop South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,572,335
										34,591,373
112		Zorg-en-Hoop North	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	4,800,000
		Zorg-en-Hoop North	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	240,000
		Zorg-en-Hoop North	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	240,000
										5,280,000
113		Zeskendien/Farm	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	8,000,000
		Zeskendien/Farm	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	400,000

# Projects Identified by SIMAP for Execution during 2005

Location	Document Code	Community	SIMAP Project Identified (MO/RSS)	Estimated Source	Project Cost (Million US\$)	Project Location	SPN	Status	Estimated Cost (US\$)	
		Zeakendren/Farm	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	400,000
										8,800,000
114	S2.1W3841E1	Shieldstown Settlement	Extension of Nursery School	95	5	NCB	No	05-Jun	Pending	23,338,280
	S2.1W3841D1	Shieldstown Settlement	Extension of Nursery School	95	5	NCB	No	05-Jun	Pending	1,166,914
										24,505,194
		Ondeneening/ Catherina's Lust	Rural Water Supply	95	5	NCB	No	05-Jun	Pending	12,690,500
115	S2.1W3851E1									12,690,500
		No. 4 Village	Electrification	95	5	NCB	No	05-Jun	Pending	5,000,000
		No. 4 Village	Electrification	95	5	NCB	No	05-Jun	Pending	250,000
		No. 4 Village	Electrification	95	5	NCB	No	05-Jun	Pending	250,000
										5,500,000
117		No. 12 Village	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	10,000,000
		No. 12 Village	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	500,000
		No. 12 Village	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	500,000
										11,000,000
		Governor Light Mora								
118		Point Right Bank	Farm to Market Road	95	5	NCB	No	05-Jun	Pending	8,000,000
		Governor Light Mora	Farm to Market Road	95	5	NCB	No	05-Jun	Pending	400,000
		Point Right Bank	Farm to Market Road	95	5	NCB	No	05-Jun	Pending	400,000
		Governor Light Mora	Farm to Market Road	95	5	NCB	No	05-Jun	Pending	400,000
		Point Right Bank								8,800,000
119	S2.1W3752E1	Big Biaboo/Grass Hook	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
	S2.1W3752D1	Big Biaboo/Grass Hook	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000

# Projects Identified by SIMAP for Execution during 2005

Item	Procurement Code	Community	SIMAP Project Identified (WORKS)	Quantitative Sources	Procurement Method	Provisional Allocation	SPN	Status	Cost (€)	
	S2.1W3752S1	Big Biaboo/Grass Hook	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
120		Belvedere	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	10,000,000
										10,000,000
		Woodlands Expectation								
121	S2.1W3847E1	Inverness	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	16,920,689
	S2.1W3847D1	Inverness	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	846,034
	S2.1W3847s1	Woodlands Expectation	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	846,034
										18,612,758
		Region 6								
122	S2.1W3787E1	Albion Block 2 (High Reef) Lots 1-	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	28,357,874
	S2.1W3787D1	Albion Block 2 (High Reef) Lots 1-	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,417,894
	S2.1W3787S1	Albion Block 2 (High Reef) Lots 1-	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,417,894
										31,193,661
		Albion Block 2 (Sand Reef) Pln A								
123	S2.1W3781E1	Albion Block 2 (Sand Reef) Pln A	Albion Block 2 (Sand Reef) Pln A	95	5	NCB	No	05-Jun	Pending	16,046,017
	S2.1W3781D1	Albion Block 2 (Sand Reef) Pln A	Albion Block 2 (Sand Reef) Pln A	95	5	NCB	No	05-Jun	Pending	802,301
	S2.1W3781S1	Albion Block 2 (Sand Reef) Pln A	Albion Block 2 (Sand Reef) Pln A	95	5	NCB	No	05-Jun	Pending	802,301
										17,650,619
124		Albion Front, Areas J & H	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
		Albion Front, Areas J & H	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000

Projects Identified by SIMAP for Execution during 2005

Project ID	Project Name	Project Description	Priority	Source	Amount	Unit	Location	SPN	Status	Estimated Cost
	Albion Front, Areas J & H	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000	
									22,000,000	
125	Alness	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	20,000,000	
	Alness	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000	
	Alness	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000	
									22,000,000	
	Block X of 7 Lot 16 245-586 (Belvedere Squatting Area)									
126	Block X of 7 Lot 16 245-586 (Belvedere Squatting Area)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	39,000,000	
	Block X of 7 Lot 16 245-586 (Belvedere Squatting Area)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,950,000	
	Block X of 7 Lot 16 245-586 (Belvedere Squatting Area)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,950,000	
									42,900,000	
127	Bloomfield	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000	
	Bloomfield	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000	
	Bloomfield	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000	
									27,500,000	
128	S2.1W3792E1	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	25,000,000	
	S2.1W3792D1	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000	
	S2.1W3792S1	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	1,250,000	



# Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Community	SIMAP Project Identified (OMBSS)	Financing Source	Project Agent	Equity Participation	SPX	Status	Cost (C.C.O.)	
									27,500,000	
129		Caracas Vryheid	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,500,000
		Caracas Vryheid	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
		Caracas Vryheid	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
									13,250,000	
130	S2.1W3745E1	Clifton, Pour Mourant	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	15,000,000
	S2.1W3745D1	Clifton, Pour Mourant	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	750,000
	S2.1W3745S1	Clifton, Pour Mourant	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	750,000
									16,500,000	
131		Corriverton BB	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
		Corriverton BB	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
		Corriverton BB	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
									27,500,000	
132		Courtland/Crtraler	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
		Courtland/Crtraler	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
		Courtland/Crtraler	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
									27,500,000	
133		Dr. Bush	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	10,000,000
		Dr. Bush	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	500,000
		Dr. Bush	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	500,000

**Projects Identified by SIMAP for Execution during 2005**

Item	Procurement Code	Community	SIMAP Project Identified (WORKS)	Eligible Source	Eligible Method	Eligible Location	SPN	Status	Amount (Rs. Crores)	
									<b>11,000,000</b>	
			Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
134		Epsom	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
		Epsom	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
		Epsom	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	22,000,000
135		Farm # 58	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	17,427,000
		Farm # 58	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	871,350
		Farm # 58	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	871,350
136		Friendship	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	17,427,000
		Friendship	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	871,350
		Friendship	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	871,350
137	S2.1W3747E1	Free Yard Pourt Mourant	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	19,181,817
	S2.1W3747D1	Free Yard Pourt Mourant	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	959,091
	S2.1W3747S1	Free Yard Pourt Mourant	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	In Process	959,091
		Gladstone Hall/Gangaram	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	30,000,000

# Projects Identified by SIMAP for Execution during 2005

Project ID	Project Name	Project Description	Project Location	Project Status	Project Type	Project Category	Project Sub-Category	Project Phase	Project Budget	
139	S2.1W3779D1	Gladstone Hall/Gangaram	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,500,000
	S2.1W3779S1	Gladstone Hall/Gangaram	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,500,000
										33,000,000
139		Good Hope	Rehabilitation of Rural Residential	95	5	NCB	No	05-Jun	Pending	20,000,000
		Good Hope	Rehabilitation of Rural Residential	95	5	NCB	No	05-Jun	Pending	1,000,000
		Good Hope	Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
140		Hampshire Block C Lot 1	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,500,000
		Hampshire Block C Lot 1	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
		Hampshire Block C Lot 1	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
										13,250,000
141	S2.1W3785E1	Hampshire South East	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	37,291,424
	S2.1W3785D1	Hampshire South East	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,864,571
	S2.1W3785S1	Hampshire South East	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,864,571
										41,020,566
142	S2.1W3754E1	Hanswell/Ankerville	Rehabilitation of Rural Residential	95	5	NCB	No	05-Jun	Pending	2,000,000
	S2.1W3754D1	Hanswell/Ankerville	Drainage	95	5	NCB	No	05-Jun	Pending	100,000
	S2.1W3754S1	Hanswell/Ankerville	Drainage	95	5	NCB	No	05-Jun	Pending	100,000
										2,200,000

**Projects Identified by SIMAP for Execution during 2005**

Item	Procurement Code	Community	SIMAP Project Identified (WORKS)	Estimated Source	Contract Method	Contract Location	SPN	Assessment	Costs (\$)	
143	S2.1W3780E1	Highbury	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
	S2.1W3780D1	Highbury	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
	S2.1W3780S1	Highbury	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
144	S2.1W3783E1	Kendall/Warren	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	20,000,000
	S2.1W3783D1	Kendall/Warren	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
	S2.1W3783S1	Kendall/Warren	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
										22,000,000
145		Kilcoy - Chesney North	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
		Kilcoy - Chesney North	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
		Kilcoy - Chesney North	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
146	S2.1W3784E1	Kilcoy - Chesney South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
	S2.1W3784D1	Kilcoy - Chesney South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
	S2.1W3784S1	Kilcoy - Chesney South	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
										27,500,000
147	S2.1W3806E1	Lesbeholden, BBP	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000
	S2.1W3806D1	Lesbeholden, BBP	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000
	S2.1W3806S1	Lesbeholden, BBP	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,250,000

Projects Identified by SIMAP for Execution during 2005

Item	Project Code	Community	SILAF-Project Identified (W/R/R/S)	Finance Source	Project Budget	Equalli- fication	SPN	Status	Estimated CG	
									27,500,000	
148		Lonsdale	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,500,000
		Lonsdale	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
		Lonsdale	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
									13,250,000	
149	S2.1W3787E1	Mara-Experiment	Rehabilitation of Farm to Market Road (5 miles)	95	5	NCB	No	05-Jun	Pending	37,369,283
	S2.1W3787D1	Mara-Experiment	Rehabilitation of Farm to Market Road (5 miles)	95	5	NCB	No	05-Jun	Pending	1,868,464
	S2.1W3787S1	Mara-Experiment	Rehabilitation of Farm to Market Road (5 miles)	95	5	NCB	No	05-Jun	Pending	1,868,464
									41,106,211	
150		Mibicuri BBP	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	30,000,000
		Mibicuri BBP	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,500,000
		Mibicuri BBP	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,500,000
									33,000,000	
151	S2.1W3823E1	New Amsterdam	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,500,000
	S2.1W3823D1	New Amsterdam	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
	S2.1W3823S1	New Amsterdam	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	375,000
									13,250,000	
152		New Forest	Rural Water Supply	95	5	NCB	No	05-Jun	Pending	10,000,000
									10,000,000	
153	S2.1W3751E1	Nigg/Belvedere North (Pin Albion)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	In Process	30,000,000

[illegible]

# Projects Identified by SIMAP for Execution during 2005

Item	Procurement Code	Community	SIMAP Project Identified (WORKS)	Advancing Source	Acquirement Method	Feasibility Evaluation	SPN	Status	Est. Cost (C\$)	
		Bound Yard 6A Port	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	20,000,000
159		Mourant	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
		Bound Yard 6A Port	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
		Mourant	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	20,000,000
		Bound Yard 6A Port	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	1,000,000
		Brighton	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	12,500,000
160		Brighton	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	625,000
		Brighton	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	Pending	625,000
									13,750,000	
		Corriverton Area AA	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	20,000,000
161		Corriverton Area AA	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
		Corriverton Area AA	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	1,000,000
		Kingston	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	22,000,000
		Kilern	Rehabilitation of Nursery School	95	5	NCB	No	05-Jun	Pending	15,000,000
162		Kilern	Rehabilitation of Nursery School	95	5	NCB	No	05-Jun	Pending	450,000
		Kilern	Rehabilitation of Nursery School	95	5	NCB	No	05-Jun	Pending	450,000
									15,900,000	
		Maida/Kilmarnock	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	12,500,000
163		Maida/Kilmarnock	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	625,000
		Maida/Kilmarnock	Rehabilitation of Rural Residential Drainage	95	5	NCB	No	05-Jun	Pending	625,000
		Portuguese Quarters (North & South)	Rehabilitation of Rural Residential Roads	95	5	NCB	No	05-Jun	Pending	25,000,000

100  
 101  
 102  
 103  
 104  
 105  
 106  
 107  
 108  
 109  
 110  
 111  
 112  
 113  
 114  
 115  
 116  
 117  
 118  
 119  
 120  
 121  
 122  
 123  
 124  
 125  
 126  
 127  
 128  
 129  
 130  
 131  
 132  
 133  
 134  
 135  
 136  
 137  
 138  
 139  
 140  
 141  
 142  
 143  
 144  
 145  
 146  
 147  
 148  
 149  
 150  
 151  
 152  
 153  
 154  
 155  
 156  
 157  
 158  
 159  
 160  
 161  
 162  
 163  
 164  
 165  
 166  
 167  
 168  
 169  
 170  
 171  
 172  
 173  
 174  
 175  
 176  
 177  
 178  
 179  
 180  
 181  
 182  
 183  
 184  
 185  
 186  
 187  
 188  
 189  
 190  
 191  
 192  
 193  
 194  
 195  
 196  
 197  
 198  
 199  
 200  
 201  
 202  
 203  
 204  
 205  
 206  
 207  
 208  
 209  
 210  
 211  
 212  
 213  
 214  
 215  
 216  
 217  
 218  
 219  
 220  
 221  
 222  
 223  
 224  
 225  
 226  
 227  
 228  
 229  
 230  
 231  
 232  
 233  
 234  
 235  
 236  
 237  
 238  
 239  
 240  
 241  
 242  
 243  
 244  
 245  
 246  
 247  
 248  
 249  
 250  
 251  
 252  
 253  
 254  
 255  
 256  
 257  
 258  
 259  
 260  
 261  
 262  
 263  
 264  
 265  
 266  
 267  
 268  
 269  
 270  
 271  
 272  
 273  
 274  
 275  
 276  
 277  
 278  
 279  
 280  
 281  
 282  
 283  
 284  
 285  
 286  
 287  
 288  
 289  
 290  
 291  
 292  
 293  
 294  
 295  
 296  
 297  
 298  
 299  
 300  
 301  
 302  
 303  
 304  
 305  
 306  
 307  
 308  
 309  
 310  
 311  
 312  
 313  
 314  
 315  
 316  
 317  
 318  
 319  
 320  
 321  
 322  
 323  
 324  
 325  
 326  
 327  
 328  
 329  
 330  
 331  
 332  
 333  
 334  
 335  
 336  
 337  
 338  
 339  
 340  
 341  
 342  
 343  
 344  
 345  
 346  
 347  
 348  
 349  
 350  
 351  
 352  
 353  
 354  
 355  
 356  
 357  
 358  
 359  
 360  
 361  
 362  
 363  
 364  
 365  
 366  
 367  
 368  
 369  
 370  
 371  
 372  
 373  
 374  
 375  
 376  
 377  
 378  
 379  
 380  
 381  
 382  
 383  
 384  
 385  
 386  
 387  
 388  
 389  
 390  
 391  
 392  
 393  
 394  
 395  
 396  
 397  
 398  
 399  
 400  
 401  
 402  
 403  
 404  
 405  
 406  
 407  
 408  
 409  
 410  
 411  
 412  
 413  
 414  
 415  
 416  
 417  
 418  
 419  
 420  
 421  
 422  
 423  
 424  
 425  
 426  
 427  
 428  
 429  
 430  
 431  
 432  
 433  
 434  
 435  
 436  
 437  
 438  
 439  
 440  
 441  
 442  
 443  
 444  
 445  
 446  
 447  
 448  
 449  
 450  
 451  
 452  
 453  
 454  
 455  
 456  
 457  
 458  
 459  
 460  
 461  
 462  
 463  
 464  
 465  
 466  
 467  
 468  
 469  
 470  
 471  
 472  
 473  
 474  
 475  
 476  
 477  
 478  
 479  
 480  
 481  
 482  
 483  
 484  
 485  
 486  
 487  
 488  
 489  
 490  
 491  
 492  
 493  
 494  
 495  
 496  
 497  
 498  
 499  
 500  
 501  
 502  
 503  
 504  
 505  
 506  
 507  
 508  
 509  
 510  
 511  
 512  
 513  
 514  
 515  
 516  
 517  
 518  
 519  
 520  
 521  
 522  
 523  
 524  
 525  
 526  
 527  
 528  
 529  
 530  
 531  
 532  
 533  
 534  
 535  
 536  
 537  
 538  
 539  
 540  
 541  
 542  
 543  
 544  
 545  
 546  
 547  
 548  
 549  
 550  
 551  
 552  
 553  
 554  
 555  
 556  
 557  
 558  
 559  
 560  
 561  
 562  
 563  
 564  
 565  
 566  
 567  
 568  
 569  
 570  
 571  
 572  
 573  
 574  
 575  
 576  
 577  
 578  
 579  
 580  
 581  
 582  
 583  
 584  
 585  
 586  
 587  
 588  
 589  
 590  
 591  
 592  
 593  
 594  
 595  
 596  
 597  
 598  
 599  
 600  
 601  
 602  
 603  
 604  
 605  
 606  
 607  
 608  
 609  
 610  
 611

[illegible]



[illegible][illegible]

# Projects Identified by SIMAP for Execution during 2005

Project ID	Project Name	Community	Project Description	Year	Phase	Priority	Status	Amount (USD)
179	Cracana	Cracana	Construction of Multipurpose Centre	95	5	NCB	No	12,500,000
		Cracana	Construction of Multipurpose Centre	95	5	NCB	No	375,000
		Cracana	Construction of Multipurpose Centre	95	5	NCB	No	375,000
								13,250,000
180	S2.1W3452E1	Katoomarb	Replacement of Nursery School	95	5	NCB	No	7,233,303
								7,233,303
181	S2.1W3726E1	Potarianau	Construction of Multipurpose Centre	95	5	NCB	No	10,505,555
								10,505,555
182	S2.1W2618E1	Wowetta	Multipurpose Centre Construction	95	5	NCB	No	7,491,410
								7,491,410
183		Aranaputa	Rehabilitation of Farm to market Road (4 miles)	95	5	NCB	No	15,000,000
		Aranaputa	Rehabilitation of Farm to market Road (4 miles)	95	5	NCB	No	750,000
		Aranaputa	Rehabilitation of Farm to market Road (4 miles)	95	5	NCB	No	750,000
								16,500,000
184		Karasabai	Replacement of Primary School	95	5	NCB	No	18,000,000
		Karasabai	Replacement of Primary School	95	5	NCB	No	540,000
		Karasabai	Replacement of Primary School	95	5	NCB	No	540,000
								19,080,000
185		Katoka	Replacement of Nursery School	95	5	NCB	No	10,000,000
		Katoka	Replacement of Nursery School	95	5	NCB	No	300,000
		Katoka	Replacement of Nursery School	95	5	NCB	No	300,000
								10,600,000
186		Yurong Paru	Construction of Multipurpose Centre	95	5	NCB	No	12,500,000
		Yurong Paru	Construction of Multipurpose Centre	95	5	NCB	No	375,000
		Yurong Paru	Construction of Multipurpose Centre	95	5	NCB	No	375,000
								13,250,000

[illegible]

Region 10										
187	S2.1W3514E1	47 Miles Mabura	Rehabilitation of Primary/Nursery School	95	5	NCB	No	04-May	Awarded	15,819,970
	S2.1W3514S1	47 Miles Mabura	Rehabilitation of Primary/Nursery School	95	5	NCB	No	04-Jun	Awarded	501,411
										16,321,381
188	S2.1W3661E1	Anarika	Rehabilitation & Extension of Primary School	95	5	NCB	No	04-Jun	Awarded	15,478,420
										15,478,420
189	S2.1W3715E1	Bamia	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	18,306,172
	S2.1W3715S1	Bamia	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	549,185
										18,855,357
190	S2.1W3717E1	Block 22	Rehabilitation of Rural Residential Roads	95	5	NCB	No	04-Oct	Awarded	12,008,180
	S2.1W3717S1	Block 22	Rehabilitation of Rural Residential Roads	95	5	NCB	No	04-Jun	In Process	360,245
										12,368,425
191	S2.1W3836E1	Central Amelia Ward	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	12,000,000
	S2.1W3836D1	Central Amelia Ward	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	360,000
	S2.1W3836S1	Central Amelia Ward	Construction of Multipurpose Centre	95	5	NCB	No	05-Jun	In Process	360,000
										12,720,000
192	S2.1W3135E1	Great Falls Mabura Mission	Construction of Teacher's House	95	5	NCB	No	04-May	Awarded	4,560,986
										4,560,986
193	S2.1W3426E1	Maria Elizabeth / Three Friends	Extension of Multipurpose Centre	95	5	NCB	No	04-Apr	Awarded	2,260,820
										2,260,820
194	S2.1W3104E1	Weroni	Construction of Multipurpose Centre (NEW)	95	5	NCB	No	05-Jun	In Process	18,306,172

# Projects Identified by SIMAP for Execution during 2005

Project ID	Project Name	Project Type	Project Location	Project Status	Project Budget	Project Start Date	Project End Date	Project Completion Date	Project Cost
S2.1W3104D1	Weroni	Construction of Multipurpose Centre (NEW)	95	5	NCB	No	05-Jun	In Process	549,185
S2.1W3104S1	Weroni	Construction of Multipurpose Centre (NEW)	95	5	NCB	No	05-Jun	In Process	549,185
									19,404,542
195	S2.1W3736E1	Construction of Multipurpose Centre (NEW)	95	5	NCB	No	05-Jun	On Hold	12,528,600
	S2.1W3736S1	Construction of Multipurpose Centre (NEW)	95	5	NCB	No	05-Jun	On Hold	375,858
									12,904,458
196	S2.1W3836E1	Construction of Nursery School	95	5	NCB	No	05-Jun	Pending	23,185,484
	S2.1W3836D1	Construction of Nursery School	95	5	NCB	No	05-Jun	Pending	695,565
	S2.1W3836S1	Construction of Nursery School	95	5	NCB	No	05-Jun	Pending	695,565
									24,576,613
		2. CONSULTING SERVICES							
	S2.4CSTACC1	Technical Assistance Consultancy	100		NCB	No	04-Jun	In Process	U.S. 135,000
	S2.1CCBCT1	Community Capacity Building and Training	100		NCB	No	05-Jun	In Process	U.S. 27,500
	S2.1CCBCT2	Community Capacity Building and Training	100		NCB	No	05-Jun	In Process	U.S. 300,121
	S3.1CSRCC3	Community Services Component	100		NCB	No	04-Dec	Completed	U.S. 31,898
	S3.1CSRCC2	Community Services Component	100		NCB	No	05-Jun	In Process	U.S. 20,000
		3. GOODS							
		10 Computers	100		ILS	No	05-Jun	In Process	U.S. 9,000

[illegible][illegible]