



Results Matrix

Outcomes

Outcome:	1 strengthened financial institutions/SPVs capacity to channel financial resources to support private sector investments and capital flows towards sustainable solutions and technologies in selected target countries in Honduras									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Improved capacity of financial institutions/SPVs for tracking climate finance		# of entities	0.00	2021	number of entities/financial institutions	P	0.00	1.00	1.00	2.00
						P(a)	0.00	1.00	1.00	2.00
						A	0.00			0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Identification of green and resilient COVID-19 recovery opportunities for MSMEs						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
1.1 Diagnostics and assessments completed	Diagnostic to review market trends (incl. analysis of green and resilient technologies) to identify green and resilient investment	Diagnostics (#)	0	2021	number of Diagnostic to review market trends (incl. analysis of green and resilient technologies) to identify green and resilient investment	P	0	2	1	3	P	0	130000	75000	205000	Institutional Development	SCX	
						P(a)	0	2	1	3	P(a)	0	130000	75000	205000			
						A	0			0	A	0			0			
1.2 Pilot interventions implemented	Pilot of financial products for MSMEs implemented	Pilots (#)	0	2021	Number of pilot of financial products for MSMEs implemented	P	0	0	1	1	P	0	0	100000	100000	Institutional Development	SCX	
						P(a)	0	0	1	1	P(a)	0	0	100000	100000			
						A	0			0	A	0			0			
1.3 New financial instruments developed	M&E instruments updated	Instruments (#)	0	2021	M&E instruments updated	P	0	1	0	1	P	0	100000	0	100000	Institutional Development	SCX	
						P(a)	0	1	0	1	P(a)	0	100000	0	100000			
						A	0			0	A	0			0			
1.4 Project proposal developed	Green and resilient project pipeline developed	Proposals (#)	0	2021	number of project pipeline developed related to green and resilient	P	0	0	1	1	P	0	0	50000	50000	Institutional Development	SCX	
						P(a)	0	0	1	1	P(a)	0	0	50000	50000			
						A	0			0	A	0			0			
2 Technical and institutional capacity building						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
2.1 Tools designed/strengthened	Analytical tools to review and identify investment opportunities implemented	Tools (#)	0	2021	Number of analytical tools developed	P	0	1	0	1	P	0	57500	0	57500	Labor Markets	SCX	
						P(a)	0	1	0	1	P(a)	0	57500	0	57500			
						A	0			0	A	0			0			
2.2 Institutional development plan designed	Corporate strategy strengthening plan and business plan completed	Plans (#)	0	2021	Number of corporate strategy strengthening plan and business plan completed	P	0	1	1	2	P	0	45000	45000	90000	Institutional Development	SCX	
						P(a)	0	1	1	2	P(a)	0	45000	45000	90000			
						A	0			0	A	0			0			
2.3 Institutional capacity analysis conducted	Assessment of recovery guarantee completed	Assessments (#)	0	2021	Assessment of recovery guarantee completed	P	0	1	0	1	P	0	50000	0	50000	Institutional Development	SCX	
						P(a)	0	1	0	1	P(a)	0	50000	0	50000			
						A	0			0	A	0			0			
2.4 Policy dialogue events organized	Knowledge-sharing events	Events (#)	0	2021	number of events developed	P	0	3	2	5	P	0	60000	30000	90000	Institutional Development	SCX	
						P(a)	0	3	2	5	P(a)	0	60000	30000	90000			
						A	0			0	A	0			0			

Other Cost
Contingency

	2021	2022	2023	Cost
P	\$0.00	\$5,000.00	\$2,500.00	\$7,500.00
P(a)	\$0.00	\$5,000.00	\$2,500.00	\$7,500.00
A	\$0.00			\$0.00

Total Cost

	2021	2022	2023	Total Cost
P		\$447,500.00	\$302,500.00	\$750,000.00
P(a)		\$447,500.00	\$302,500.00	\$750,000.00
A				

CRF Indicator

Standard Output Indicator