





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE OBRAS PUBLICAS Y COMUNICACIONES				
Sector:	WATER AND SANITATION				
Loan Number(s):	GRT/WS-12928-PR	Current Approved Amount:	60.000.000,00	Original IDB:	60.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	60.000.000,00
Operation Type:	SFW - SFW	% Disbursed:		Pari-passu:	100,00
Related Operation(s):	PR-L1060	Balance:	60.000.000,00	Co-Financing/Country:	
Operation Subtype:	IGR - Investment Loans			Original Estimate:	60.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 21-mar-2013 Validated by Country Representative: 11-abr-2013



Accumulated Progress as of 2012



PROGRESS MONITORING REPORT

PR-G1001 - Sanitation and Water Supply for the Chaco and Intermediate Cities Program
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 13/12/2012

Outcomes

- No information available

Outputs: Annual Physical and Financial Progress 2012

- No information available