



ID	Task Name	Start	Finish	2014	2015	2016	2017	2018	2019									
				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
47	MSVU Implement formative assessments in the classrooms (training and distribution of materials, among others)	Mon 4/28/14	Fri 3/25/16															
48	MSVU Submits Midterm Report	Tue 12/15/15	Tue 12/15/15															
49	MSVU Submits Midterm Report	Fri 4/13/18	Fri 4/13/18															
50																		
51	(II) COMPONENT II. Governance of the Education System.	Mon 8/4/14	Fri 9/21/18															
52	(2.1) SUBCOMPONENT 2.a Strengthening the Quality Assurance Role of the TEI.	Mon 8/4/14	Fri 9/21/18															
53	(2.1.1) Implementation of a teacher profession entry exam as a requirement for a teaching license.	Mon 8/4/14	Fri 9/21/18															
54	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/15/14															
55	Procure services of CXC (direct contracting)	Mon 8/18/14	Fri 9/26/14															
56	Award contract	Mon 9/29/14	Fri 10/17/14															
57	Consultancy (CXC profession entry exam)	Mon 10/20/14	Fri 9/21/18															
58	CXC begins work and submits work plan	Mon 10/20/14	Fri 11/7/14															
59	Develop proposal to implement a pilot and a teacher profession entry exam, and seek approval from MOEYS	Mon 11/10/14	Fri 1/2/15															
60	Implement pilot	Mon 1/5/15	Fri 7/31/15															
61	Support Examination Unit and the NTSC to develop processes, procedures and policies geared at licensing teachers.	Mon 8/3/15	Fri 10/23/15															
62	Continued support implementing the profession entry exam	Mon 10/26/15	Fri 9/21/18															
63	CXC Submits Midterm Report	Mon 8/15/16	Mon 8/15/16															
64	CXC Submits Midterm Report	Tue 7/17/18	Tue 7/17/18															
65	(2.1.2) Feedback system TEI.	Mon 8/4/14	Fri 2/19/16															
66	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/22/14															
67	Procure services for a firm to design and implement a feedback system	Mon 8/25/14	Fri 4/3/15															
68	Award contract to winning firm	Mon 4/6/15	Fri 4/24/15															
69	Consultancy (feedback system)	Mon 4/27/15	Fri 2/19/16															
70	Firm begins work and submits work plan	Mon 4/27/15	Fri 5/15/15															
71	Assessment on current quality assurance mechanisms in TEDS, TEI and the Joint Board of Teacher Education	Mon 5/18/15	Fri 6/12/15															
72	Develop proposal and seek approval from MOEYS	Mon 6/15/15	Fri 7/10/15															
73	Produce an operations manual of the system and implement it	Mon 7/13/15	Fri 11/27/15															
74	Conduct training, mentoring & technical assistance, focusing on the system and on how to monitor & assure the quality	Mon 11/30/15	Fri 2/19/16															
75	Firm Submits Midterm Report	Fri 8/14/15	Fri 8/14/15															
76	Firm Submits Midterm Report	Mon 1/18/16	Mon 1/18/16															
77	(2.2) SUBCOMPONENT 2.b School Quality Assurance System.	Mon 8/4/14	Fri 4/28/17															
78	(2.2.1) Leadership and parent training.	Mon 8/4/14	Fri 4/28/17															
79	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/22/14															
80	Procure services (principal leadership training and parent training)	Mon 8/25/14	Fri 4/3/15															
81	Award contract	Mon 4/6/15	Fri 4/24/15															
82	Consultancy (leadership training)	Mon 4/27/15	Fri 4/28/17															
83	Firm begins work and submits work plan	Mon 4/27/15	Fri 5/15/15															
84	Develop proposal	Mon 5/18/15	Fri 6/12/15															
85	Implement training	Mon 6/15/15	Fri 10/30/15															
86	Technical assistance to principals for at least one year period	Mon 11/2/15	Fri 4/28/17															
87	Provide training and technical assistance to parents in order to increase their participation in school management	Mon 6/15/15	Fri 11/27/15															
88	Submits Midterm Report	Tue 12/15/15	Tue 12/15/15															
89	Submits Midterm Report	Fri 2/24/17	Fri 2/24/17															
90	(2.2.2) Creation of an Integrated Education Management Information System (EMIS)	Mon 8/4/14	Fri 10/21/16															
91	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/22/14															
92	Procure services (EMIS) of CSF (direct contracting)	Mon 8/25/14	Fri 10/3/14															

Project: AOP BL-L1018 Mar 22 2014 v2  
Date: Tue 7/1/14

Task

Progress

Summary

External Tasks

Deadline

Split

Milestone

Project Summary

External Milestone

Page 2

ID	Task Name	Start	Finish	2014	2015	2016	2017	2018	2019									
				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
93	Award contract to CSF	Mon 10/6/14	Fri 10/24/14															
94	Consultancy (EMIS)	Mon 10/27/14	Fri 10/21/16															
95	CSF begins work and submits work plan	Mon 10/27/14	Fri 11/14/14															
96	Develop proposal and seeks approval from MOEYS	Mon 11/17/14	Fri 12/12/14															
97	Implement phase 1: Strengthening M&E of education sector in Belize through OpenEMIS	Mon 12/15/14	Fri 10/23/15															
98	Implement phase 2: Advanced support and capacity building for MOEYS	Mon 10/26/15	Fri 10/21/16															
99	Submits Midterm Report	Fri 8/14/15	Fri 8/14/15															
100	Submits Midterm Report	Fri 9/9/16	Fri 9/9/16															
101	(III) COMPONENT III. Evaluation	Mon 8/4/14	Fri 9/21/18															
102	(3.1) Evaluation of the pre-service teacher training	Mon 8/4/14	Fri 9/21/18															
103	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/22/14															
104	Procure services	Mon 8/25/14	Fri 4/3/15															
105	Award contract	Mon 4/6/15	Fri 4/24/15															
106	Consultancy	Mon 4/27/15	Fri 9/21/18															
107	Firm begins work and submits work plan	Mon 4/27/15	Fri 5/15/15															
108	Develops proposal and seeks approval from MOEYS	Mon 5/18/15	Fri 6/12/15															
109	Conduct evaluation	Mon 6/15/15	Fri 9/21/18															
110	Submits Midterm Report	Fri 11/18/16	Fri 11/18/16															
111	Submits Midterm Report	Fri 8/24/18	Fri 8/24/18															
112	(3.2) Randomized control trial of the on-site practical professional development in primary schools	Mon 8/4/14	Fri 9/14/18															
113	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/22/14															
114	Procure services	Mon 8/25/14	Fri 4/3/15															
115	Award contract	Mon 4/6/15	Fri 4/24/15															
116	Consultancy	Mon 4/27/15	Fri 9/14/18															
117	Firm begins work and submits work plan	Mon 4/27/15	Fri 5/15/15															
118	Develops proposal and seeks approval from MOEYS	Mon 5/18/15	Fri 6/26/15															
119	Conduct evaluation	Mon 6/29/15	Fri 9/14/18															
120	Submits Midterm Report	Thu 12/15/16	Thu 12/15/16															
121	Submits Midterm Report	Fri 8/31/18	Fri 8/31/18															
122	Project Management	Mon 8/4/14	Thu 11/8/18															
123	Midterm and Final review, including ex-post economic analysis	Mon 8/4/14	Fri 10/12/18															
124	Review & adjust TOR (if necessary)	Mon 8/4/14	Fri 8/22/14															
125	Procure services	Mon 8/25/14	Fri 12/12/14															
126	Award contract	Mon 12/15/14	Fri 1/2/15															
127	Consultancy	Mon 1/5/15	Fri 10/12/18															
128	Consultant begins work and submits work plan	Mon 1/5/15	Fri 1/16/15															
129	Develop proposal and seeks approval from MOEYS	Mon 1/19/15	Fri 1/30/15															
130	Conduct midterm evaluation	Fri 7/15/16	Thu 8/25/16															
131	Submits draft of Midterm Evaluation Report	Thu 8/4/16	Thu 8/4/16															
132	Submits final Midterm Evaluation report	Fri 8/26/16	Fri 8/26/16															
133	Conduct final evaluation and economic analysis	Mon 8/6/18	Fri 10/5/18															
134	Submits draft of Final Evaluation Report	Fri 8/31/18	Fri 8/31/18															
135	Submits Final Evaluation Report	Fri 10/12/18	Fri 10/12/18															
136	Audit	Fri 8/14/15	Thu 11/8/18															
137	Audit year 1	Fri 8/14/15	Thu 11/5/15															
138	Audit year 2	Fri 8/19/16	Thu 11/10/16															

Project AOP BL-L1018 Mar 22 2014 v2  
Date: Tue 7/1/14

Task



Progress



Summary



External Tasks



Deadline



Split



Milestone



Project Summary



External Milestone



