



MULTILATERAL INVESTMENT FUND (MIF)

PROJECT PERFORMANCE MONITORING REPORT (MPPMR)



I. BASIC DATA (Amounts in US\$ millions)

Country: AR		Project Title: Programa Normas y Certificación de Calidad TC Number: TC 9812067 ATN/ Number (s) ATN/MH-7355-AR	Date of Donor Approval: 7 MARZO 2001		
Executing Agency (EA): Organismo Argentino de Acreditación, OAA			Date of Contract Signature: 7 JUNIO 2001		
Window: 2			Date of Contract Validity: 7 JUNIO 2001		
Has the project been reformulated: [] Yes [x] No			Date of Eligibility for Disbursement:		
(If yes see Section V)			Original Date of Final Disbursement: Current Date of Final Disbursement:		
CO Specialist: Belinda Fonseca Headquarters Staff Member Assigned: José Marcus Menezes Date of Latest Report Update: 18jun01 Date of Latest Report Review by Representative: 22jun01		Months in Execution: from approval: 3.5 from signature: .5 Cumulative Extension of Original Disbursement Date (months): % Deviation from original Disbursement Period:		Original TC Amount: 1,024 Current Amount: 1,024 Disbursements: % Disbursed: Counterpart:	<u>TC Modality:</u> [] NR [] R [] CR

II. PROJECT IMPLEMENTATION PROGRESS (IP)

Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1 Evaluación del grado de conformidad actual con Guías ISO/IEC 58 y 61 y TR 17010. Implementación de acciones correctivas.	1. Evaluaciones del consultor internacional.		X		
2 Capacitación de recursos humanos.	2. 1Visitas programadas para profesionales del OAA y evaluadores externos realizadas.		X		
3 Adecuación de la estructura interna del OAA.	2.2 Seminarios de formación concluidos.		X		
4 Capacitación en programas de ensayos de aptitud inter-laboratorios.	3. Nueva estructura de 5 profesionales y 5 empleados de apoyo en funcionamiento.		X		
5. Pre-evaluación de Pares	4. 1 Lista de elegibles para programas inter-laboratorios.		X		
6. Evaluación de Pares	4.2 Seminario de entrenamiento y capacitación realizado.		X		
7. Consultoría para Laboratorios de ensayo y calibración.	4.3 Proyecto piloto diseñado.		X		
8. Acciones sobre la demanda de servicios de acreditación	5. Informe de evaluación del consultor.		X		
	6. Solicitud para implementación de evaluación de pares realizada.				
	7. Al 3er año: 20 laboratorios acreditados.				
	8. 15 semniarios realizados.				
Assumptions Realited to the Implementatio of each Component					
		High		Low	
1. Condiciones macroeconómicas de apertura y competitividad se mantienen estables para la industria, en particular para las PyMEs.		X			
2.					
3.					
etc.					

Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period)

☐ Highly Satisfactory (HS) ☒ Satisfactory (S) ☐ Unsatisfactory (U) ☐ Very Unsatisfactory (VU)

III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)

Project Development Objective (s):	Key Delivery Performance Indicators:	Classification of Purpose (s) Indicator (s)			
		HP	P	LP	I
1 Fortalecer los factores que promueven las mejores prácticas de aseguramiento y mejora de la calidad en las empresas argentinas.	1 Número de laboratorios y empresas que como consecuencia del proyecto conocen y utilizan los servicios de los factores que promueven el mejoramiento de las prácticas de calidad.		X		



MULTILATERAL INVESTMENT FUND (MIF)

PROJECT PERFORMANCE MONITORING REPORT (MPPMR)



2. Fortalecer el Organismo Argentino de Acreditación (OAA) y fomentar la demanda de servicios de acreditación.	El OAA supera la Evaluación de Pares y suscribe un acuerdo de reconocimiento mutuo a nivel internacional.		X		
Etc.	Incrementa el número de laboratorios acreditados por el OAA. Incrementa el número de empresas certificadas por el OAA. etc.				

<u>Assumptions Related to each Development Objective</u>	Probability	
	High	Low
	X X	

<u>Expected Achievement of Development Objective Classification (DO):</u>			
<input type="checkbox"/> Highly Probable (HP)	<input checked="" type="checkbox"/> Probable (P)	<input type="checkbox"/> Low Probability (LP)	<input type="checkbox"/> Improbable (I)

<u>Briefly explain major factors taken into account to justify the DO Classification:</u>

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification		
<input type="checkbox"/> Legislative approvals <input type="checkbox"/> Borrower / executing agency commitment <input type="checkbox"/> Counterpart funding shortfall <input type="checkbox"/> Executing agency institutional capacity <input type="checkbox"/> Organizational changes in executing agency <input type="checkbox"/> Community/political opposition <input type="checkbox"/> Executing agency staff deficiency	<input type="checkbox"/> Consultant performance <input type="checkbox"/> Inter-agency coordination <input type="checkbox"/> Supplier/contractor performance <input type="checkbox"/> Project/component design <input type="checkbox"/> Contract condition compliance delays <input type="checkbox"/> Bank efficiency (response delays) <input type="checkbox"/> Procurement difficulties	<input type="checkbox"/> Environmental issues <input type="checkbox"/> Cost overrun <input type="checkbox"/> Qualified external audit <input type="checkbox"/> Policy changes <input type="checkbox"/> Organizational changes <input type="checkbox"/> Executing agency personnel changes <input type="checkbox"/> Other (see Issues, Section VI)

V. PROJECT STATUS

<u>Progress to date in implementing each component</u> (Include reference to IP assumptions, if applicable) 1. El proyecto esta en etapa de cumplimiento de condiciones previas 2. 3. etc.
<u>Current Status of each Assumption related to DO</u> 1. 2. etc.
<u>Timeliness of Compliance with contractual conditions (If applicable)</u> El convenio se firmó dentro del plazo establecido.
<u>“Qualified opinions” of external auditors</u>
<u>Reformulation (If applicable):</u> Date of last reformulation _____. Briefly describe:



MULTILATERAL INVESTMENT FUND (MIF)
PROJECT PERFORMANCE MONITORING REPORT (MPPMR)



Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1. 2. etc.				[] []



MULTILATERAL INVESTMENT FUND (MIF)
PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

