




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Prefeitura Municipal de Belo Horizonte				
Sector:	WATER AND SANITATION-SANITATION URBAN				
Loan Number(s):	2962/OC-BR	Current Approved Amount:	55.000.000,00	Original IDB:	55.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	55.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	50,00
Related Operation(s):	RG-P1509	Balance:	55.000.000,00	Co-Financing/Country:	55.000.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	110.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 25-sep-2013 Validated by Country Representative: 24-oct-2013



Accumulated Progress as of 2013

Accumulated Progress





PROGRESS MONITORING REPORT

BR-L1335 - Environmental Rehabilitation Belo Horizonte - DRENURBS - Suplementar to
First St
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 25/09/2013

Outcomes

- No information available



PROGRESS MONITORING REPORT

BR-L1335 - Environmental Rehabilitation Belo Horizonte - DRENURBS - Suplementar to
First St
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 25/09/2013

Outputs: Annual Physical and Financial Progress 2013

- No information available