







Results Matrix

Outcomes

Outcome:	1 Solid waste management service providers in Argentina with strengthened performance capabilities									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 Municipalities with solid waste management providers whose capacities have been strengthened in Argentina		Municipalities	0.00	2022	Case studies delivered	P	0.00	0.00	3.00	3.00
						P(a)	0.00	0.00	3.00	3.00
						A				

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Design of the performance improvement system "GIRSU-Rating"						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP					
1.1 Operational manuals developed	Manual técnico de uso de la herramienta GIRSU-Rating para la mejora del desempeño de operadores del sector de residuos	Manuals (#)	0	2023	Documento del manual	P	0	1	1	2	P	0	25000	50000	75000	Water and Sanitation	MAF	
						P(a)	0	1	1	2	P(a)	0	25000	50000	75000			
						A					A							
1.2 Pilot interventions implemented	Documento con el diseño y resultados de aplicación de los pilotos en los municipios de muestra	Pilots (#)	0	2023	Documento de resultados de pilotos	P	0	0	3	3	P	0	25000	50000	75000	Water and Sanitation	MAF	
						P(a)	0	0	3	3	P(a)	0	25000	50000	75000			
						A					A							
2 Support for the application of the performance improvement tool in a sample of municipalities						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP	Theme	Fund	Flags		
2.1 Training workshops delivered	Talleres de capacitación y entrenamiento dirigidos a las municipalidades y operadores de la muestra	Workshops (#)	0	2023	Reporte de workshops	P	0	1	2	3	P	0	20000	30000	50000	Water and Sanitation	MAF	
						P(a)	0	1	2	3	P(a)	0	20000	30000	50000			
						A					A							
2.2 Operational manuals developed	Reportes con los resultados de la autoevaluación, los planes de acción y seguimiento de los municipios	Manuals (#)	0	2023	Reporte de resultados de acompañamiento operadores	P	0	0	3	3	P	0	0	200000	200000	Water and Sanitation	MAF	
						P(a)	0	0	3	3	P(a)	0	0	200000	200000			
						A					A							
3 Dissemination and Communication						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP	Theme	Fund	Flags		
3.1 Operational manuals developed	Manual tecnico publicable para uso de los operadores en la region ajustado	Manuals (#)	0	2023	case studies delivered	P	0	0	1	1	P	0	0	50000	50000	Water and Sanitation	W2B	
						P(a)	0	0	1	1	P(a)	0	0	50000	50000			
						A					A							
3.2 Policy dialogue events organized	Taller internacional para socializacion experiencias con presencia nacional e internacional	Events (#)	0	2023	Event reports	P	0	0	2	2	P	0	50000	0	50000	Water and Sanitation	W2B	
						P(a)	0	0	2	2	P(a)	0	50000	0	50000			
						A					A							

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P		\$120,000.00	\$380,000.00	\$500,000.00
P(a)		\$120,000.00	\$380,000.00	\$500,000.00
A				

 CRF Indicator

 Standard Output Indicator