



Operation Number: **BL-L1018**
Year- PMR Cycle: **First period Jan-Jun 2014**
Last Update: **1/8/2015**
PMR Validation Stage: **Draft**

Chief of Operations validation date: **01/08/2015**
Division Chief validation date: **01/08/2015**
Country Representative validation date: **01/09/2015**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Education Quality Improvement	Loan Number:	3186/OC-BL
Executing Agency (EA):	Ministry of Education, Youth, and Sports		
Team Leader:	Naslund-Hadley,Emma Ingrid	Sector/Subsector:	TEACHER EDUCATION &EFFECTIVENESS
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:	Investment Loan	Country:	BELIZE
Borrower:	BELIZE	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
BL-L1018	\$10,000,000.00	\$10,000,000.00	\$100,000.00	\$0.00	\$10,100,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
BL-L1018	\$10,000,000.00	\$0.00	0.00%	\$10,000,000.00


Environmental and Social Safeguards


Main Operation	
Impacts Category:	C
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
2.0 Proportion of teachers in the targeted schools who report that they are not appraised by their principal.		%	65.50	2012	External Evaluation Report		P	59.00
							P(a)	
	A							
Outcome:	3 Increasing the quality of entrants into teacher training.							
Observation:								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
3.0 Proportion of new male student teacher candidates in Teacher Education Institutes.		%	19.61	2011	PEU Progress Report		P	21.60
							P(a)	
	A							
Outcome:	4 Improving student performance.							
Observation:								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
4.0 # of girls benefiting from trained teachers.	 P-G	girls	0.00	2014	Program Progress Report	Beneficiary students belong to approximately 47% of the country's primary schools.	P	14,180.00
							P(a)	
	A							
4.1 # of boys benefiting from trained teachers.		boys	0.00	2014	PEU Progress Report		P	14,620.00
							P(a)	
	A							

 RF - RF Indicator
  SI - Sector Indicator
  CI - Country Indicator
  PG - Pro-Gender
  PE - Pro-Ethnicity

Outputs: Annual Physical and Financial Progress

Improving the Quality of Teachers		Physical Progress		Financial Progress	
Outputs	Unit of Measure	EOP		EOP	
Marketing campaign strategy to attract teacher candidates developed and implemented	campaign	P	1.00	P	1,675,500.00
		P(a)	1.00	P(a)	1,675,500.00
		A	0.00	A	0.00
# of teacher trainers who teach methods courses in science, math and language arts and administrative TEI staff trained.	staff	P	80.00	P	595,000.00
		P(a)	80.00	P(a)	595,000.00
		A	0.00	A	0.00
# of teachers trained	Teachers	P	1,200.00	P	2,295,546.06
		P(a)	1,200.00	P(a)	2,295,546.06
		A	0.00	A	0.00
Governance of the Education System		Physical Progress		Financial Progress	
Outputs	Unit of Measure	EOP		EOP	
# of primary school Principals, General and Local Managers, and Education Officers trained in school administration and educational leadership.	persons	P	320.00	P	2,395,950.00
		P(a)	320.00	P(a)	2,395,950.00
		A	0.00	A	0.00
# of parents trained to increase their participation in school management.	parents	P	450.00	P	590,833.34
		P(a)	450.00	P(a)	590,833.34
		A	0.00	A	0.00
Integrated Education Management Information System (EMIS) in operation	system	P	1.00	P	416,570.60
		P(a)	1.00	P(a)	416,570.60
		A	0.00	A	0.00
Evaluation		Physical Progress		Financial Progress	
Outputs	Unit of Measure	EOP		EOP	
Randomized control trial of the on-site practical professional development in primary schools implemented.	trial	P	1.00	P	747,608.00
		P(a)	1.00	P(a)	747,608.00
		A	0.00	A	0.00
Other Cost					Cost
Audit				P	\$125,000.00
				P(a)	\$125,000.00
				A	\$0.00
Contingency				P	\$415,624.00
				P(a)	\$415,624.00
				A	\$0.00
Executing Unit/Project Execution Support				P	\$782,368.00
				P(a)	\$782,368.00
				A	\$0.00
Midterm and Final Review, including ex-post economic analysis				P	\$60,000.00
				P(a)	\$60,000.00
				A	\$0.00
Total Cost					Total Cost
				P	\$10,100,000.00
				P(a)	\$9,069,279.81
				A	

Changes to the Matrix

No information related to this operation.