





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERE DE LA SANTE PUBLIQUE ET DE LA POPULATION				
Sector:	HEALTH-HEALTH SERVICES				
Loan Number(s):	1009/SF-HA;2380/GR-HA	Current Approved Amount:	22.500.000,00	Original IDB:	23.330.503,71
Stage:	Approved	Disbursed Amount to Date:	21.669.496,29	Current IDB:	22.500.000,00
Operation Type:	INV - Investment	% Disbursed:	96,31	Pari-passu:	100,00
Related Operation(s):	TC7901152, TC8803323	Balance:	830.503,71	Co-Financing/Country:	2.500.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	25.830.503,71
				Amortization Period (months):	354

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	(X) Was the objective(s) of this project reformulated?	Validated by Division Chief: Mar 25, 2011 Validated by Country Representative: Mar 29, 2011



Accumulated Progress as of 2010



Outcomes

Outcome:	La qualité et l'accès aux services de base assurés par les institutions sanitaires privées et publiques ont augmenté et l'efficience des services du système de santé au niveau national est améliorée
-----------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Indicator	Unit of Measure	Baseline	Baseline Year		2008	2009	End of project
A la fin du projet, au moins 350 000 femmes en âge de procréer et enfants de moins de 5 ans reçoivent selon les normes, le paquet de services de santé de base	Nombre de femmes et enfants bénéficiaires des soins de santé			P	150.000,00	350.000,00	350.000,00
				A	140.000,00		

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Développement du modèle des unités communales de santé (UCS)									
UCS rehabilitated	UCS				11,00				12.769.199,76
Renforcement insitutionnel du MSPP aux niveaux central et départemental									
Cadres du MSPP formés	Cadres				50,00				7.038.479,00
School health strategy developed	strategy				1,00				830.504,00
Viabilités, permanence et évaluation du modèle réorganisé									
Études sur les comptes nationaux de santé et sur la faisabilité de l'extension de couverture de services par la contractualisation réalisées	Études				2,00				1.598.718,00
TOTAL									22.236.900,76