





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	BANCO NACIONAL DE OBRAS Y SERVICIOS PUBLICOS, S.N.C.				
Sector:	REFORM / MODERNIZATION OF THE STATE-DECENTRALIZATION & SUBNATIONAL GOVE				
Loan Number(s):	1383/OC-ME	Current Approved Amount:	300.000.000,00	Original IDB:	300.000.000,00
Stage:	Approved	Disbursed Amount to Date:	300.000.000,00	Current IDB:	300.000.000,00
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	80,71
Related Operation(s):		Balance:		Co-Financing/Country:	300.000.000,00
Operation Subtype:	PFM - Multi-Phase Lending Project			Original Estimate:	600.000.000,00
				Amortization Period (months):	257

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: Apr 14, 2011 Validated by Country Representative: Apr 27, 2011



Accumulated Progress as of 2010



Outcomes

Outcome: GSN participantes han adoptado mejoras en su gestión financiera e institucional.

Indicator	Unit of Measure	Baseline	Baseline Year		2009	End of project
Gobierno Subnacionales participantes han adoptado mejoras en su gestión financiera e institucional.	GSN			P	5,00	5,00
				A	3,00	

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Línea de Crédito.									
Planes de inversiones de Gobiernos Subnacionales financiados	Plan	6,00	6,00		8,00	48.032.507,00	48.032.507,00		600.000.000,00
TOTAL						48.032.507,00	48.032.507,00		600.000.000,00