



Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	BANCO NACIONAL DE OBRAS Y SERVICIOS PUBLICOS, S.N.C.				
Sector:	REFORM / MODERNIZATION OF THE STATE-DECENTRALIZATION & SUBNATIONAL GOVE				
Loan Number(s):	1744/OC-ME-4;1744/OC-ME;1744/OC-ME-2;1744/OC-ME-3;1744/OC-ME-5	Current Approved Amount:	199.999.999,90	Original IDB:	200.000.000,00
Stage:	Approved	Disbursed Amount to Date:	199.999.999,90	Current IDB:	199.999.999,90
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	100,00
Related Operation(s):	ME-T1022	Balance:		Co-Financing/Country:	
Operation Subtype:	PFM - Multi-Phase Lending Project			Original Estimate:	200.000.000,00
				Amortization Period (months):	249


Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category:	B () Was the objective(s) of this project reformulated?	Validated by Division Chief: Apr 14, 2011 Validated by Country Representative: Apr 27, 2011



Expenditure Categories of IDB resources

Search successfully performed, but no record was found.

Accumulated Progress as of 2010



Outcomes

Outcome:	GSN participantes han adoptado mejoras en su gestión financiera e institucional.
-----------------	--

Indicator	Unit of Measure	Baseline	Baseline Year		2011	End of project
GSN participantes han adoptado mejoras en su gestión financiera e institucional.	GSN			P	3,00	3,00
				A		

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Línea de Crédito									
Línea de Crédito disponible para los gobiernos Sub Nacionales (GSN) participantes desembolsada.	Línea				1,00				200.000.000,00
TOTAL									200.000.000,00