

Informe Resumido

Datos Básicos del Proyecto

Agencia Ejecutora (AE):	MINISTRY OF AGRICULTURE AND FISHERIES
Sector:	AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL AND ANIMAL HEALTH
Número(s) de Préstamo:	2220/OC-BL
Etapas:	Approved
Tipo de Operación:	INV - Inversión
Operación(es) Relacionada(s):	BL-P1024
Subtipo de Operación:	ESP - Inversión Específica

Fondos Disponibles (US\$)

Monto Aprobado Actual:	5.000.000,00
Monto Desembolsado a la fecha:	1.238.681,36
% Desembolsado:	24,77
Saldo:	3.761.318,64

Costo total y Fuente

BID Original:	5.000.000,00
Actual BID:	5.000.000,00
Pari-passu:	91,00
Co-financiamiento/País:	500.000,00
Estimado Original:	5.500.000,00
Período de Amortización (meses):	234




Categoría de Impacto Ambiental y Social del Proyecto

Reformulación


Validación

Categoría de Impacto Ambiental y Social del Proyecto: B () ¿El objetivo (s) del proyecto fue reformulado?

Validado por el Jefe de División: Sep 30, 2011
Validado por Representante de País: Sep 30, 2011



Progreso Acumulado al 2011



Resultados

Resultado:	Gap in agricultural productivity between Belize and the average of other Central American countries disappeared
Supuestos:	A competitive Grant Scheme (CGS) does not permit establishing specific targets ex-ante for all product lines since the CGS works on demand, however the goal of parity in a number of major products to be determine is deemed achievable by the end of the Program.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2008	2009	2010	2011	2012	Acumulado 2013 - 2015	Fin de Proyecto
Yield of priority product (to be prioritized by MAF)	TM/ha	1.000,00	2010	P A							1.500,00
Production costs for (product 2) - See ISSUES section	Us\$/TM	20.000,00	2010	P A							16.000,00

Resultado:	The state of Agricultural Health in Belize is maintained or improved
-------------------	----------------------------------------------------------------------

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2008	2009	2010	2011	2012	Acumulado 2013 - 2015	Fin de Proyecto
Free status for (i) Medfly (ii) Classical Swine Fever (iii) Foot and Mouth Disease (iv) Avian Influenza maintained	Free status	4,00	2009	P A		4,00	4,00 4,00	4,00	4,00	8,00	4,00
Free status for White Spot Shrimp Disease and Yellow Head in Shrimp and Control status for Bovine Spongiform Encephalopathy recognized	Free status		2009	P A						3,00	3,00
Confiscation of exported agricultural products	Annual confiscations	10,00	2010	P A							2,00
Appearance of new exotic pest / disease in the country	New pest / disease		2010	P A							0,00
Prevalence of Bovine and Canine Rabies	Cases	6,00	2009	P A		6,00	4,00			3,00	3,00
Prevalence of Newcastle disease	Districts with outbreaks	4,00	2008	P A	4,00		4,00			1,00	1,00

Resultado:	Access to export markets is increased
Observaciones:	The system does not allow to establish a correlation with the country strategy.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2008	2009	2010	2011	2012	Acumulado 2013 - 2015	Fin de Proyecto
Phytosanitary and Food Safety exporting protocols maintained for major plant products exports (papaya, bean, corn, lime, orange, concentrate)	Number of protocols	6,00	2009	P A		6,00	2,00			6,00	6,00
Phytosanitary and Food Safety exporting protocols for non-traditional plant products exports	Number of new approved protocols		2009	P A						2,00	2,00

INFORME DE SEGUIMIENTO DE PROGRESO

BL-L1009 - Programa de Servicios Agropecuarios
2011 1º período con cierre al (30-Set-2011)

Banco Interamericano de Desarrollo - BID

Oficina de Planificación Estratégica y Efectividad en el Desarrollo
Última Actualización del PMR: 30/09/2011

Hazard Analysis Critical Control Point (HACCP) certified processing plants (fish, shrimp, poultry, meat, hot pepper) increased	HACCP certified plants	4,00	2010	P			4,00	3,00	4,00	6,00	17,00
				A			4,00				
Requirements by Mexico for the export of cattle fulfilled	Requirements		2010	P				2,00	3,00	8,00	13,00
				A							

Productos: Progreso Físico y Financiero Anual 2011

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Applied Agricultural Production Innovation									
More effective and efficient Agricultural and Livestock Production Techniques developed	New production techniques				15,00	774.500,00	20.000,00		1.750.000,00
Plant, Animal and Food Safety Risk Management									
Improved BAHA's Plant Health Service	Service operating at 80 % according to the IICA PVS evaluation methodology				1,00	362.200,00	10.000,00		615.000,00
Improved BAHA's Animal Health Service	Service operating at 70 % according to the OIE PVS evaluation methodology				1,00	517.629,00	1.634,00		807.000,00
Improved BAHA's Food Safety Service	Service operating at 82 % according to the IICA PVS evaluation methodology)				1,00	331.500,00			573.000,00
Improved BAHA's Quarantine Service	Service operating at 74 % according to IICA PVS evaluation methodology				1,00	198.000,00	5.259,00		655.000,00
Administration - Evaluation - Audit - Others									
TOTAL						2.183.829,00	36.893,00		4.400.000,00