





Relatório Resumido

Dados Gerais	Fundos Disponíveis (US\$)	Custo Total e Fonte
Executor: OFFICE OF THE PRIME MINISTER		
Sector: REFORM / MODERNIZATION OF THE STATE-REFORM AND PUBLIC SECTOR SUPPORT		
Número da Operação: 2350/GR-HA	Atual: 3.000.000,00	Original BID: 3.000.000,00
Estágio: Approved	Desembolsado: 492.304,00	Corrente BID: 3.000.000,00
Tipo Operação: INV - Investimento	% Desembolsado: 16,41	Pari-passu: 100,00
Operação Relacionada: HA-T1138	Saldo: 2.507.696,00	Cofinanciamento/País:
Subtipo de Operação: ESP - Specific Investment Operation		Original Estimado: 3.000.000,00
		Período de Amortização (meses):

Categoria do impacto social	Reformulação	Validação
Categoria do impacto social: Nenhum	() Os objetivos do projeto foram reformulados?	Validado pelo Chefe de Divisão: 22-abr-2012 Validado pelo Representante do País: 30-abr-2012



Progresso Acumulado até 2011



Resultados

Resultado:	Government information systems and/or databases uploaded into the HIGP (previously existing and under development).
Suposições:	The physical infrastructure damage has affected the integrity of government information systems and a number of these systems are recovered by the HIGP
Observações:	Delays in project implementation may affect the obtention of this outcome

Indicador	Unidade Medida	Linha Base	Ano Linha Base		Final do Projeto
Number of Recovered Information Systems	information system		2010	P A	1,00

Resultado:	Common Dashboard to track reconstruction assistance
Suposições:	Other donors are willing to participate of this common dashboard implementation effort; IHRC leads the effort
Observações:	Delays in project implementation may affect this outcome

Indicador	Unidade Medida	Linha Base	Ano Linha Base		Final do Projeto
Common Dashboard online	common dashboard		2011	P A	1,00

Resultado:	Number of government services for citizens or private sector entities available in the GOH portal
Suposições:	Government portal is functional and online

Indicador	Unidade Medida	Linha Base	Ano Linha Base		Final do Projeto
Government services online	government service		2011	P A	2,00

Produtos: Progresso Físico e Financeiro Anual 2011

Descrição	Unidade de medida	Físico				Financeiro			
		Planejado	Atual	Unidades Acumuladas	Unidades FDP	Planejado	Atual	Custos Acumulados	Custos FDP
Haiti Integrated Government Platform									
Inventory of existing government systems (post -earthquake)	REPORT	1,00			1,00	20.000,00			50.000,00
Installation of the Technical Secretariat to manage the HIGP	PERSONNEL		3,00		6,00		288.000,00		835.000,00
Portal	PORTAL				1,00				140.000,00
HIGP infrastructure available installed	PLATFORM				1,00				1.175.000,00
Web-based applications to track reconstruction project execution	APPLICATIONS				1,00				95.000,00
Common Dashboard to Access Data on the Reconstruction Process									
Conceptualization document	DOCUMENT				1,00				40.000,00
GIS-based Haiti map with layered data with HIGP information	MAP				1,00				235.000,00
Sustainable Institutional Capacity Building Roadmap									
Sustainability and scale up business plan for the HIGP	PLAN				1,00				100.000,00
Roadmap proposal for public sector management development	ROADMAP				1,00				90.000,00
Workshops to discuss roadmap proposal	WORKSHOP				1,00				70.000,00
Administration and Miscellanea									
TOTAL						20.000,00	288.000,00		2.830.000,00