

Rapport Résumé

Données Générales

Agence d' Exécution (EA): Ministry of Public Administration and Information
Secteur: REFORM / MODERNIZATION OF THE STATE-E-GOVERNMENT
Numéro(s) de Prêt(s): 1808/OC-TT
Étape: Approved
Type d' Opération: INV - Investissement
Opération(s) Connexe(s): TT-L1004
Sous-Type de l'Opération: ESP - Specific Investment Operation

Fonds Disponibles (US\$)

Montant Courant Approuvé: 28.000.000,00
Montant Décaissé à ce Jour: 1.591.159,04
% Décaissé: 5,68
Solde: 26.408.840,96

Coût Total et Source de Financement

Initial BID: 28.000.000,00
Courant BID: 28.000.000,00
Pari Passu: 80,00
Cofinancement/Pays: 7.000.000,00
Estimation Initiale: 35.000.000,00
Période d'Amortissement (mois): 228

Catégorie d'Impact Environnemental et Social du Projet

Reformulation




Validation

Catégorie d'Impact Environnemental et Social du Projet: C(R)


() Les objectifs du projet ont-ils été reformulés?

Validé par le Chef de Division: 30-abr-2012

Validé par le Représentant: 30-abr-2012



Progrès Cumulé à 2011



Résultats

Résultat:	Public perception of public services improved (efficiency).
Suposições:	Following staff performance improved and technical skills transferred, one should expect a significant positive impact in the effectiveness of the areas of public institutions participating in the project.
Observações:	The loan proposal did not specify outcome indicators for the overall program. It is worth noting that the results matrix was 'retrofitted' in August 2008 following an indicators workshop agreed with the Executing Agency.

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Acumulado 2006 - 2007	2008	2009	2010	2011	2012	Fin du Projet
Users of public service (education) satisfied with the final outcome	%	70.00	2008	P		70.00	71.00	72.00	73.00	75.00	75.00
				A		70.00	71.00	73.00			
Users of public services (health) satisfied with the quality of the service	%	34.00	2008	P		34.00	34.00	35.00	35.00	36.00	36.00
				A		34.00	22.00	23.00			
Users of public services (overall service delivery modernization) say service got better over the past 5 years	%	28.00	2008	P		28.00	28.00	29.00	30.00	30.00	30.00
				A		28.00	24.00	17.00			
Average cost per user	%		2008	P							0,00
				A							
Average time required to complete a public service transaction for prioritized public services	Days		2008	P							0,00
				A							
Scoring of the World Economic Forum indicators for "e-government readiness"	Points (Scoring)	0.17	2005	P	0.22	0.05	1.00	1.04	1.08	1.09	1,09
				A	3.86	3.73	3.65				
Scoring of the World Economic Forum indicators for "government usage of ICT".	Points (Scoring)	0.68	2005	P	1.21	0.53	0.48	0.43	0.38	0.36	0,36
				A	4.23	2.89	3.04				
Interactive services.	Services	5.00	2008	P							9,00
				A							
Transactional services delivered online.	Services		2008	P							3,00
				A							
Users of interactive services.	%		2008	P							0,00
				A							
Users completing online transactions.	Users		2008	P							0,00
				A							

Produites: Progrès Physique et Financier Annuel 2011

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
DEMAND-DRIVEN PROJECTS for institutional strengthening implemented [original title before associating operations was only 'Knowledge Brokering']									
Eligible projects approved and funded	Projects				20,00	2.214.000,00			1.699.840,00
DEMAND-DRIVEN PROJECTS for human and organizational capacity strengthening through e-government solutions designed and implemented [original title before associating operations was 'e-Government solutions']									
Eligible projects approved and funded [includes interactive services online, and online transactional services]	Projects		1,00		20,00	16.109.000,00	332.570,00		5.802.570,00
Administrative Costs									
Promotion									
Evaluation									
TOTAL						18.323.000,00	332.570,00		7.502.410,00