





## Rapport Résumé

Données Générales		Fonds Disponibles (US\$)		Coût Total et Source de Financement	
Agence d' Exécution (EA):	ATTORNEYS GENERAL'S OFFICE				
Secteur:	REFORM / MODERNIZATION OF THE STATE-MODERNIZATION & ADMINIST OF JUSTICE				
Numéro(s) de Prêt(s):	1332/OC-BA	Montant Courant Approuvé:	8.750.000,00	Initial BID:	8.750.000,00
Étape:	Approved	Montant Décaissé à ce Jour:	3.092.325,06	Courant BID:	8.750.000,00
Type d' Opération:	INV - Investissement	% Décaissé:	35,34	Pari Passu:	51,37
Opération(s) Connexe(s):		Solde:	5.657.674,94	Cofinancement/Pays:	3.750.000,00
Sous-Type de l'Opération:	ESP - Specific Investment Operation			Estimation Initiale:	12.500.000,00
				Période d'Amortissement (mois):	186

Catégorie d'Impact Environnemental et Social du Projet	Reformulation	Validation	
Catégorie d'Impact Environnemental et Social du Projet:	B ( ) Les objectifs du projet ont-ils été reformulés?	Validé par le Chef de Division:	Apr 15, 2011
		Validé par le Représentant:	Apr 27, 2011



## Progrès Cumulé à 2010



## Résultats

<b>Résultat:</b>	Resolution of disputes expedited.
------------------	-----------------------------------

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2010	Fin du Projet
The percentage of High Court civil cases settled within 12 months is increased.	%	8,00	2004	P A	20,00	20,00
Increase in the number of citizens accessing court-annexed ADR services	ADR use		2002	P A	100,00	100,00
The time for filing final resolution of cases is reduced.	%	100,00	2004	P A		80,00

## Produites: Progrès Physique et Financier Annuel 2010

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
<b>PROGRAM ADMINISTRATION</b>									
<b>COMP I: SECTOR MANAGEMENT</b>									
Court reporting system implemented	Reporting system	1,00	1,00		1,00	500.000,00	500.000,00		500.000,00
Court information management system implemented	case mgt. system	1,00	1,00		1,00	500.000,00	500.000,00		500.000,00
Users training delivered	users	100,00	100,00		100,00	66.000,00	66.000,00		66.000,00
LPMS system improved	system				1,00				2.236.000,00
Court reporting equipment purchased	reporting equipment				1,00				36.000,00
Collaboration between Civil Society and Government increased.	projects	3,00	3,00		10,00	100.000,00	120.000,00		288.000,00
<b>COMP II: ACCESS TO JUSTICE</b>									
ADR training for judges, magistrates, mediators , and trainers of trainers implemented	users	200,00	200,00		200,00	407.000,00	407.000,00		407.000,00
Case management improved	judges	40,00	40,00		40,00	587.000,00	587.000,00		587.000,00
Legal Aid study completed	study	1,00	1,00		1,00	25.000,00	25.000,00		25.000,00
Law Books for courts and OAG chambers purchased	library				1,00				881.000,00
New ADR training completed	workshop				1,00				24.000,00
Computer equipment for legal aid purchased	computers				5,00				73.000,00
<b>COMP III: YOUTH AND REHABILITATION</b>									
Probation Department reorganized and institutionally strengthened	new reorganization plan				1,00				347.000,00
Rehabilitation training program for staff and inmates completed	programs				1,00				451.000,00
Prison Agriculture farm upgraded	farm	1,00	1,00		1,00	168.000,00	168.000,00		168.000,00
OAG chambers renovated	OAG				1,00				1.450.000,00
Social Impact Assessment for prison farm completed	assessment				1,00				25.000,00
<b>UNALLOCATED</b>									
<b>AUDIT</b>									
<b>OTHER FINANCIAL COSTS</b>									
<b>LOCAL</b>									
<b>TOTAL</b>						<b>2.353.000,00</b>	<b>2.373.000,00</b>		<b>8.064.000,00</b>