

Informe Resumido

Datos Básicos del Proyecto

Agencia Ejecutora (AE): ATTORNEYS GENERAL'S OFFICE
Sector: REFORM / MODERNIZATION OF THE STATE-MODERNIZATION & ADMINIST OF JUSTICE
Número(s) de Préstamo: 1332/OC-BA
Etapa: Approved
Tipo de Operación: INV - Inversión
Operación(es) Relacionada(s):
Subtipo de Operación: ESP - Inversión Específica

Fondos Disponibles (US\$)

Monto Aprobado Actual: 8.749.947,49
Monto Desembolsado a la fecha: 8.749.947,49
% Desembolsado: 100,00
Saldo:

Costo total y Fuente

BID Original: 8.750.000,00
Actual BID: 8.749.947,49
Pari-passu: 70,00
Co-financiamiento/País: 3.750.000,00
Estimado Original: 12.500.000,00
Período de Amortización (meses): 186

Categoría de Impacto Ambiental y Social del Proyecto




Categoría de Impacto Ambiental y Social del Proyecto: B13(R)

Reformulación


() ¿El objetivo (s) del proyecto fue reformulado?

Validación

Validado por el Jefe de División: 05-oct-2012
Validado por Representante de País: 08-oct-2012



Progreso Acumulado al 2012



Resultados

Resultado:	Resolution of disputes expedited.
-------------------	-----------------------------------

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2010	2012	Fin de Proyecto
High Court civil cases settled within 12 months.	%	8.00	2004	P	20.00		20.00
				A	20.00		
Citizens accessing court-annexed ADR services	ADR use		2002	P	100.00		100.00
				A			
The time for filing final resolution of cases.	%	100.00	2004	P		80.00	80.00
				A		80.00	

Productos: Progreso Físico y Financiero Anual 2012

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
PROGRAM ADMINISTRATION									
technical assistance	N/A						22.505,00		278.000,00
COMP I: SECTOR MANAGEMENT									
Court reporting system implemented	Reporting system				1,00				500.000,00
Court information management system implemented	case mgt. system				1,00				500.000,00
Users training delivered	users				100,00				66.000,00
LPMS system improved	system	1,00	1,00		1,00	1.236.000,00	762.874,00		2.236.000,00
Court reporting equipment purchased	reporting equipment				1,00				36.000,00
Civil Society and Government mechanism of cooperation implemented.	N. of projects				10,00		5.814,00		288.000,00
COMP II: ACCESS TO JUSTICE									
ADR training for judges, magistrates, mediators , and trainers of trainers implemented	users				200,00				407.000,00
Case management implemented	judges				40,00		99.509,00		587.000,00
Legal Aid study completed	study				1,00		3.426,00		25.000,00
Law Books for courts and OAG chambers purchased	library				1,00		118.908,00		881.000,00
New ADR training completed	workshop				1,00		15.972,00		24.000,00
Computer equipment for legal aid purchased	computers				5,00				73.000,00
COMP III: YOUTH AND REHABILITATION									
Reorganization and institutional strengthening of the Probation Department completed.	reorganization plan				1,00		216.798,00		347.000,00
Rehabilitation training program for staff and inmates completed	programs	1,00	1,00		1,00	423.000,00	200.069,00		451.000,00
Prison Agriculture farm upgraded	farm				1,00				168.000,00
OAG chambers renovated	N. of Chambers	1,00	1,00		1,00	950.000,00	296.048,00		1.450.000,00
Social Impact Assessment for prison farm completed	assessment				1,00				25.000,00
UNALLOCATED									
unallocated	N/A					119.000,00	119.000,00		139.000,00
AUDIT									
audit	N/A								87.000,00
OTHER FINANCIAL COSTS									
CAP, interest, fiv	N/A								182.000,00
LOCAL									
Local resources	N/A					3.750.000,00	3.807.398,00		3.750.000,00
TOTAL						6.478.000,00	5.668.321,00		12.500.000,00