



## Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Ministerio de Transporte				
Sector:	TRANSPORT-MAJOR HIGHWAYS				
Loan Number(s):	1659/OC-CO-1	Current Approved Amount:	105.000.000,00	Original IDB:	105.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	105.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	74,00
Related Operation(s):	CO-L1001, RG-P1478	Balance:	105.000.000,00	Co-Financing/Country:	36.000.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	141.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 26-sep-2012 Validated by Country Representative: 27-sep-2012



**Accumulated Progress as of 2012**

## Accumulated Progress





## PROGRESS MONITORING REPORT

CO-L1101 - Supplementary Financing. Cali Integrated Transport System  
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 20/09/2012

### Outcomes

- No information available



## PROGRESS MONITORING REPORT

CO-L1101 - Supplementary Financing. Cali Integrated Transport System  
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 20/09/2012

### Outputs: Annual Physical and Financial Progress 2012

- No information available