





## Relatório Resumido

Dados Gerais	Fundos Disponíveis (US\$)	Custo Total e Fonte
Executor: MINISTRY OF HOUSING, LAND AND ENVIRONMENT		
Sector: URBAN DEVELOPMENT AND HOUSING-HOUSING		
Número da Operação: 1953/OC-BA	Atual: 30.000.000,00	Original BID: 30.000.000,00
Estágio: Approved	Desembolsado: 2.535.945,12	Corrente BID: 30.000.000,00
Tipo Operação: INV - Investimento	% Desembolsado: 8,45	Pari-passu: 75,00
Operação Relacionada:	Saldo: 27.464.054,88	Cofinanciamento/País: 10.000.000,00
Subtipo de Operação: PFM - Multi-Phase Lending Project		Original Estimado: 40.000.000,00
		Período de Amortização (meses): 174

Categoria do impacto social	Reformulação	Validação
Categoria do impacto social: B	( ) Os objetivos do projeto foram reformulados?	Validado pelo Chefe de Divisão: 02-may-2013 Validado pelo Representante do País:



## Progresso Acumulado até 2012



## Resultados

<b>Resultado:</b>	Government support system for affordable housing expanded
<b>Suposições:</b>	1. GOB support for for a more equitable housing policy remains strong. 2. Adequate and TIMELY response from both private and PUBLIC institutions.

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2011	2012	2013	Final do Projeto
New affordable housing units produced.	Housing units	20,00	2008	P A			118,00	118,00
Current inventory of households in substandard housing reduced.	Families	7.000,00	2008	P A				300,00

<b>Resultado:</b>	Private sector resources in the financing of affordable housing mobilized
<b>Suposições:</b>	1. Adequate and timely response from private institutions. 2. Inflation and exchange rates will stay within acceptable limits. 3. Social and economic stability.
<b>Observações:</b>	Given to the present prevailing economic conditions (2009-2010) in Barbados and the Caribbean this demand is supremely high. The program has raised a great interest but the applicants are few, especially those of the lowest income layers, who barely can fulfill the requirement of 30% matching contribution or access to finance.

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2011	2012	2013	Final do Projeto
Number of families below the 5th decile benefiting from New Homes subsidy.	Loans		2008	P A		100,00	100,00	200,00
Number of families below the 5th decile benefiting from Incremental Construction subsidy	Families		2008	P A		150,00	150,00	300,00
% of beneficiaries woman head of household	%		2012	P A		50,00		20,00

<b>Resultado:</b>	Government support to physical upgrading targeting sub-standard neighborhoods created.
<b>Suposições:</b>	1. Political support to neighborhood upgrading remains high. 2. Residents are willing to participate. 3. Government and communities open to participatory process.

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2011	2012	2013	Final do Projeto
Government has started improvements in sub-standard neighborhoods	Project		2011	P A		1,00 1,00	5,00	6,00

## Produtos: Progresso Físico e Financeiro Anual 2012

Descrição	Unidade de medida	Físico				Financeiro			
		Planejado	Atual	Unidades Acumuladas	Unidades FDP	Planejado	Atual	Custos Acumulados	Custos FDP
Neighborhood Upgrading									
Infrastructure Upgrade at Garden land	Number of				1,00				6.000.000,00
Road works at Garden Land	Number of				3,00				3.000.000,00
Road works at Beckles Hill	Number of				3,00				3.000.000,00
Road works at Halls Road	Number of				3,00				3.000.000,00
Road works at Padmore Village	Number of				3,00				3.000.000,00
Road works at Campaign Castle	Number of				3,00				3.000.000,00
Liason Officer contracted	Number of				1,00				600.000,00
Production of affordable housing									
H.E.L.P. program support - Family subsidy - New Home Subsidy	Subsidies		8,00		75,00		138.667,00		1.300.000,00
H.E.L.P. program support - Family subsidy - Incremental Home Construction	Subsidies				180,00				3.120.000,00
Beneficiaries woman head of household - New Home Subsidy	Number of				75,00				1.300.000,00
Starter houses in Constant, St. George	Number of				29,00				1.000.000,00
Beneficiaries woman head of household - Incremental Home Construction	Number of		18,00		270,00		312.000,00		4.680.000,00
Liason Officer contracted	Number of				1,00				600.000,00
Institutional Strengthening									
Systems in place to favor institutional development: Beneficiary Selection System ( BSS) in place.	System		0,80		1,00		138.400,00		250.000,00
Systems in place to favor institutional development: Land Tracking and Asset Management System in place.	System				1,00				623.000,00
NHC Smartstream	System		0,76		1,00		609.000,00		805.000,00
Enterprise Content Management System	Number of				1,00				399.000,00
Others									
Program Unit - Administration	N/A								3.032.000,00
Evaluations and Audits	N/A								169.000,00
Preparatiomn, supervision and project design	N/A						200.000,00		1.122.000,00
TOTAL							1.398.067,00		40.000.000,00