

Rapport Résumé

Données Générales

Agence d' Exécution (EA):	OFFICE OF THE PRIME MINISTER
Secteur:	REFORM / MODERNIZATION OF THE STATE-REFORM AND PUBLIC SECTOR SUPPORT
Numéro(s) de Prêt(s):	2350/GR-HA
Étape:	Approved
Type d' Opération:	INV - Investissement
Opération(s) Connexe(s):	HA-T1138
Sous-Type de l'Opération:	ESP - Specific Investment Operation

Fonds Disponibles (US\$)

Montant Courant Approuvé:	3.000.000,00
Montant Décaissé à ce Jour:	
% Décaissé:	
Solde:	3.000.000,00

Coût Total et Source de Financement

Initial BID:	3.000.000,00
Courant BID:	3.000.000,00
Pari Passu:	
Cofinancement/Pays:	
Estimation Initiale:	3.000.000,00
Période d'Amortissement (mois):	




Catégorie d'Impact Environnemental et Social du Projet

Reformulation


Validation

Catégorie d'Impact Environnemental et Social du Projet: B () Les objectifs du projet ont-ils été reformulés?

Validé par le Chef de Division: Apr 15, 2011
Validé par le Représentant: Apr 27, 2011



Progrès Cumulé à 2010



Résultats

Résultat:	Government information systems and/or databases uploaded into the HIGP (previously existing and under development).
Suposições:	The physical infrastructure damage has affected the integrity of government information systems and a number of these systems are recovered by the HIGP
Observações:	Delays in project implementation may affect the obtention of this outcome

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Number of Recovered Information Systems	information system		2010	P A	1,00

Résultat:	Common Dashboard to track reconstruction assistance
Suposições:	Other donors are willing to participate of this common dashboard implementation effort; IHRC leads the effort
Observações:	Delays in project implementation may affect this outcome

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Common Dashboard online	common dashboard		2011	P A	1,00

Résultat:	Number of government services for citizens or private sector entities available in the GOH portal
Suposições:	Government portal is functional and online

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Government services online	government service		2011	P A	2,00

Produites: Progrès Physique et Financier Annuel 2010

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Haiti Integrated Government Platform									
Inventory of existing government systems (post -earthquake)	REPORT				1,00				50.000,00
Installation of the Technical Secretariat to manage the HIGP	PERSONNEL				6,00				835.000,00
Portal	PORTAL				1,00				140.000,00
HIGP infrastructure available installed	PLATFORM				1,00				1.175.000,00
Web-based applications to track reconstruction project execution	APPLICATIONS				1,00				95.000,00
Common Dashboard to Access Data on the Reconstruction Process									
Conceptualization document	DOCUMENT				1,00				40.000,00
GIS-based Haiti map with layered data with HIGP information	MAP				1,00				235.000,00
Sustainable Institutional Capacity Building Roadmap									
Sustainability and scale up business plan for the HIGP	PLAN				1,00				100.000,00
Roadmap proposal for public sector management development	ROADMAP				1,00				90.000,00
Workshops to discuss roadmap proposal	WORKSHOP				1,00				70.000,00
Administration and Miscellanea									
TOTAL									2.830.000,00