





Summary Report

Basic Data	Available Funds (US\$)	Total Cost and Source
Executing Agency (EA): Agencia Financiera de Desarrollo		
Sector: FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT		
Loan Number(s): 2640/OC-PR;2639/BL-PR	Current Approved Amount: 50.000.000,00	Original IDB: 50.000.000,00
Stage: Approved	Disbursed Amount to Date:	Current IDB: 50.000.000,00
Operation Type: INV - Investment	% Disbursed:	Pari-passu: 100,00
Related Operation(s): PR-L1024, PR-X1001, RG-P1442	Balance: 50.000.000,00	Co-Financing/Country:
Operation Subtype: GCR - Global Credit Operation		Original Estimate: 50.000.000,00
		Amortization Period (months): 282

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B13	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 10-abr-2013 Validated by Country Representative: 11-abr-2013



Accumulated Progress as of 2012



Outcomes

Outcome:	Porcentaje de cofinanciación aumenta
-----------------	--------------------------------------

Indicator	Unit of Measure	Baseline	Baseline Year		2013	2014	2015	2016	End of project
Cofinanciación aportada respecto a los subprestanos del programa a mismo plazo que éste aportados por intermediarios.	%	10,00	2012	P A	10,00	12,00	13,00	15,00	15,00

Outcome:	Plazo promedio de colocaciones en el sistema bancario aumenta
-----------------	---

Indicator	Unit of Measure	Baseline	Baseline Year		2013	2014	2015	2016	End of project
Plazo promedio de colocación de los recursos del préstamo	Años	8,00	2012	P A					10,00

PROGRESS MONITORING REPORT

PR-L1062 - Third Program under the CCLIP for the Financing of the AFD
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 08/04/2013

Outputs: Annual Physical and Financial Progress 2012

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Linea de Credito para Micro, Pequeñas y medianas empresas desembolsada									
Linea de financiamiento abierta para las IFI's	Linea		1,00		1,00				50.000.000,00
TOTAL									50.000.000,00