

## Informe Resumido

### Datos Básicos del Proyecto

Agencia Ejecutora (AE):	OFFICE OF THE PRIME MINISTER
Sector:	REFORM / MODERNIZATION OF THE STATE-REFORM AND PUBLIC SECTOR SUPPORT
Número(s) de Préstamo:	2350/GR-HA
Etapas:	Approved
Tipo de Operación:	INV - Inversión
Operación(es) Relacionada(s):	HA-T1138
Subtipo de Operación:	ESP - Inversión Específica

### Fondos Disponibles (US\$)

Monto Aprobado Actual:	3.000.000,00
Monto Desembolsado a la fecha:	1.605.420,30
% Desembolsado:	53,51
Saldo:	1.394.579,70

### Costo total y Fuente

BID Original:	3.000.000,00
Actual BID:	3.000.000,00
Pari-passu:	100,00
Co-financiamiento/País:	
Estimado Original:	3.000.000,00
Período de Amortización (meses):	

### Categoría de Impacto Ambiental y Social del Proyecto




Categoría de Impacto Ambiental y Social del Proyecto: Ninguno

### Reformulación


( ) ¿El objetivo (s) del proyecto fue reformulado?

### Validación

Validado por el Jefe de División: 03-oct-2013  
Validado por Representante de País: 07-oct-2013



## Progreso Acumulado al 2013



## Resultados

<b>Resultado:</b>	Government information systems and/or databases uploaded into the HIGP (previously existing and under development).
<b>Supuestos:</b>	The physical infrastructure damage has affected the integrity of government information systems and a number of these systems are recovered by the HIGP
<b>Observaciones:</b>	Delays in project implementation may affect the obtention of this outcome

Indicador	Unidad de Medida	Línea de base	Año Línea de base		Fin de Proyecto
Number of Recovered Information Systems	information system		2010	P A	1,00

<b>Resultado:</b>	Common Dashboard to track reconstruction assistance
<b>Supuestos:</b>	Other donors are willing to participate of this common dashboard implementation effort; IHRC leads the effort
<b>Observaciones:</b>	Delays in project implementation may affect this outcome

Indicador	Unidad de Medida	Línea de base	Año Línea de base		Fin de Proyecto
Common Dashboard online	common dashboard		2011	P A	1,00

<b>Resultado:</b>	Number of government services for citizens or private sector entities available in the GOH portal
<b>Supuestos:</b>	Government portal is functional and online

Indicador	Unidad de Medida	Línea de base	Año Línea de base		Fin de Proyecto
Government services online	government service		2011	P A	2,00

## Productos: Progreso Físico y Financiero Anual 2013

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
<b>Haiti Integrated Government Platform</b>									
Inventory of existing government systems (post -earthquake)	REPORT				1,00				50.000,00
Installation of the Technical Secretariat to manage the HIGP	PERSONNEL	1,00	1,00		6,00	48.000,00	294.304,00		491.750,00
Portal	PORTAL				1,00				140.000,00
HIGP infrastructure available installed	PLATFORM		1,00		1,00		1.110.482,00		1.896.250,00
Web-based applications to track reconstruction project execution	APPLICATIONS				1,00				95.000,00
<b>Common Dashboard to Access Data on the Reconstruction Process</b>									
Conceptualization document	DOCUMENT				1,00				40.000,00
GIS-based Haiti map with layered data with HIGP information	MAP				1,00				235.000,00
<b>Sustainable Institutional Capacity Building Roadmap</b>									
Sustainability and scale up business plan for the HIGP	PLAN				1,00				100.000,00
Roadmap proposal for public sector management development	ROADMAP				1,00				90.000,00
Workshops to discuss roadmap proposal	WORKSHOP				1,00				70.000,00
<b>Administration and Miscellanea</b>									
Management and Administration; Monitoring and Evaluation; Auditing; Miscellanea	N/A								170.000,00
<b>TOTAL</b>						<b>48.000,00</b>	<b>1.404.786,00</b>		<b>3.378.000,00</b>