





## Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Ministère de l'Agriculture, des Ressources Naturelles et du Développement Rural				
Sector:	AGRICULTURE AND RURAL DEVELOPMENT				
Loan Number(s):	GRT/GA-12884-HA	Current Approved Amount:	25.000.000,00	Original IDB:	25.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	25.000.000,00
Operation Type:	IGR - Investment Grants	% Disbursed:		Pari-passu:	100,00
Related Operation(s):	HA-L1059	Balance:	25.000.000,00	Co-Financing/Country:	
Operation Subtype:	IGR - Investment Loans			Original Estimate:	25.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation	
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief:	01-oct-2013
		Validated by Country Representative:	07-oct-2013



**Accumulated Progress as of 2013**



## Outcomes

**Outcome:** Increase agricultural productivity

Indicator	Unit of Measure	Baseline	Baseline Year		2012	2013	2014	2015	2016	End of project
Percentage difference in agricultural gross margins between beneficiaries and control group	%		2012	P A					30,00	30,00
Average Gross Margin for Coffee	US \$ / Ha	1.716,00	2010	P A	1.716,00				2.450,00	2.450,00
Average Gross Margin for rice	US \$ / Ha	980,00	2010	P A	980,00				1.400,00	1.400,00
Average Gross Margin for cocoa	US \$ / Ha	1.463,00	2010	P A	1.463,00				2.359,00	2.359,00
Average Gross Margin for corn (maize)	US \$ / Ha	372,00	2010	P A	372,00				875,00	875,00

**Outcome:** Beneficiary farmers have adopted improved and sustainable technologies

Indicator	Unit of Measure	Baseline	Baseline Year		2012	2013	2014	2015	2016	End of project
Number of beneficiary farmers that have adopted new selected technologies	Farmers		2012	P A					18.000,00	18.000,00
Number of hectares covered with the new selected technologies	Ha		2012	P A					9.000,00	9.000,00

**Outcome:** Contribute to institutional building and capacity development creating SNS capacity to control seed quality

Indicator	Unit of Measure	Baseline	Baseline Year		2012	2013	2014	2015	2016	End of project
Percentage of registered seed providers who have been inspected by SNS at least once a year and following the approved protocol	%		2012	P A			100,00	100,00	100,00	100,00



**PROGRESS MONITORING REPORT**  
HA-G1025 - Technology Transfer to Small Farmers Program  
2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB  
Office of Strategic Planning and Development Effectiveness  
Last Update: 07/05/2013

## Outputs: Annual Physical and Financial Progress 2013

- No information available