




Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	MINISTRY OF FINANCE		
Sector:	REFORM / MODERNIZATION OF THE STATE-REFORM AND PUBLIC SECTOR SUPPORT		
Número(s) de Préstamo:	2099/OC-BA	Monto Aprobado Actual: 5.000.000,00	BID Original: 5.000.000,00
Etapas:	Approved	Monto Desembolsado a la fecha: 568.110,35	Actual BID: 5.000.000,00
Tipo de Operación:	INV - Inversión	% Desembolsado: 11,36	Pari-passu: 78,28
Operación(es) Relacionada(s):	BA-T1003	Saldo: 4.431.889,65	Co-financiamiento/País: 950.000,00
Subtipo de Operación:	SEF - Facilidad Sectorial		Estimado Original: 5.950.000,00
			Período de Amortización (meses): 174

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto: B	() ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: Apr 15, 2011 Validado por Representante de País: Apr 27, 2011



Progreso Acumulado al 2010



Resultados

Resultado:	Comprehensive legal framework for government procurement operationalized
Supuestos:	Continued political will exists to adopt and implement a modernized procurement system

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2014	2016	Fin de Proyecto
New comprehensive procurement legislation approved	Legislation		2008	P A	1,00		1,00

Resultado:	New organizational structure for procurement entities operationalized
Supuestos:	Impetus for reform and modernization of procurement system is stronger than the resistance to change of stakeholders

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2014	2016	Fin de Proyecto
New organizational structure for the Procurement Policy Policy Unit, the Central Purchasing Department and other procurement entities approved.	Organizational Structure		2008	P A	1,00		1,00

Resultado:	Public bid opportunities and the names of winners announced electronically to the public.
-------------------	---

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2014	2016	Fin de Proyecto
Information on project procurement decisions captured online (% of procurement decisions posted online). Target is 90% by the end of the project.	%	5,00	2008	P A	90,00		90,00

Resultado:	Audits of new types of procurement such as Public Private Procurement carried out by the Auditor General.
Supuestos:	Continued interest and openness of the AUG to expand its competence and knowledge base.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2014	2016	Fin de Proyecto
Audits of Public Private Partnerships (PPS) conducted by the Auditor General's Office.	Audits		2008	P A	3,00		3,00

Productos: Progreso Físico y Financiero Anual 2010

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
I. Public procurement legal framework strengthened									
Comprehensive legal and regulatory framework implemented	Framework				1,00		7.000,00		660.000,00
II. Procurement operations and marketplace improved									
Standardized requirements for contracting Ministries and agencies to request contract preparation from the Office of the Solicitor General, in place	Standard set				1,00				495.000,00
System to gather information on procurement exercises operational	System				1,00				300.000,00
Staff in contracting agencies trained in comprehensive procurement procedures	Staff				200,00				420.000,00
Procurement Policy Unit operationalized	Procurement Policy Unit				1,00	20.000,00	20.000,00		575.000,00
III. Procurement institutional capacity strengthened									
New organizational structure for procurement agencies implemented	Organizational Structure				1,00				335.000,00
Auditors at the Auditor General's Office trained in new procurement methodologies including Public Private Partnerships.	Auditors				7,00				300.000,00
IV. Technological system updated									
IT system, hardware and software and website improved	IT System				1,00	50.000,00	55.140,00		1.585.000,00
Supervision and Administration									
Evaluations and External Auditing									
Contingencies									
TOTAL						70.000,00	82.140,00		4.670.000,00