





Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	ATTORNEYS GENERAL'S OFFICE		
Sector:	REFORM / MODERNIZATION OF THE STATE-MODERNIZATION & ADMINIST OF JUSTICE		
Número(s) de Préstamo:	1332/OC-BA	Monto Aprobado Actual:	8.750.000,00
Etapas:	Approved	Monto Desembolsado a la fecha:	3.092.325,06
Tipo de Operación:	INV - Inversión	% Desembolsado:	35,34
Operación(es) Relacionada(s):		Saldo:	5.657.674,94
Subtipo de Operación:	ESP - Inversión Específica		
		BID Original:	8.750.000,00
		Actual BID:	8.750.000,00
		Pari-passu:	51,37
		Co-financiamiento/País:	3.750.000,00
		Estimado Original:	12.500.000,00
		Período de Amortización (meses):	186

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto:	B () ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: Apr 15, 2011 Validado por Representante de País: Apr 27, 2011



Progreso Acumulado al 2010



Resultados

Resultado:	Resolution of disputes expedited.
-------------------	-----------------------------------

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2010	Fin de Proyecto
The percentage of High Court civil cases settled within 12 months is increased.	%	8,00	2004	P A	20,00	20,00
Increase in the number of citizens accessing court-annexed ADR services	ADR use		2002	P A	100,00	100,00
The time for filing final resolution of cases is reduced.	%	100,00	2004	P A		80,00

Productos: Progreso Físico y Financiero Anual 2010

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
PROGRAM ADMINISTRATION									
COMP I: SECTOR MANAGEMENT									
Court reporting system implemented	Reporting system	1,00	1,00		1,00	500.000,00	500.000,00		500.000,00
Court information management system implemented	case mgt. system	1,00	1,00		1,00	500.000,00	500.000,00		500.000,00
Users training delivered	users	100,00	100,00		100,00	66.000,00	66.000,00		66.000,00
LPMS system improved	system				1,00				2.236.000,00
Court reporting equipment purchased	reporting equipment				1,00				36.000,00
Collaboration between Civil Society and Government increased.	projects	3,00	3,00		10,00	100.000,00	120.000,00		288.000,00
COMP II: ACCESS TO JUSTICE									
ADR training for judges, magistrates, mediators , and trainers of trainers implemented	users	200,00	200,00		200,00	407.000,00	407.000,00		407.000,00
Case management improved	judges	40,00	40,00		40,00	587.000,00	587.000,00		587.000,00
Legal Aid study completed	study	1,00	1,00		1,00	25.000,00	25.000,00		25.000,00
Law Books for courts and OAG chambers purchased	library				1,00				881.000,00
New ADR training completed	workshop				1,00				24.000,00
Computer equipment for legal aid purchased	computers				5,00				73.000,00
COMP III: YOUTH AND REHABILITATION									
Probation Department reorganized and institutionally strengthened	new reorganization plan				1,00				347.000,00
Rehabilitation training program for staff and inmates completed	programs				1,00				451.000,00
Prison Agriculture farm upgraded	farm	1,00	1,00		1,00	168.000,00	168.000,00		168.000,00
OAG chambers renovated	OAG				1,00				1.450.000,00
Social Impact Assessment for prison farm completed	assessment				1,00				25.000,00
UNALLOCATED									
AUDIT									
OTHER FINANCIAL COSTS									
LOCAL									
TOTAL						2.353.000,00	2.373.000,00		8.064.000,00