



Operation Number: **JA-L1005**
Year- PMR Cycle: **First period Jan-Jun 2014**
Last Update: **11/3/2014**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **11/04/2014**
Division Chief validation date: **11/06/2014**
Country Representative validation date: **11/14/2014**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Youth Development Program - Phase I	Loan Number:	2039/OC-JA
Executing Agency (EA):	MINISTRY OF EDUCATION AND CULTURE		
Team Leader:	Hobbs,Cynthia Marie	Sector/Subsector:	VOCATIONAL & TECHNICAL EDUCATION
Operation Type:	Loan Operation	Overall Stage:	Fully Disbursed
Lending Instrument:	Investment Loan	Country:	JAMAICA
Borrower:	JAMAICA	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
JA-L1005	\$11,000,000.00	\$11,000,000.00	\$0.00	\$0.00	\$11,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
JA-L1005	\$11,000,000.00	\$8,542,523.05	77.66%	\$2,457,476.95


Environmental and Social Safeguards

Main Operation	
Impacts Category:	C
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

Impact:	1 Unattached youths (not studying or working between 17-24) who successfully complete the MOE/NYS programs.										
Observation:											
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2010		2012	EOP
1.1 Unattached youth enrolled in CAP.			#	0.00	2008	Registros del programa	The CAP is a two year program, so there will be 1500 students from the 2010-2012 cohort, and 1500 from the 2011-2013 cohort benefited.	P	1,500.00	1,500.00	3,000.00
		P(a)						1,500.00	1,500.00	3,000.00	
		A						1,500.00	1,442.00		

 RF - RF Indicator

 SI - Sector Indicator

 CI - Country Indicator

 PG - Pro-Gender

 PE - Pro-Ethnicity

Outcomes

Outcome:	1 Articulation among Youth programs improved											
Observation:												
Outcome:	2 National Youth Service and Career Advancement Program offerings are aligned with employer demands.											
Observation:												
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2010	2011	2012	2013	EOP
2.1 benefited youth placed in internships in the private sector								P			20.00	20.00
								P(a)			20.00	20.00
								A			0.00	
			%	10.00	2008	NYS data base						
Outcome:	3 delete											
Observation:	The contract for the consultancy for the corporate outreach strategy was terminated due to a shift in NYS policy. Notwithstanding, other related programs have continued under NYS and CAP. The Bank is seeking further information regarding the number of youth who benefited.											
Outcome:	5 Youths are participating in supervision and mentoring programs during on the job training.											
Observation:	This was part of the corporate outreach strategy that was discontinued as described above.											
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2010	2011	2012	2013	EOP
5.1 placement firms that have mentoring programs in place								P			10.00	20.00
								P(a)			10.00	20.00
								A			0.00	
			%	0.00	2008							

Outcome:	6 Youth with access to information provided by Youth Information Centers (YICs) increased.
Observation:	The new centers were not completed in 2013 as planned. The 2,106 youth represent new users with access to existing centers. Overall, the five existing centers were used 49,112 times. The number should increase in 2014 since the May Pen and Spanish Town centers will be opened.

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2010		2011	2012	2013	EOP
							P			3,000.00	3,500.00	13,500.00
6.1 Youth with access to Youth Information Centers		youth	6,000.00	2008		The target is to provide access to 1.500 youth per year in each new center. Increased access for 7.500 youth. The results matrix indicates 15000 youth per year by mistake.	P(a)			3,000.00	3,500.00	13,500.00
	A							0.00		2,106.00		

Outcome:	7 Unattached youth that are channelled via the Youth Information Centers into training or job opportunities increased.
Observation:	The number of unattached youth (9,934) comprised 20% of the overall users for 2013. Of those nearly 10,000 youth, 80% were referred to training or job-related services.

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2010		2011	2012	2013	EOP
7.1 Youth referred to other services		%	40.00	2008	National Center for Youth Development (NCYD) information system.	Expected percentage increase was modified in accordance with new timelines.	P		40.00	45.00	60.00	60.00
							P(a)		40.00	45.00	60.00	60.00
							A		66.00	42.00	80.00	

Outputs: Annual Physical and Financial Progress

Quality improvement and strengthening of Youth Development Programs		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2014		EOP	2014		EOP
Corporate Outreach strategies for alignment of programs with employers needs and demands completed (corporate outreach; supervision and mentoring, curricular review).	strategies	P		3.00	P		857,192.00
		P(a)	1.00	2.00	P(a)	346,000.00	544,879.00
		A	0.00	1.00	A	7,614.79	206,493.79
Upgrading of National Youth Service offices completed	offices upgraded	P		13.00	P		2,008,391.00
		P(a)	2.00	13.00	P(a)	975,466.00	1,764,030.00
		A	0.00	11.00	A	287,552.83	1,076,116.83
Students enrolled in initiatives for youths with low levels of literacy and numeracy.	Students	P		6,000.00	P		1,702,000.00
		P(a)		4,690.00	P(a)		1,488,144.00
		A	1,500.00	6,190.00	A	5,680.24	1,493,824.24
Monitoring system in place to ensure data collection on all Career Advancement Program (CAP) and National Youth Service participants. The original system is to be improved yearly (Institutional Strenthening)	Systems	P		4.00	P		91,756.00
		P(a)	0.00	1.00	P(a)	75,000.00	350,582.00
		A	0.00	1.00	A	40,596.30	316,178.30
field officers appointed to National Youth Service.	field officers	P		28.00	P		999,756.00
		P(a)	7.00	35.00	P(a)	180,000.00	753,192.00
		A	6.00	34.00	A	18,900.90	592,092.90
Youth Information Centers (YIC)		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2014		EOP	2014		EOP
YICs equipped and operational (construction and equipment)	YICS	P		5.00	P		1,865,589.00
		P(a)	3.00	5.00	P(a)	708,555.00	1,695,546.00
		A	1.00	1.00	A	142,978.79	829,969.79
Web site to link YICs with labour market information systems developed.	web site	P		1.00	P		256,123.00
		P(a)		1.00	P(a)	50,000.00	142,617.00
		A	0.00	1.00	A	279.41	92,896.41
Sector Management		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2014		EOP	2014		EOP
Results for the National Youth Survey available.	Report	P		1.00	P		489,380.00
		P(a)		1.00	P(a)		476,699.00
		A	0.00	1.00	A	0.00	476,699.00
National Youth Policy updated	Policy	P		1.00	P		270,000.00
		P(a)	1.00	3.00	P(a)	209,450.00	406,345.00
		A	0.00	2.00	A	47,023.20	243,918.20
Electronic inventory of youth service providers available to improve articulation	Inventory	P		1.00	P		77,454.00
		P(a)		2.00	P(a)		235,631.00
		A	0.00	2.00	A	0.00	235,631.00
Training delivered including workshops held with relevant stakeholders to improve coordination (no cost since workshops fall under consultancies)	training sessions	P		10.00	P		274,407.00
		P(a)	2.00	50.00	P(a)		63,781.00
		A	5.00	53.00	A	0.00	63,781.00
Administration, audit and evaluation							
Contingencies							

Other Cost		2014	Cost
Consultants for technical Support NYS in place	P		\$449,950.00
	P(a)	\$100,000.00	\$441,859.00
	A	\$30,864.38	\$372,723.38
Consultants for technical Support NCYD in place	P		\$510,871.00
	P(a)	\$80,000.00	\$541,385.00
	A	\$29,274.51	\$490,659.51
Consultants for technical Support MOE in place	P		\$1,066,756.00
	P(a)	\$190,000.00	\$1,303,280.00
	A	\$65,682.62	\$1,088,962.62
Contingencies	P		
	P(a)		\$792,030.00
	A	\$0.00	\$0.00
Total Cost		2014	Total Cost
	P		\$10,919,625.00
	P(a)	\$2,914,471.00	\$8,761,976.97
	A	\$676,447.97	\$7,579,946.97

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.