



Operation Number: **NI-L1046**
Year- PMR Cycle: **First period Jan-Jun 2014**
Last Update: **10/9/2014**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **10/23/2014**
Division Chief validation date: **11/06/2014**
Country Representative validation date: **11/12/2014**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Global Multisector Credit Program	Loan Number:	2203/BL-NI
Executing Agency (EA):	FINANCIERA NICARAGUENSE DE INVERS. S.A.		
Team Leader:	Chamorro,Armando	Sector/Subsector:	BANKING MARKET DEVELOPMENT
Operation Type:	Loan Operation	Overall Stage:	Closed (All the loans are closed).
Lending Instrument:	Investment Loan	Country:	NICARAGUA
Borrower:	REPUBLICA DE NICARAGUA	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
NI-L1046	\$20,000,000.00	\$20,000,000.00	\$0.00	\$0.00	\$20,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
NI-L1046	\$20,000,000.00	\$18,271,547.48	91.36%	\$1,728,452.52


Environmental and Social Safeguards

Main Operation	
Impacts Category:	B13
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

Impact:	1 Flujo de crédito al sector productivo restablecido							
Observation:								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
1.1 Crédito neto del sistema financiero regulado y microfinancieras creciendo al ritmo de la economía		millones de cordobas	29,849.00	2009	Banco Central y ASOMIF		P	33,433.00
							P(a)	33,433.00
							A	

RF - RF Indicator SI - Sector Indicator CI - Country Indicator PG - Pro-Gender PE - Pro-Ethnicity

Outcomes

Outcome:	1 La calidad de la cartera de los subprestanos del programa es mayor al promedio del sistema											
Observation:	Las IFIs seleccionan a aquellas empresas y proyectos mas viables. El mercado induce a una seleccion de proyectos productivos que deben repagar en promedio mejor que el sistema en su conjunto.											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2011	2012	2013	2014	EOP	
1.1 la tasa de mora de los subprestanos bajo el programa es menor a la del sistema en su conjunto		1=Si; 0=No	0.00	2009	informes de evaluacion del programa y datos del Banco Central	La tasa de mora observada a diciembre del 2011 se esta comparando con la tasa de mora de los miembros de la ASOMIF, en razon de que todos los desembolsos se realizaron a IFI no reguladas	P	1.00	1.00	1.00	1.00	1.00
							P(a)	1.00	1.00	1.00	1.00	1.00
							A	1.00	1.00	1.00	1.00	
Outcome:	2 Financiamiento a Microempresarios y pequeñas y medianas empresas entregada											
Observation:	Dadas las características de la operacion no es factible planificar la clase de creditos que se otorgara, por ello solo se reportan el numero actual para que se incluya en los informes del Banco.											

Outco	2 Financiamiento a Microempresarios y pequeñas y medianas empresas entregada
--------------	--

Observation:	Dadas las características de la operación no es factible planificar la clase de créditos que se otorgara, por ello solo se reportan el número actual para que se incluya en los informes del Banco.
--------------	---

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2011		2012	2013	2014	EOP
2.1 Microempresarios y pequeñas y medianas empresas financiadas	 RF	Empresas	0.00	2009	Informes del Proyecto	Dadas las características de la operación no es factible planificar la clase de créditos que se otorgará, por ello solo se reportan el número actual para que se incluya en los informes del Banco.	P	370.00	1,200.00	1,200.00	1,260.00	2,000.00
							P(a)	370.00	1,200.00	1,200.00	750.00	2,000.00
	A						332.00	2,494.00	877.00	104.00		

 RF - RF Indicator

 SI - Sector Indicator

 CI - Country Indicator

 PG - Pro-Gender

 PE - Pro-Ethnicity

Outputs: Annual Physical and Financial Progress

Disponibilidad de recursos para las Instituciones Financieras Intermediarias (IFIs) a través del ejecutor		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2014	EOP		2014	EOP
Linea de Credito para financiamiento de Microempresarios y pequeñas y medianas empresas desembolsada	Linea de Credito	P	1.00	1.00	P	6,300,000.00	20,000,000.00
		P(a)	1.00	1.00	P(a)	4,428,594.00	20,000,000.00
		A	1.00	1.00	A	2,699,848.07	18,271,254.07
Total Cost					2014	Total Cost	
				P	\$6,300,000.00	\$20,000,000.00	
				P(a)	\$4,428,594.00	\$20,000,000.00	
				A	\$2,699,848.07	\$18,271,254.07	

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.