



Operation Number: **GU-L1031**
Year- PMR Cycle: **Second period Jan-Dec 2013**
Last Update: **6/20/2014**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **06/20/2014**
Division Chief validation date: **06/24/2014**
Country Representative validation date: **07/07/2014**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Support for Modernization of the Ministry of Public Finance	Loan Number:	2050/OC-GU
Executing Agency (EA):	MINISTERIO DE FINANZAS PUBLICAS		
Team Leader:	Santa Maria,Benjamin R.	Sector/Subsector:	PUBLIC EXPENDITURE MANAGEMENT
Operation Type:	Loan Operation	Overall Stage:	Closed (All the loans are closed).
Lending Instrument:	Investment Loan	Country:	GUATEMALA
Borrower:	REPUBLICA DE GUATEMALA	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
GU-L1031	\$8,500,000.00	\$8,500,000.00	\$260,000.00	\$0.00	\$8,760,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
GU-L1031	\$8,500,000.00	\$8,093,323.19	95.22%	\$406,676.81


Environmental and Social Safeguards

Main Operation	
Impacts Category:	C
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

[illegible]

 RF - RF Indicator
 SI - Sector Indicator
 CI - Country Indicator
 PG - Pro-Gender
 PE - Pro-Ethnicity

Outcomes

Outcome:	1 Gestión de procesos del Gasto Público eficientizados.										
Observation:											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2011		2012	2013	EOP
1.1 Expedientes gestionados a través del Sistema Único de seguimiento y control de expedientes.		Expedientes	757,642.00	2009	Expedientes tramitados por el Ministerio		P	0.00	1,000.00	757,642.00	757,642.00
	P(a)						0.00	1,000.00	757,642.00	757,642.00	
	A							193,470.00			
1.2 Gastos de comunicaciones.		Quetzales	1,802,018.00	2009	Estados Financieros publicados MININ		P	1,531,715.25	1,531,715.25	1,531,715.25	1,531,715.25
	P(a)						1,531,715.25	1,531,715.25	1,531,715.25	1,531,715.25	
	A						1,295,373.59	333,025.00			
Outcome:	2 Transparencia en los mecanismos de ejecución del gasto incrementada.										
Observation:	El Componente financiero la elaboracion de proyectos de acuerdos gubernativos y ministeriales en materia de actualización tributaria, exoneración de multas por vigencia de Ley Aduanera Nacional; propuesta de nuevo Reglamento de Proveedores del Estado, Regis										

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	201120122013EOP				
2.1 Legislación emitida normando la gestión del gasto público.		Leyes	0.00	2009	Leyes Presentadas al Congreso de la República		P	1.00	4.00	1.00	5.00
							P(a)	1.00	4.00	1.00	5.00
							A	0.00			

 RF - RF Indicator

 SI - Sector Indicator

 CI - Country Indicator

 PG - Pro-Gender

 PE - Pro-Ethnicity

Outputs: Annual Physical and Financial Progress

Componente 1 . Mejora de la Gestión Interna del MINFIN.		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2013	EOP		2013	EOP
Mejoramiento de la gestion documental del archivo de originales de la matricula fiscal nacional dentro del MINFIN (Etapa 2)	Archivo	P			P		
		P(a)		1.00	P(a)		406,676.00
		A		1.00	A		
Instrumentos normativos para mejorar la coordinación y gestión de procesos emitidos.	Instrumentos	P	0.00	25.00	P	50,000.00	324,444.10
		P(a)	0.00	25.00	P(a)	50,000.00	334,320.10
		A	0.00	25.00	A	28,350.00	334,320.10
Aplicaciones de Tecnologías de la Información modernizadas.	Aplicaciones	P	1.00	4.00	P	685,000.00	1,647,813.39
		P(a)	1.00	4.00	P(a)	685,000.00	1,544,136.39
		A	1.00	4.00	A	525,064.00	1,544,136.39
Ventanillas de atención del Sistema Único de Seguimiento y Control de Expedientes.	Ventanillas de Atención	P	0.00	26.00	P	0.00	44,080.99
		P(a)	0.00	26.00	P(a)	0.00	44,080.99
		A	0.00	26.00	A	0.00	44,080.99
Esquema de establecimiento y evaluación de perfiles actualizado.	Esquema	P	1.00	1.00	P	27,000.00	250,799.05
		P(a)	1.00	0.00	P(a)	27,000.00	223,799.05
		A	0.00	0.00	A	0.00	223,799.05
Estrategia comunicacional del MINFIN desarrollada.	Estrategia	P	0.00	0.00	P	0.00	523,928.00
		P(a)	0.00	0.00	P(a)	0.00	523,928.00
		A	0.00	0.00	A	0.00	523,928.00
Componente 2 - Promoción Transparencia en Ejecución Gasto Público Adm. Central		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2013	EOP		2013	EOP
Cuerpos normativos como instrumentos de transparentización de Manejo de la Deuda Pública elaborados.	Cuerpos normativos	P	0.00	0.00	P		170,679.07
		P(a)	0.00	0.00	P(a)		273,946.07
		A	0.00	0.00	A	82,500.00	273,946.07
Inmuebles en Registro oficial de inmuebles del Estado registrados durante ejecucion del proyecto.	Inmuebles	P		2,204.00	P	85,000.00	145,622.19
		P(a)		2,204.00	P(a)	85,000.00	60,622.19
		A	0.00	2,204.00	A	0.00	60,622.19
Instrumentos de análisis para la programación financiera y estimación de ingresos desarrollado.	Sistemas	P	1.00	1.00	P	1,020,000.00	4,373,979.22
		P(a)	1.00	0.00	P(a)	1,020,000.00	3,353,979.22
		A	0.00	0.00	A	0.00	3,353,979.22
Programa de capacitación de la DNCAE desarrollo.	Programa de Capacitación	P	0.00	0.00	P	0.00	0.00
		P(a)	0.00	0.00	P(a)	0.00	0.00
		A	0.00	0.00	A	0.00	0.00
Metodología y aplicación de mapa de riesgos en los temas de adquisiciones del Estado y Fideicomisos desarrollados.	Metodología	P	0.00	0.00	P	33,500.00	114,852.79
		P(a)	0.00	0.00	P(a)	33,500.00	132,175.79
		A	0.00	0.00	A	0.00	132,175.79
Gastos de Administración							
Other Cost						2013	Cost
Gestión del Programa		P				\$58,750.00	\$403,997.82
		P(a)				\$58,750.00	\$450,142.82
		A				\$104,895.00	\$450,142.82
Imprevistos		P					\$0.00
		P(a)					\$0.00
		A					\$0.00

Total Cost		2013	Total Cost
	P	\$1,959,250.00	\$8,000,196.62
	P(a)	\$1,959,250.00	\$7,347,806.62
	A	\$740,809.00	\$6,941,130.62

Changes to the Matrix

No information related to this operation.