










Results Matrix

Outcomes										
Outcome:	1 Strengthening of both the Chilean institutional capacities and local indigenous authorities through (i) the design and implementation of an Integral Promotion Plan for Indigenous Companies (PIE); (ii) training in the design and monitoring of support plans for the management and productive promotion of indigenous businesses; (iii) design, implemen									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP	
1.1 Number of public institutions participating in a Comprehensive Plan of Indigenous Firms promotion		Institutions	0.00	2020	Report from PDFI	P			6.00	
						P(a)	6.00		6.00	
						A				
1.2 Number of Indigenous authorities and business associations participating in the design and monitoring of new		Authorities and/or institutions	0.00	2020	Report from PDFI	P			10.00	
						P(a)	10.00		10.00	
						A			0.00	
1.3 Number of indigenous businesses with access to risk capital funding		Companies	6.00	2020	Report from PDFI	P			12.00	
						P(a)	12.00		12.00	
						A				
1.4 Number of indigenous companies with government procurement		Companies	0.00	2020	Consultant reports	P			10.00	
						P(a)	10.00		10.00	
						A				

 CRF Indicator

Outputs: Annual Physical and Financial Progress

Development and execution of a plan for the Integral Promotion of Indigenous Entrepreneurship (IPIE)						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
1.1 Methodologies designed/strengthened	IPIE Plan implemented	Methodologies (#)	0	2020	Consultant Reports	P	0	0	1	1	P					Gender and Diversity	JSF	
						P(a)	0	2	0	2	P(a)		18832.86	0	83750			
						A	1	1		2	A	77417.14	6332.86		83750			
1.2 Feasibility study completed	IPIE preparation studies	Studies (#)	0	2020	Consultant Reports	P	3	3	0	6	P					Gender and Diversity	JSF	
						P(a)	3	3	2	6	P(a)		0	12500	78750			
						A	3	1		4	A	66250			66250			
2 Capacity building of traditional authorities and indigenous business associations						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
2.1 Individuals Trained	Traditional authorities and leaders of indigenous copanies trained	Individuals (#)	0	2020	Attendance list from workshop	P	10	10	0	20	P					Gender and Diversity	JSF	
						P(a)	10	0	0	20	P(a)		56250	12500	12500			
						A	20	0		20	A	0			0			
2.2 Training workshops delivered	Workshops completed	Workshops (#)	0	2020	Attendance list from workshop	P	2	3	0	5	P					Gender and Diversity	JSF	
						P(a)	2	1	1	5	P(a)		53984.12	50462.66	100000			
						A	4	0		4	A	2265.88	47271.46		49537.34			
3 Technical support to the Government of Chile for the implementation of its indigenous entrepreneurs hip programs						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
3.1 Contract between CORFO and two private investment funds		Contract	0	2020	Copy of contracts between CORFO and two Private Investement Funds	P	0	1	1	2	P					Gender and Diversity	JSF	
						P(a)	0	1	1	2	P(a)		0	5000	42675.13			
						A	0	1		1	A	0	37675.13		37675.13			
3.2 Feasibility study completed	Studies to assess the technical and economic viability of indigenous business applications, as well as their compliance with	Studies (#)	0	2020	Report	P	2	2	4	8	P					Gender and Diversity	JSF	
						P(a)	2	2	2	8	P(a)		37675.13	10000	57324.87			
						A	6	0		6	A	47324.87	0		47324.87			
3.3 Workshops organized	Communications and dissemination events	Workshops (#)	0	2020	Report	P	1	0	1	2	P					Gender and Diversity	JSF	
						P(a)	1	0	0	3	P(a)		15000	0	15000			
						A	2	1		3	A	0	15000		15000			
3.4 Action plans designed	Design of communications campaign for the Guarantee fund and Venture Capital fund	Action Plans (#)	0	2020	Report	P	1	0	0	1	P					Gender and Diversity	JSF	
						P(a)	1	0	0	2	P(a)		15000	0	0			
						A	2	0		2	A	0	0		0			
4 Indigenous public procurement programs as part of the COVID-19 response strategy						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
4.1 Feasibility study completed	Feasibility studies undertaken	Studies (#)	0	2020	Consultant Reports	P	1	1	0	2	P					Gender and Diversity	JSF	
						P(a)	1	0	0	2	P(a)		122425.79	15000	20074.21			
						A	2	0		2	A	5074.21	0		5074.21			
4.2 Participants attending events	Indigenous businesses linked to public procurement programs	Individuals (#)	0	2020	Report	P	6	6	3	15	P					Gender and Diversity	JSF	
						P(a)	6	6	3	15	P(a)		37500	85040.43	144925.79			
						A	6	6		12	A	0	59885.36		59885.36			

Other Cost

Total Cost

	2021	2022	2023	Total Cost
P				
P(a)		\$356,667.90	\$190,503.09	\$555,000.00
A	\$198,332.10	\$166,164.81		\$364,496.91

 CRF Indicator

 Standard Output Indicator