



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: AR		Project Title: Programa de Salud y Seguridad en el Trabajo AT Number: TC9907008		Date of Donor Approval: 26 Jul.2000	
Executing Agency (EA): Fund. Para la Promoción de la Seguridad y la Salud en el Trabajo Window: II Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)		ATN/ATC Number (s) ATN/MH-7063-AR		Date of Contract Signature: 27 Sep. 2000 Date of Contract Validity: 27 Sep. 2000 Date of Eligibility for Disbursement: Original Date of Final Disbursement: 27 Ene. 2004 Current Date of Final Disbursement:	
CO Specialist: Héctor Castello Headquarters Staff Member Assigned: Tomás Engler Date of Latest Report Update: 22Jun01 Date of Latest Report Review by Representative: 22 Jun 01	Months in Execution from approval: 11 from signature: 9 Cumulative Extension of Original Disbursement Date (months): % Deviation from original Disbursement period:	Original TC Amount: Current Amount: 2.300 Disbursements: % Disbursed: ---- Counterpart: 2.300	TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Diagnósticos Sectoriales	1. Diagnósticos realizados en 4 sectores (metalúrgico, construcción, rural y automotriz)		X		
2. Capacitación	2. 250 cursos diseñados y realizados, con la participación de 4.300 trabajadores y 720 empresarios. 3. Módulo de capacitación a distancia diseñado. 4. 300 inspectores provinciales de salud y seguridad laboral capacitados.		X X X		
3. Promoción y Difusión	5. Información diseminada por medios masivos. 6. Centro de Información montado.		X X		
Assumptions Related to the Implementation of each Component		Probability			
		High	Low		
1. El consorcio organizado en torno a la FPSST tiene la capacidad técnica y de gestión para completar las actividades programadas.		X			
2. Las empresas y grupos de trabajadores colaboran proporcionando información confiable.		X			
3. Los beneficiarios de los cursos aplican los conocimientos adquiridos en su medio laboral, contando para ello con el apoyo de empresarios y trabajadores.		X			
4. La información seleccionada para diseminar contribuye a ampliar la consciencia del problema y las acciones preventivas y correctivas.		X			
Summary Component Assumptions Classification (check one)					
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period)					
<input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)					



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)

Project Development Objective(s):	Key Performance Indicators:	Classification of Component			
		HP	P	LP	I
1. Estimular a las empresas, los trabajadores, las ART y autoridades competentes a concertar y concretar esfuerzos de reducción de siniestros laborales, induciendo una cultura preventiva que fomente un ambiente de trabajo seguro y sano.	1. Cambios positivos de actitudes respecto a la prevención de siniestros laborales en por lo menos un 50% del personal atendido.		X		
	2. Incremento de un 20% en las actividades preventivas realizadas.		X		
2. Apoyar la consolidación organizativa de la FPSST	3. FPSST con estructura de gestión propia.				
Assumptions Related to each Development Objective		Probability			
		High		Low	
1. Las actividades a ser realizadas tienen el potencial real de inducir un cambio cultural.		X			
2. Las actividades a realizarse tendrán una escala y eficiencia suficientes para inducir la cultura pretendida.		X			
3. FPSST tendrá capacidad de internalizar una estructura gerencial propia.		X			

Summary Development Objectives Assumptions Classification (check one)					
Expected Achievement of Development Objective Classification (DO):					
<input type="checkbox"/> Highly Probable (HP) <input checked="" type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I)					
Briefly explain major factors taken into account to justify the DO Classification:					
No ha habido cambios sustantivos que hayan afectado a los supuestos señalados					

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification		
<input type="checkbox"/> Legislative approvals	<input type="checkbox"/> Consultant performance	<input type="checkbox"/> Environmental issues
<input type="checkbox"/> Borrower / executing agency commitment	<input type="checkbox"/> Inter-agency coordination	<input type="checkbox"/> Cost overrun
<input type="checkbox"/> Counterpart funding shortfall	<input type="checkbox"/> Supplier/contractor performance	<input type="checkbox"/> Qualified external audit
<input type="checkbox"/> Executing agency institutional capacity	<input type="checkbox"/> Project/component design	<input type="checkbox"/> Policy changes
<input type="checkbox"/> Organizational changes in executing agency	<input type="checkbox"/> Contract condition compliance delays	<input type="checkbox"/> Organizational changes
<input type="checkbox"/> Community/political opposition	<input type="checkbox"/> Bank efficiency (response delays)	<input type="checkbox"/> Executing agency personnel changes
<input type="checkbox"/> Executing agency staff deficiency	<input type="checkbox"/> Procurement difficulties	<input type="checkbox"/> Other (see Issues, Section VI)

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable)
1. El proyecto ya ha cumplido con las condiciones previas, con excepción de la presentación de la solicitud de desembolso, la cual será presentada antes de fin de junio, haciendolo elegible. Se ha establecido la Unidad Ejecutora y se suscribieron los convenios pertinentes con todas las instituciones que participarán en el programa.



MULTILATERAL INVESTMENT FUND (MIF)
PROJECT PERFORMANCE MONITORING REPORT (MPPMR)



Timeliness of Compliance with contractual conditions (If applicable)

.

“Qualified opinions” of external auditors

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>

