



Operation Number: **AR-L1157**
Year- PMR Cycle: **First period Jan-Jun 2016**
Last Update: **10/4/2016**
PMR Validation Stage: **Validated by Chief of Operations**

Chief of Operations validation date: **10/18/2016**
Division Chief validation date:
Country Representative validation date:

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Program for the Techonolgical Development of Mendoza	Loan Number:	3169/OC-AR
Executing Agency (EA):	MINISTERIO DE AGROINDUSTRIA Y TECNOLOGÍA DE LA PROVINCIA DE MENDOZA		
Team Leader:	Casaburi, Gabriel	Sector/Subsector:	SMALL AND MEDIUM ENTERPRISE
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the Operations are closed)
Lending Instrument:	Investment Loan	Country:	ARGENTINA
Borrower:	PROVINCIA DE MENDOZA	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
AR-L1157	\$50,000,000.00	\$50,000,000.00	\$29,000,000.00		\$79,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
AR-L1157	\$50,000,000.00	\$20,303,098.36	40.61%	\$29,696,901.64


Environmental and Social Safeguards

Main Operation	
Impacts Category:	B
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

[illegible]

RF - Contribution



RF - Alignment



RF - Strategic Alignment



RF - Strategic Alignment during Execution



SI - Sector Indicator



CI - Country Indicator



PG - Pro-Gender



PE - Pro-Ethnicity

Outcomes

Outcome:	1 Componente I: Mejorar la calidad y los costos de los servicios logísticos para favorecer la producción, el comercio y el turismo.							
Observation:								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
1.0 Costo de operación vehicular (COV) en los tramos intervenidos por el programa		US\$ por vehículo por kilómetro	0.70	2013			P	0.65
							P(a)	0.65
							A	
1.1 Tiempo de viaje en los tramos intervenidos por el programa.		Minutos por viaje por vehículo	52.40	2013			P	41.10
							P(a)	41.10
							A	
1.2 Ingreso de camiones a la zona residencial		% de camiones ingresados a Godoy Cruz	100.00	2013			P	20.00
							P(a)	20.00
							A	
1.3 Número de productos que pueden ser atendidos en la ZPA.		Capítulos del NCM	58.00	2013			P	83.00
							P(a)	83.00
							A	
1.4 Tiempo promedio de espera de camiones en la ZPA		Horas	48.00	2013			P	35.00
							P(a)	35.00
							A	
Outcome:	2 Componente II: Promover la innovación y la incorporación de tecnología en el sector productivo.							
Observation:								

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
2.0 Empresas alojadas en el parque de biotecnología y energía renovable.		Empresas	0.00	2013			P	11.00
							P(a)	11.00
							A	
2.1 Porcentaje de empresas alojadas en el PB que se vinculan con organismos de ciencia y tecnología y universidades.		Porcentaje	0.00	2013			P	80.00
							P(a)	80.00
							A	
2.2 Entidades nacionales o provinciales de apoyo al sector productivo con presencia en el polo del conocimiento.		Entidades radicadas	0.00	2013			P	5.00
							P(a)	5.00
							A	
2.3 Profesionales radicados en el Polo del Conocimiento que trabajan en plataformas que proveen servicios para las empresas localizadas		Profesionales	0.00	2013			P	80.00
							P(a)	80.00
							A	
2.4 Empresas de base tecnológica con compromiso de radicación en el Polo del Conocimiento		Empresas radicadas	0.00	2013			P	20.00
							P(a)	20.00
							A	
2.5 Diferencia en el cambio porcentual del nivel de ingresos entre productores beneficiarios de iniciativas locales de refuerzo de la competitividad y el grupo de control		Porcentaje	0.00	2013			P	10.00
							P(a)	10.00
							A	
Outcome:	3 Componente III: Mejorar las capacidades de la Provincia en materia de atracción de inversiones y promoción de exportaciones							
Observation:								

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	EOP	
							P	
3.0 Proyectos de IED en pipeline dentro de los sectores priorizados en la estrategia de promoción de inversiones		Porcentaje anual		2013			P	15.00
							P(a)	15.00
							A	
3.1 Proyectos que se convierten en anuncios de inversión dentro de los sectores priorizados en la estrategia de promoción de inversiones		Porcentaje	8.00	2013			P	10.00
							P(a)	10.00
							A	
3.2 Empresas que reciben los servicios de ProMendoza para fomentar las exportaciones		Empresas	1,000.00	2013			P	14,000.00
							P(a)	14,000.00
							A	
3.3 Diferencia en el cambio porcentual del nivel de exportaciones entre empresas apoyadas por ProMendoza y el grupo de control		Porcentaje	0.00	2013			P	5.00
							P(a)	5.00
							A	

-  RF - Contribution
-  RF - Alignment
-  RF - Strategic Alignment
-  RF - Strategic Alignment during Execution
-  SI - Sector Indicator
-  CI - Country Indicator
-  PG - Pro-Gender
-  PE - Pro-Ethnicity

Outputs: Annual Physical and Financial Progress

Componente I: Apoyo al desarrollo logístico		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2016		EOP	2016		EOP
RPN82 terminada y habilitada	Unidad	P		1.00	P	25,700,000.00	51,400,000.00
		P(a)		1.00	P(a)	11,682,083.00	51,400,000.00
		A		0.00	A	1,060,000.00	5,360,330.00
Zona Primaria Aduanera terminada, lista para habilitar	Unidad	P		1.00	P		9,550,000.00
		P(a)		1.00	P(a)	63,130.00	9,550,000.00
		A		0.00	A	6,700.00	24,377.00
Componente II: Apoyo al desarrollo tecnológico		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2016		EOP	2016		EOP
Parque Biotecnológico y de Energías Renovables (PBYER) operando.	Unidad	P		1.00	P	583,000.00	1,750,000.00
		P(a)		1.00	P(a)	26,346.00	1,750,000.00
		A		0.00	A	6,800.00	45,230.00
Polo del conocimiento operando.	Unidad	P		1.00	P		3,750,000.00
		P(a)		1.00	P(a)		3,750,000.00
		A		0.00	A		0.00
Productores que participaron en misiones tecnológicas y comerciales.	Productores	P	100.00	200.00	P	150,000.00	450,000.00
		P(a)	80.00	200.00	P(a)	69,316.00	602,891.00
		A	0.00	20.00	A	46,000.00	279,575.00
Proyectos locales de refuerzo de la competitividad financiados.	Proyectos	P	1.00	10.00	P	250,000.00	3,250,000.00
		P(a)	1.00	10.00	P(a)	150,000.00	2,872,965.00
		A	0.00	0.00	A	0.00	0.00
Sistema Integrado de Gestión operando	Sistema	P		1.00	P		300,000.00
		P(a)		1.00	P(a)	184,584.00	524,144.00
		A		0.00	A	22,000.00	61,560.00
Componente III: Apoyo a la internacionalización		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2016		EOP	2016		EOP
Sistemas informáticos de información y gestión, y página web de la API operativos.	Sistema	P	1.00	1.00	P	380,000.00	380,000.00
		P(a)	1.00	1.00	P(a)	200,000.00	400,000.00
		A	0.00	0.00	A	0.00	0.00
Estrategia provincial de promoción de inversiones elaborada	Documento de la Estrategia	P		1.00	P		256,000.00
		P(a)		1.00	P(a)		256,000.00
		A		1.00	A	0.00	89,727.00
Estudios sectoriales focalizados en la promoción y atracción de inversores estratégicos realizados.	Estudios	P	2.00	5.00	P	300,000.00	725,000.00
		P(a)	2.00	5.00	P(a)		725,000.00
		A	0.00	0.00	A		0.00
Metodología de evaluación de desempeño de ProMendoza implementada	Unidad	P	1.00	1.00	P	220,000.00	220,000.00
		P(a)	1.00	1.00	P(a)	50,000.00	220,000.00
		A	0.00	0.00	A	4,500.00	4,500.00
Funcionarios de ProMendoza y API capacitados	Funcionarios	P	5.00	15.00	P	207,000.00	619,000.00
		P(a)	7.00	15.00	P(a)	44,700.00	494,712.00
		A	0.00	3.00	A	0.00	151,925.00
Actividades de promoción de inversiones y de exportaciones realizadas (misiones comerciales, participación ferias, rondas inversas).	Actividades	P	5.00	25.00	P	340,000.00	1,700,000.00
		P(a)	5.00	25.00	P(a)	55,000.00	1,804,288.00
		A	0.00	5.00	A	4,500.00	73,488.00
Componente IV: Administración, Auditoría y Evaluación.							

Other Cost		2016	Cost
Administración, Auditoria y Evaluación.	P	\$730,000.00	\$3,650,000.00
	P(a)	\$201,187.00	\$3,650,000.00
	A	\$171,500.00	\$521,484.00
Imprevistos	P		\$1,000,000.00
	P(a)		\$1,000,000.00
	A		\$0.00
Total Cost		2016	Total Cost
	P	\$28,860,000.00	\$79,000,000.00
	P(a)	\$12,726,346.00	\$79,000,000.00
	A	\$1,322,000.00	\$6,612,196.00

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.