



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)										
Country: Honduras Executing Agency (EA): Centro de Recursos y Tecnología (CERTEC) Window: III Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)		Project Title: Expansión de Redes Empresariales de Micro y Pequeñas Empresas e Integración de Cadenas Productivas AT Number: TC 98103777 ATN/ATC Number (s) ATN/ME-6499-HO		Date of Donor Approval: 12MAY99 Date of Contract Signature: 20MAY99 Date of Contract Validity: 20MAY99 Date of Eligibility for Disbursement: 20SEP99 Original Date of Final Disbursement: 20MAY04 Current Date of Final Disbursement: 20MAY04						
CO Specialist: Olga Patricia Falck Headquarters Staff Member Assigned: María Victoria Saenz de Lleras Date of Latest Report Update: Date of Latest Report Review by Representative: 13JUL00	Months in Execution from approval: 13.5 from signature: 13.5 Cumulative Extension of Original Disbursement Date (months): % Deviation from original Disbursement period:	Original TC Amount: 0.700 Current Amount: 0.700 Disbursements: 0.140 % Disbursed: 20.0 Counterpart: 0.690	TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR							
II. PROJECT IMPLEMENTATION PROGRESS (IP)										
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component								
		HS	S	U	VU					
1. Redes empresariales renovadas y funcionando apropiadamente	1. Se conforman 16 redes nuevas, tal que al graduar redes se mantenga la actividad en 8 redes así: <u>Año 1:</u> 50% de redes renovadas, 80 microempresarios, 40 anteriores y 40 del año 1. <u>Año 2:</u> 50% de redes renovadas, 80 microempresarios, 40 año 1y 40 del año 2. <u>Año 3:</u> 50% de redes renovadas, 80 microempresarios, 40 año 2 y 40 del año 3. <u>Año 4:</u> 50% de redes renovadas, 80 microempresarios, 40 año 3 y 40 del año 4.		X							
2. Metodología de conformación de redes transferida a otras entidades	2. Se firman 20 convenios de transferencia de tecnología. Se manejan 4,080 empresarios asociados en más de 400 redes así: <u>Año 1:</u> Microempresarios indirectos a través de OPDs: 840 <u>Año 2:</u> Microempresarios indirectos a través de OPDs: 960 <u>Año 3:</u> Microempresarios indirectos a través de OPDs: 1080 <u>Año 4:</u> Microempresarios indirectos a través de OPDs: 1200		X							
3. Sistema de desarrollo productivo local implementado	3. Se firman convenios con 3 municipios. Se atienden a través de programas regionales a 75 empresarios		X							
Assumptions Related to the Implementation of each Component 1. Se mantiene el dinamismo en los sectores de actividad que desarrollan las redes 2. Permanecen activas las instituciones, empresas y consultores encargados de diseminar y transferir esta experiencia		Probability <table border="1"> <thead> <tr> <th>High</th> <th>Low</th> </tr> </thead> <tbody> <tr> <td>X</td> <td></td> </tr> <tr> <td>X</td> <td></td> </tr> </tbody> </table>			High	Low	X		X	
High	Low									
X										
X										



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

3. Se mantiene la dinámica de la economía regional y local en los municipios seleccionados.	X	
Summary Component Assumptions Classification (check one)	X	
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period) <input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)		
III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)		
Project Development Objective(s): 1. Micro y pequeñas empresas atendidas y participando en redes, insertadas exitosamente en la economía formal 2. etc.	Key Performance Indicators: 1. Número de redes operando efectivamente, ampliando ventas y potencializando sus actividades 2.	
Assumptions Related to each Development Objective 1. Se mantiene la política de globalización 2. Se mantiene la adopción de alianzas estratégicas 3.	Probability	
	High	Low
	X	X
Summary Development Objectives Assumptions Classification (check one)	X	
Expected Achievement of Development Objective Classification (DO): <input type="checkbox"/> Highly Probable (HP) <input checked="" type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I) Briefly explain major factors taken into account to justify the DO Classification: El proceso de conformación de redes se está ejecutando satisfactoriamente, no obstante en algunos sectores se observa poca motivación y falta de interés en dar continuidad a la actividad asociativa, esto ha motivado a variar la estrategia de acción volviéndola más intensa y personalizada. La transferencia tecnológica está siendo demandada por organizaciones y entidades, incluyendo actualización de diagnósticos institucionales, derivado del impacto del huracán Mitch. Existe desfase en cuanto el arranque del componente de desarrollo productivo local pues han habido dificultades en cuanto a la disponibilidad de consultorías para laborar en este componente, habiéndose superado a la fecha.		

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES		
Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification		
<input type="checkbox"/> Legislative approvals <input type="checkbox"/> Borrower / executing agency commitment <input type="checkbox"/> Counterpart funding shortfall <input type="checkbox"/> Executing agency institutional capacity <input type="checkbox"/> Organizational changes in executing agency <input type="checkbox"/> Community/political opposition <input type="checkbox"/> Executing agency staff deficiency	<input type="checkbox"/> Consultant performance <input type="checkbox"/> Inter-agency coordination <input type="checkbox"/> Supplier/contractor performance <input type="checkbox"/> Project/component design <input type="checkbox"/> Contract condition compliance delays <input type="checkbox"/> Bank efficiency (response delays) <input type="checkbox"/> Procurement difficulties	<input type="checkbox"/> Environmental issues <input type="checkbox"/> Cost overrun <input type="checkbox"/> Qualified external audit <input type="checkbox"/> Policy changes <input type="checkbox"/> Organizational changes <input type="checkbox"/> Executing agency personnel changes <input type="checkbox"/> Other (see Issues, Section VI)
V. PROJECT STATUS		
Progress to date in implementing each component (Include reference to IP assumptions, if applicable) 1. Se asiste a cuatro de las redes del período anterior y una nueva red para un total de 35 empresarios. Se ha iniciado el proceso de formación de las otras 3 redes, teniendo en cuenta la participación de la mujer, en Tegucigalpa con dos grupos de mujeres (18 empresarias) y en San Pedro Sula se ha identificado un grupo de 12 mujeres. 2. Se transfiere la metodología a 10 instituciones en 7 departamentos del país, atendiendo a más de 400 microempresas organizadas en 27 redes de empresas. Se han realizado a nivel de entidades otras asesorías y consultorías vinculadas al sector microempresarial. 3. Se estructuró el Programa de Desarrollo Empresarial Local, habiéndose iniciado las primeras experiencias; en convenio con la Agencia para el Desarrollo del Valle de Sensenti(ADEVAS) para mejorar la capacidad institucional de la entidad y su capacidad de servicio a la comunidad empresarial local. Con la Municipalidad de Campamento, Olancho, se ha firmado un contratode servicios de asistencia técnica para montar una feria agro empresarial como mecanismo para mejorar los procesos de comercialización de los productores de la zona. etc.		
Current Status of each Assumption related to DO		



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

- 1.
- 2.
- etc.

Timeliness of Compliance with contractual conditions (If applicable)

“Qualified opinions” of external auditors

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1. 2. etc.				[] []

