








Results Matrix

Outcomes

Outcome:	1 Increase in public and private actors that promote economic gender equality in Mexico using the IPG Platform							
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2025	EOP
1.1 Public and private entities that implement an action plan to address gender economic gaps in the framework		# entities	0.00	2022	IPG Monitoring report	P	10.00	10.00
						P(a)	10.00	10.00
						A		
1.2 Actions to promote economic gender equality by IPG public and private sector members implemented.		# actions	0.00	2022	IPG Monitoring report	P	3.00	3.00
						P(a)	3.00	3.00
						A		

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Design and implementation of the IPG action plan						Physical Progress					Financial Progress					Theme	Fund	Flags			
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	2025	EOP	2022	2023	2024	2025	EOP						
1.1 Action plans designed	Action plan designed	Action Plans (#)	0	2022	Final Report of action plan	P	0	1	0	0	1	P	13000	7000	0	0	20000	Gender and Diversity	W2E		
						P(a)	0	1	0	0	1	P(a)									0
						A					A										
1.2 Diagnostics and assessments completed	Diagnostics and assessments completed	Diagnostics (#)	0	2022	Final Report of the Diagnostics and assessments	P	0	1	1	0	2	P	0	20000	20000	0	40000	Gender and Diversity	W2E		
						P(a)	0	1	1	0	2	P(a)									0
						A					A										
1.3 Supervision reports completed	Reports of the consultant firm that supports the implementation of the IPG action plan through the	Reports (#)	0	2022	Reports of the consultant firm that supports the implementation of the IPG action plan through the organization of working sessions, oriented at other	P	0	4	4	0	8	P	8000	40000	32000		80000	Gender and Diversity	W2E		
						P(a)	0	4	4	0	8	P(a)									0
						A					A										
1.4 Supervision reports completed	Reports of the consultant for the coordination and management of the implementation phase of the IPG	Reports (#)	0	2022	Reports of the consultant for the coordination and management of the implementation phase of the IPG	P	0	4	4	0	8	P	8000	40000	32000		80000	Gender and Diversity	W2E		
						P(a)	0	4	4	0	8	P(a)									0
						A					A										
2 Dissemination and systematization						Physical Progress					Financial Progress					Theme	Fund	Flags			
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	2025	EOP	2022	2023	2024	2025	EOP						
2.1 Technical notes created	Mean of verification: Final Report of the systematization of the IPG.	Notes (#)	0	2022	Final Report of the systematization of the IPG	P	0	0	0	1	1	P	0	0	0	10000	10000	Gender and Diversity	W2E		
						P(a)	0	0	0	1	1	P(a)									0
						A					A										
2.2 Strategies implemented	Strategies designed and implemented. Mean of verification: Reports of Communication strategy	Strategies (#)	0	2022	Reports of Communication strategy	P	0	1	1	0	2	P	4000	10000	6000		20000	Gender and Diversity	W2E		
						P(a)	0	1	1	0	2	P(a)									0
						A					A										

Other Cost

Total Cost

	2022	2023	2024	2025	Total Cost
P	\$33,000.00	\$117,000.00	\$90,000.00	\$10,000.00	\$250,000.00
P(a)					
A					