

**INTER -AMERICAN DEVELOPMENT BANK
PROCUREMENT PLAN**

FIRST SEMESTER 2005

Principal Project Procurement	Financing Sources		Procurement Method ¹	Prequalification	Specific Procurement Notice	Status ²
	IDB (%)	Local/Other (%)			Tentative Publication Date	
1. <u>GOODS</u>						
o GOOD 1 Risograph Machine (1) Amount: (US\$10000)	100		NCB	No	First Quarter 2005	Pending
o GOOD 2 Installation of one 100 KVA Transformer Amount: (US\$3500)	100		DC	No		Pending
o GOOD 3 Desktop Computer Systems- complete with UPS/Stabilizers (30) Amount (US\$35000)	100		NCB	No	First Quarter 2005	Pending

¹Notes: ICB: International Competitive Bidding
DC: Direct Contracting

NCB: National Competitive Bidding
ILS: International/Local Shopping

LIB: Limited International Bidding
FA: Force Account

²Terminology to be used: Pending/In Process/Awarded/Cancelled

Principal Project Procurement	Financing Sources		Procurement Method ¹	Prequalification	Specific Procurement Notice	Status ²
	IDB (%)	Local/Other (%)		Yes/No	Tentative Publication Date	
o GOODS 4 Network Se Equipment and supplies Amount (\$4500)	100		LS	No		Pending
o GOODS 5 Auditing Software, Training Modules for ACCA, CISA, CFE. Amount (US\$5000)	100		IS	No		Pending
o GOODS 6 Stationery & Training Materials Amount: (US\$4500)		100	LS	No		Pending
o GOODS 7 Laptop Computers (5) Amount (US\$10000)	100		NCB	No	First Quarter 2005	Pending
o GOODS 8 Printers (20) Amount (US\$4000)	100		NCB	No	First Quarter 2005	Pending
o GOODS 9 Photocopier Amount (US\$10000)	100		NCB	No	First Quarter 2005	Pending

Principal Project Procurement	Financing Sources		Procurement Method ¹	Prequalification	Specific Procurement Notice	Status ²
	IDB (%)	Local/Other (%)		Yes/No	Tentative Publication Date	
o SERVICES 1 Reconstructing Library Amount: (US\$15000)	75	25	NCB	No	First Quarter 2005	Pending
o SERVICES 2 Establishing OAG Network (Labour) Amount: (US\$2000)	100		LS	No		Pending
o SERVICES 3 Telephone & Internet Service Charges Amount (US\$1000)		100	DC	No		Pending
o SERVICES 4 Upgrading Library Resources including books and information system Amount (US\$7000)	100		IS/ LS	No		Pending

Principal Project Procurement	Financing Sources		Procurement Method ¹	Prequalification	Specific Procurement Notice	Status ²
	IDB (%)	Local/Other (%)		Yes/No	Tentative Publication Date	
o CONSULTANCY SERVICE 1 Information Systems Consultant Amount: (US\$30000)	100		LS	No	Nov 12 to Dec 10 2004	In Process
o CONSULTANCY SERVICE 2 Human Resource Adviser Amount: (US\$30000)	100		LS	No	Nov 12 to Dec 10 2004	In Process
o CONSULTANCY SERVICE 3 International Consultancy Technical Adviser Amount (US\$ 40000)	100		IS	No	First Quarter 2005	Pending
o CONSULTANCY SERVICE 5 Management Training Consultant Amount (US\$2500)	100		LS	No	First Quarter 2005	Pending
o CONSULTANCY SERVICE 6 Marketing Consultancy Amount (US\$5000)	100		LS	No	First Quarter 2005	Pending