

# PMR Operational Report

<b>Operation Number</b>	CO-L1165	<b>Chief of Operations Validation Date</b>	10/18/19
<b>Year- PMR Cycle</b>	First period Jan-Jun 2019	<b>Division Chief Validation Date</b>	
<b>Last Update</b>	10/17/19	<b>Country Representative Validation Date</b>	
<b>PMR Validation Stage</b>	Validated by Chief of Operations		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Fiscal and Public Investment Expenditure Strengthening for Subnational Entities and Their Public Utilities	<b>Loan Number</b>	3842/OC-CO
<b>Executing Agency</b>	FINANCIERA DE DESARROLLO TERRITORIAL, SAFINDETER	<b>Sector/Subsector</b>	RM-SUB - REFORM / MODERNIZATION OF THE STATE-SUBNATIONAL AND LOCAL GOVERNMENTS
<b>Team Leader</b>	ROJAS, FRANCISCA MARIA MAGDALENA	<b>Overall Stage</b>	Approved/Pending Signature
<b>Operation Type</b>	Loan Operation	<b>Country</b>	COLOMBIA
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	FINANCIERA DE DESARROLLO TERRITORIAL, SAFINDETER		

## Environmental and Social Safeguards

<b>Impacts Category</b>	B13	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>	Partially Satisfactory	<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>	Las actividades realizadas por FINDETER en el semestre pasado siguieron la mayoría de las recomendaciones socioambientales realizadas en la misión de supervisión llevada a cabo en marzo del 2019, lo cual ha asegurado el fortalecimiento de su sistema de gestión ambiental y social; por este motivo la calificación de la gestión pasa de 'Parcialmente Insatisfactoria' a 'Parcialmente Satisfactoria'		

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
CO-L1165	150,000,000	150,000,000	0	0	150,000,000	150,000,000	0	0.00%	150,000,000
<b>Aggregated</b>	<b>150,000,000</b>	<b>150,000,000</b>	<b>0</b>	<b>0</b>	<b>150,000,000</b>	<b>150,000,000</b>	<b>0</b>	<b>0.00%</b>	<b>150,000,000</b>

## Expense Categories by Loan Contract (cumulative values)

## PMR Operational Report

### RESULTS MATRIX

### IMPACTS

No information available for this section

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

**Outcome Nbr. 0:** Componente 1: Mejora de la gestión fiscal

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
0.0	Índice de Desempeño Fiscal (IDF) en Cali	Índice	79.02	2014	P	84.00
					P(a)	84.00
					A	

#### Details

**Means of verification:** Informe "Desempeño fiscal de municipios" (DNP) vigencia 2014-2021

**Observations:** Obligatorio para todas las ciudades que ingresan al Programa

**Pro-Gender** No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
0.1	Índice de Desempeño Fiscal (IDF) en Cartagena	Índice	80.68	2014	P	83.00
					P(a)	83.00
					A	

#### Details

**Means of verification:** Informe "Desempeño fiscal de municipios" (DNP) vigencia 2014-2021

**Observations:** Obligatorio para todas las ciudades que ingresan al Programa

**Pro-Gender** No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
0.2	Índice de Desempeño Fiscal (IDF) en Santa Marta	Índice	80.21	2014	P	84.00
					P(a)	84.00
					A	

#### Details

**Means of verification:** Informe "Desempeño fiscal de municipios" (DNP) vigencia 2014-2021

**Observations:** Obligatorio para todas las ciudades que ingresan al Programa

**Pro-Gender** No **Pro-Ethnicity** No

**Outcome Nbr. 1:** Componente 2: Desarrollo urbano

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
-----------	--	-----------------	----------	---------------	--	----------

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

		Measure		Year		
1.0	Cambio del valor de mercado del m2 de predios frente a los espacios públicos construidos o mejorados	%	0.00	2016	P	10.00
					P(a)	10.00
					A	

#### Details

**Means of verification:** Avalúo de peritos a muestra aleatoria de predios

**Observations:** Área de influencia: dos manzanas a la redonda del Proyecto (según estudios sobre el impacto de parques sobre el valor de predios)

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
1.1	Cambio del valor de mercado del m2 de predios frente a las vías construidas o rehabilitadas	%	0.00	2016	P	20.00
					P(a)	20.00
					A	

#### Details

**Means of verification:** Avalúo de peritos a una muestra aleatoria de predios frente a las vías construidas o rehabilitadas con el Proyecto

**Observations:** Este porcentaje es semejante al utilizado para el análisis realizado para Barranquilla (CO-L1133)

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

**Outcome Nbr. 2:** Componente 3: Mejora de los servicios públicos y servicios sociales

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
2.0	Promedio de la disponibilidad del servicio de agua potable	Horas/día	16.00	2016	P	24.00
					P(a)	24.00
					A	

#### Details

**Means of verification:** Informe de la Empresa Operadora del servicio de acueducto

**Observations:** Línea de base y Meta para Santa Marta donde se prevé que se realicen proyectos de acueducto y Planta de Tratamiento de Agua Potable

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
2.1	Cobertura neta transición	%	77.00	2015	P	83.00
					P(a)	83.00

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

2.1	Cobertura neta transición	%	77.00	2015	A	
Details						
Means of verification: Reportes del Sistema Integrado de Matrícula (SIMAT)						
Observations: Unidad Geográfica: Municipio de Cali						
Pro-Gender		No		Pro-Ethnicity		No
Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
2.2	Cobertura neta básica primaria	%	94.00	2015	P	99.00
					P(a)	99.00
					A	
Details						
Means of verification: Reportes del Sistema Integrado de Matrícula (SIMAT)						
Observations: Unidad Geográfica: Municipio de Cali						
Pro-Gender		No		Pro-Ethnicity		No
Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
2.3	Cobertura neta básica secundaria	%	93.00	2015	P	99.00
					P(a)	99.00
					A	
Details						
Means of verification: Reportes del Sistema Integrado de Matrícula (SIMAT)						
Observations: Unidad Geográfica: Municipio de Cali						
Pro-Gender		No		Pro-Ethnicity		No
Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2024
2.4	Cobertura neta media	%	73.00	2015	P	79.00
					P(a)	79.00
					A	
Details						
Means of verification: Reportes del Sistema Integrado de Matrícula (SIMAT)						
Observations: Unidad Geográfica: Municipio de Cali						
Pro-Gender		No		Pro-Ethnicity		No

## PMR Operational Report

### RESULTS MATRIX

### OUTCOMES

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

## Component Nbr. 1 Componente 1: Mejora de la gestión fiscal

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2024	2019	EOP 2024
1.1	Catastros actualizados	Catastro	P	0	2	0	9,000,000
			P(a)	0	2	0	9,000,000
			A		0		0
1.2	Sistema Integrado de Gestión Financiera diseñado e implementado	Sistema	P	0	3	0	6,000,000
			P(a)	0	3	0	6,000,000
			A		0		0

## Component Nbr. 2 Componente 2: Desarrollo urbano

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2024	2019	EOP 2024
2.1	Área de espacio público construida o mejorada	m2	P	0	50,000	0	10,500,000
			P(a)	0	50,000	0	10,500,000
			A		0		0
2.2	Kilómetros de vías construidas o rehabilitadas / Roads built or upgraded (km)	Roads (km)	P	0	25	0	19,500,000
			P(a)	0	25	0	19,500,000
			A		0		0

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 3 Componente 3: Mejora de los servicios públicos y servicios sociales

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2019	EOP 2024	2019	EOP 2024
3.1	Planta de Tratamiento de Agua construida	Planta	P	0	1	0	30,000,000
			P(a)	0	1	0	30,000,000
			A		0		0
3.2	Plan Maestro de Red de Distribución y Plan Maestro de Alcantarillado	Documento	P	0	1	0	250,000
			P(a)	0	1	0	250,000
			A		0		0
3.3	Plan de Desarrollo de Formalización de Usuarios	Documento	P	0	1	0	200,000
			P(a)	0	1	0	200,000
			A		0		0
3.4	Cupos transición y primera infancia creados	Cupos	P	0	2,000	0	17,000,000
			P(a)	0	2,000	0	17,000,000
			A		0		0
3.5	Cupos básica primaria creados	Cupos	P	0	13,000	0	15,000,000
			P(a)	0	13,000	0	15,000,000
			A		0		0
3.6	Cupos básica secundaria creados	Cupos	P	0	11,500	0	15,550,000
			P(a)	0	11,500	0	15,550,000
			A		0		0
3.7	Cupos media creados	Cupos	P	0	5,100	0	10,000,000
			P(a)	0	5,100	0	10,000,000
			A		0		0
3.8	Docentes básica y media capacitados	Teachers (#)	P	0	11,000	0	2,000,000
			P(a)	0	11,000	0	2,000,000
			A		0		0
3.9	Cupos en Jornada Única creados	Cupos	P	0	12,000	0	10,000,000
			P(a)	0	12,000	0	10,000,000
			A		0		0

## Other Cost

	Administración y gestión del Proyecto	P			0	5,000,000
		P(a)			0	5,000,000
		A				0

## Total Cost

	Total Cost	P			0	150,000,000
		P(a)			0	150,000,000
		A				0



## CHANGES TO THE MATRIX

No information available for this section

## PMR Operational Report

### IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories