



PMR Operational Report

Operation Number	DR-L1134	Chief of Operations Validation Date	05/03/19
Year- PMR Cycle	Second period Jan-Dec 2018	Division Chief Validation Date	05/03/19
Last Update	05/02/19	Country Representative Validation Date	05/06/19
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Sustainable Agroforestry Development Program	Loan Number	4553/OC-DR-1
		Sector/Subsector	PA-FOR - ENVIRONMENT AND NATURAL DISASTERS-FOREST RESOURCES MANAGEMENT
Executing Agency	Unidad Ejecutora de Proyectos de Desarrollo Agroforestal de la Presidencia	Overall Stage	Approved - Pending Eligibility
Team Leader	JACQUET, BRUNO	Country	DOMINICAN REPUBLIC
Operation Type	Loan Operation	Convergence related Operation(s)	
Lending Instrument	Investment Loan		
Borrower	REPUBLICA DOMINICANA		


Environmental and Social Safeguards

Impacts Category	B13	Expense Categories by Loan Contract (cumulative values)	
Safeguard Performance Rating	Partially Satisfactory	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating - Rationale	Se han realizado importantes avances en la preparación de documentos para el cumplimiento de los varios requerimientos de salvaguardas. Sin embargo, demoras en la contratación de consultorías para el Componente I podrían representar un riesgo de incumplimiento o retrasos en la ejecución de las actividades. Además, se identificaron ciertos aspectos (principalmente, estabilización de taludes y potenciales casos de afectación) en la visita de campo sobre los que se requiere mayor detalle para verificar el nivel de cumplimiento con los planes sociambientales del Programa.		

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
DR-L1134	105,630,000	105,630,000	0	0	105,630,000	105,630,000	0	0.00%	105,630,000
Aggregated	105,630,000	105,630,000	0	0	105,630,000	105,630,000	0	0.00%	105,630,000

Expense Categories by Loan Contract (cumulative values)



RESULTS MATRIX

IMPACTS

Impact Nbr. 0: Incrementar los ingresos de los pequeños productores a través de mayor productividad agrícola

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

	Indicator	Unit of Measure	Baseline	Baseline Year			2023	EOP 2023			
0.0	Ingresos agrícolas anuales	USD/hogar	1,569.00	2017		P	1,695.00	1,695.00			
						P(a)	1,695.00	1,695.00			
						A					
	Details										
	Means of verification: Evaluación de impacto del programa										
	Observations: Fuente línea de base: Línea de base de los beneficiarios (LBB) 2017 Fuente meta: El 8% de incremento proviene Bravo-Ureta et al., 2016. Este incremento es en los productores beneficiarios con respecto al grupo de control.										
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator							
				Strategic Alignment							
	Indicator	Unit of Measure	Baseline	Baseline Year			2023	EOP 2023			
0.1	Valor bruto de la producción agrícola anual	USD/ha	1,375.00	2017		P	3,107.00	3,107.00			
						P(a)	3,107.00	3,107.00			
						A					
	Details										
	Means of verification: Evaluación de impacto del programa										
	Observations: Fuente línea de base: Línea de base de los beneficiarios 2017 Fuente meta: De Los Santos-Montero y Bravo-Ureta (2017) estiman un incremento en la productividad de 126% para cultivos agroforestales en Nicaragua después de cuatro años de adopción. Este porcentaje corresponde al escenario con la metodología de evaluación más rigurosa. Este incremento representa el impacto en los productores beneficiarios con respecto al grupo de control.										
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator							
				Strategic Alignment							

Impact Nbr. 1: Aumentar la sostenibilidad ambiental y adaptación al cambio climático a través del mejor manejo del capital natural

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Indicator		Unit of Measure	Baseline	Baseline Year			2023	EOP 2023
1.0	Secuestro de carbono	MgC	0.00	2017		P	566,390.00	566,390.00
						P(a)	566,390.00	566,390.00
						A		
	Details							
	Means of verification: Evaluación final del programa							
	Observations: 18.000 ha en cinco años. Se asume una captura anual de 10 MgC/ha/año2.							
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator				
				Strategic Alignment				
Indicator		Unit of Measure	Baseline	Baseline Year			2023	EOP 2023
1.2	Productores beneficiarios que realizan prácticas de "tala y quema"	%	43.00	2017		P	0.00	0.00
						P(a)	0.00	0.00
						A		
	Details							
	Means of verification: Evaluación de impacto del programa							
	Observations: Fuente línea de base: LBB, 2017 Fuente meta: Contrato de compromiso con el Gobierno.							
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator				
				Strategic Alignment				

Indicator			Unit of Measure	Baseline	Baseline Year			2023	EOP 2023
1.3	Productores que se benefician de mejor manejo y uso sostenible del capital na	Productor	0.00	2017		P		9,295.00	9,295.00
						P(a)		9,295.00	9,295.00
						A			
	Details								
	Means of verification: Evaluación final del programa								
	Observations: Productores que adoptan tecnologías agroforestales.								
	Pro-Gender	No	Pro-Ethnicity	No	CRF indicator				
				Strategic Alignment					

RESULTS MATRIX
OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS

No information available for this section

CHANGES TO THE MATRIX

No information available for this section

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories

Project Design

Project Monitoring & Evaluation