

PMR Operational Report

Operation Number	HO-L1202	Chief of Operations Validation Date	03/12/20
Year- PMR Cycle	Second period Jan-Dec 2019	Division Chief Validation Date	04/20/20
Last Update	03/11/20	Country Representative Validation Date	04/21/20
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Digital Transformation for Increased Competitiveness	Loan Number	4942/BL-HO
Executing Agency	Alcaldía Municipal San Pedro Sula, SECRETARÍA DE COORDINACIÓN GENERAL DE GOBIERNO PRESIDENCIA DE LA REPÚBLICA DE HO, SECRETARIA DE FINANZAS	Sector/Subsector	RM-PUB - REFORM / MODERNIZATION OF THE STATE- REFORM AND PUBLIC SECTOR SUPPORT
Team Leader	PAREJA GLASS, ALEJANDRO	Overall Stage	Approved/Pending prior Legislative Approval
Operation Type	Loan Operation	Country	Honduras
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE HONDURAS		

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
HO-L1202	44,700,000	44,700,000	8,000,000	0	52,700,000	44,700,000	0	0.00%	44,700,000
Aggregated	44,700,000	44,700,000	8,000,000	0	52,700,000	44,700,000	0	0.00%	44,700,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 1: MEJORA DE LA COMPETITIVIDAD A TRAVÉS DEL DESARROLLO DE LA TRANSFORMACIÓN DIGITAL

Observation: Reporte Oficial FEM

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
1.0	Índice de Competitividad Global del Foro Económico Mundial (FEM)	Índice	52.00	2018	P	0.00	0.00	0.00	0.00	57.00	57.00
					P(a)	0.00	0.00	0.00	0.00	57.00	57.00
					A						

Details

Means of verification: Reporte Oficial FEM

Pro-Gender No **Pro-Ethnicity** No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Outcome Nbr. 1: MAYOR COBERTURA TERRITORIAL Y USO DE LA CONECTIVIDAD DE BA

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
1.0	Usuarios de Internet	%	33.00	2018	P	34.00	36.00	43.00	50.00	56.00	56.00
					P(a)	34.00	36.00	43.00	50.00	56.00	56.00
					A						0.00
Details											
Means of verification: Reporte Oficial ITU											
Pro-Gender		No	Pro-Ethnicity				No				

Outcome Nbr. 2: MAYOR USO DE MEDIOS DIGITALES EN LAS TRANSACCIONES ENTRE CIUDADANOS, EMPRESAS Y ORGANISMOS PÚBLICOS

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
2.0	Apertura de empresas en línea	% sobre el total	22.00	2019	P	27.00	32.00	38.00	44.00	50.00	50.00
					P(a)	27.00	32.00	38.00	44.00	50.00	50.00
					A						
Details											
Pro-Gender		No			Pro-Ethnicity		No				

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
2.1	% de antecedentes policiales solicitados en línea con respecto al canal presencial	%	0.00	2018	P	0.00	10.00	20.00	25.00	30.00	30.00
					P(a)	0.00	10.00	20.00	25.00	30.00	30.00
					A						
Details											
Pro-Gender		No			Pro-Ethnicity		No				

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
2.2	Proporción de compras y contrataciones de bienes y servicios	%	17.50	2018	P	20.00	24.00	33.00	39.00	50.00	50.00
					P(a)	20.00	24.00	33.00	39.00	50.00	50.00
					A						
Details											

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Pro-Gender	No	Pro-Ethnicity	No
------------	----	---------------	----

Outcome Nbr. 3: AUMENTO DE LOS EMPRENDIMIENTOS DE ECONOMÍA DIGITAL

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
3.0	Número de nuevas empresas digitales registradas en San Pedro Sula	# de empresas	12.00	2018	P	0.00	15.00	20.00	40.00	60.00	60.00
					P(a)	0.00	15.00	20.00	40.00	60.00	60.00
					A						
Details											
Pro-Gender		No	Pro-Ethnicity		No						

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Cobertura y uso de Banda Ancha

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
	Output	Unit of Measure		EOP 0	EOP 0
1.1	Sitios y edificios públicos conectados	Sitios	P	760	9,490,000
			P(a)	760	9,490,000
			A	0	0
1.2	Marco normativo para favorecer la conectividad de sitios públicos revisado	Normativas	P	1	300,000
			P(a)	1	300,000
			A	0	0
1.3	Centro de Operación de Redes operando	Centro de Operación	P	1	500,000
			P(a)	1	500,000
			A	0	0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 2 Transformación Digital del Gobierno

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
	Output	Unit of Measure		EOP 0	EOP 0
2.1	Capacidad técnica y operativa de la DPTMGD incrementada	Personal-año	P	99	3,200,000
			P(a)	99	3,200,000
			A	0	0
2.2	Estrategia de Gestión del Cambio y Comunicación diseñada e implementada	Estrategia	P	1	553,200
			P(a)	1	553,200
			A	0	0
2.3	Servicios a ciudadanos y empresas priorizados, digitalizados y simplificados	Servicios	P	15	1,345,000
			P(a)	15	1,345,000
			A	0	0
2.4	Servicios de back office, tanto verticales como compartidos, digitalizados y simplificados	Servicios	P	8	2,720,000
			P(a)	8	2,720,000
			A	0	0
2.5	Sistema de pasarela de pago para instituciones públicas, funcionando	Trámites con pago en línea	P	30	330,000
			P(a)	30	330,000
			A	0	0
2.6	Proyecto de actualización del marco normativo de gobierno digital desarrollado	Proyectos	P	3	150,000
			P(a)	3	150,000
			A	0	0
2.7	Seguridad de activos digitales gubernamentales fortalecida	Activos digitales	P	5	545,800
			P(a)	5	545,800
			A	0	0
2.8	Plataforma de HonduCompras 2.0 ampliada	Plataforma	P	1	1,908,000
			P(a)	1	1,908,000
			A	0	0
2.9	Actividades de sensibilización y alfabetización digital realizadas	Actividades	P	24	798,000
			P(a)	24	798,000
			A	0	0
2.10	Infraestructura del SIAFI actualizada	Infraestructura actualizada	P	1	6,000,000
			P(a)	1	6,000,000
			A	0	0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 3 Economía digital

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
	Output	Unit of Measure		EOP 0	EOP 0
3.1	Plan Maestro de Comayagüela Ciudad Digital elaborado	Plan	P	1	400,000
			P(a)	1	400,000
			A	0	0
3.2	Centro de Diseño e Innovación Tecnológico para Emprendedores equipado y operando	Centro	P	1	485,000
			P(a)	1	485,000
			A	0	0
3.3	Incubadoras de emprendimientos financiadas	Incubadora	P	6	520,000
			P(a)	6	520,000
			A	0	0
3.4	Actividades de fomento al talento digital implementadas	Actividades	P	8	715,000
			P(a)	8	715,000
			A	0	0
3.5	Distrito Digital de SPS diseñado y construido	Distrito	P	1	16,200,000
			P(a)	1	16,200,000
			A	0	0
3.6	Centro de emprendimientos en SPS funcionando	Centro	P	1	150,000
			P(a)	1	150,000
			A	0	0
3.7	Iniciativas de fomento al talento digital en SPS impulsadas	Actividades	P	5	150,000
			P(a)	5	150,000
			A	0	0
3.8	Actividades para la formación de capacidades en la aplicación de BIM en SPS realizadas	Actividades	P	3	150,000
			P(a)	3	150,000
			A	0	0
3.9	Centro de Control de Ciudad Inteligente (C3i) operando	Centro	P	1	2,280,000
			P(a)	1	2,280,000
			A	0	0

Other Cost

	Administración y Auditoría SCGG	P		1,988,000
		P(a)		1,988,000
		A		0
	Administración y Auditoría SEFIN	P		472,000
		P(a)		472,000
		A		0
	Administración y Auditoría ASPS	P		1,150,000
		P(a)		1,150,000

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

	Administración y Auditoría ASPS	A		0
	Evaluación del Programa	P		200,000
		P(a)		200,000
		A		0

Total Cost

	Total Cost	P		52,700,000
		P(a)		52,700,000
		A		0

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Intra/Inter Coordination
Legal aspects and public processes
Project Design