

PMR Operational Report

Operation Number	UR-L1161	Chief of Operations Validation Date	10/28/20
Year- PMR Cycle	First period Jan-Jun 2020	Division Chief Validation Date	
Last Update	10/27/20	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Program to Strengthen the Management of ASSE	Loan Number	4943/OC-UR
Executing Agency	ADMINISTRACION DE SERVICIOS DE SALUD DELESTADO	Sector/Subsector	HEALTH-HEALTH SYSTEM STRENGTHENING
Team Leader	SANCHEZ, MARIO ALBERTO	Overall Stage	Approved/Pending Signature
Operation Type	Loan Operation	Country	Uruguay
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA ORIENTAL DE URUGUAY		

Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
UR-L1161	8,000,000	8,000,000	1,500,000	0	9,500,000	8,000,000	0	0.00%	8,000,000
Aggregated	8,000,000	8,000,000	1,500,000	0	9,500,000	8,000,000	0	0.00%	8,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 1: Mejorar la efectividad y eficiencia de la producción de servicios públicos de salud

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 0
1.0	Mujeres captadas durante el primer trimestre de embarazo de los departamentos que participan en el Piloto de Mejora Continua	%	65.60	2018	P	81.00
					P(a)	81.00
					A	

Details

Means of verification: Sistema de Información Gerencial de ASSE

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 0
1.3	Estadía hospitalaria promedio en terapia intensiva de los hospitales que participan en el Piloto de Mejora Continua	Días	8.70	2018	P	8.00
					P(a)	8.00
					A	

Details

Means of verification: Sistema de Información Gerencial de ASSE

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 0
1.4	Tiempo de espera promedio en salas de emergencia	Minutos	140.00	2018	P	125.00
					P(a)	125.00
					A	

Details

Means of verification: Sistema de Información Gerencial de ASSE

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 0
1.5	Ausentismo promedio de los usuarios a citas agendadas en policlínicas que participan en el Piloto de Mejora Continua	%	17.40	2018	P	17.00
					P(a)	17.00
					A	

PMR Operational Report

RESULTS MATRIX

IMPACTS

Details

Means of verification: Sistema de Gestión de Consultas de ASSE

Pro-Gender

No

Pro-Ethnicity

No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Outcome Nbr. 1: Promover el uso de información asistencial y de recursos de ASSE al nivel de sus unidades asistenciales

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
1.0	Unidades asistenciales que consultan al menos 3 veces al año los Tableros de Gestion del Sistema de Información Gerencial	%	0.00	2019	P	0.00	0.00	20.00	20.00	20.00	60.00
					P(a)	0.00	0.00	20.00	20.00	20.00	60.00
					A						0.00

Details

Means of verification: Sistema de Información Gerencial de ASSE

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
1.2	Unidades ejecutoras que hicieron sus Planes Anuales de Gestión basados en su Tablero de Gestión.	%	0.00	2019	P	0.00	5.00	10.00	15.00	0.00	30.00
					P(a)	0.00	5.00	10.00	15.00	0.00	30.00
					A						0.00

Details

Means of verification: Evaluación cualitativa

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Indicator		Unit of Measure	Baseline	Baseline Year		2020	2021	2022	2023	2024	EOP 0
1.3	Recetas electrónicas registradas en e-receta nacional con nomenclatura estándar	%	0.00	2019	P	0.00	10.00	20.00	20.00	20.00	70.00
					P(a)	0.00	10.00	20.00	20.00	20.00	70.00
					A						0.00

Details

Means of verification: Estadísticas de Historia Clínica Electrónica Nacional

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Sistemas de gestión de recursos

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 0	2020	EOP 0
1.1	Sistema integrado de gestión de RRHH desarrollado y en funcionamiento.	Sistemas	P	0	1	72,000	1,160,000
			P(a)	0	1		0
			A		0		0
1.2	Sistema integrado de gestión de Farmacia y Medicamentos desarrollado y en funcionamiento	Sistemas	P	0	1	0	2,620,000
			P(a)	0	1		0
			A		0		0
1.3	Relevamiento de inventario de infraestructura y equipamiento médico completado	Relevamiento	P	0	1		270,000
			P(a)	0	1		0
			A		0		0
1.4	Módulo de gestión de costos del GRP implantado	Módulos	P	0	1		320,000
			P(a)	0	1		0
			A		0		0
1.5	Plataforma integrada de Datos Maestros desarrollada e implantada	Plataforma	P	0	1	100,000	950,000
			P(a)	0	1		0
			A		0		0

Component Nbr. 2 Sistema de Información Gerencial

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 0	2020	EOP 0
2.1	Nuevos módulos del Sistema de Información Gerencial desarrollados y en funcionamiento	Módulos	P	0	14	283,333	1,650,000
			P(a)	0	14		0
			A		0		0
2.2	Tableros de control desarrollados	Tableros	P	0	12	196,667	930,000
			P(a)	0	12		0
			A		0		0

Component Nbr. 3 Utilización de información para la gestión

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2020	EOP 0	2020	EOP 0
3.1	Unidades asistenciales capacitadas en el uso de sus Tableros de Control	%	P	0	70	0	400,000
			P(a)	0	70		0
			A		0		0
3.2	Pilotos de Mejora Continua implementados	Pilotos	P	0	5	40,000	600,000
			P(a)	0	5		0
			A		0		0
3.3	Proyecto específico del MEF implementado	Proyecto	P	0	1	20,000	100,000
			P(a)	0	1		0
			A		0		0
3.4	Proyecto específico del MSP implementado	Proyecto	P	0	1	20,000	100,000
			P(a)	0	1		0
			A		0		0

Other Cost

	Unidad Ejecutora	P			35,556	320,000
		P(a)				0
		A				0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

	Evaluación	P				45,000
		P(a)				0
		A				0
	Auditoria	P			5,000	35,000
		P(a)				0
		A				0

Total Cost

	Total Cost	P			772,556	9,500,000
		P(a)				0
		A				0

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories