

PMR Public Report

Operation Number	CO-G1002	Chief of Operations Validation Date	11/02/21
Year- PMR Cycle	First period Jan-Jun 2021	Division Chief Validation Date	
Last Update	10/27/21	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Adaptation to Climate Impacts in Water Regulation and Supply for the Area of Chi	Loan Number	GRT/CX-14525-CO
Executing Agency	MINISTERIO DE AMBIENTE, VIVIENDA Y DESARROLLO TERRITORIAL	Sector/Subsector	ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE ADAPTATION POLICY
Team Leader	NAVIA DIAZ, MARIA DEL ROSARIO	Overall Stage	Fully Disbursed
Operation Type	Investment Grants	Country	Colombia
Lending Instrument		Convergence related Operation(s)	
Borrower			


Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
CO-G1002	0	4,215,750	11,409,000	0	15,624,750	4,215,750	4,215,750	100.00%	0
Aggregated	0	4,215,750	11,409,000	0	15,624,750	4,215,750	4,215,750	100.00%	0

Expense Categories by Loan Contract (cumulative values)



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Public Report

RESULTS MATRIX

General Development Objectives

No information available for this section

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 0: Planes de uso del suelo y de gestión de cuencas que consideren vulnerabilidad al cambio climático

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2015	2016	2017	2018	2019	2020	2021	EOP 2021
0.0	Planes (ordenamiento, cuenca) que incorporen evaluaciones de vulnerabilidad al cc	Und	0.00	2015	P			2.00	2.00	2.00			6.00
					A			2.00	2.00	8.00	14.00		12.00
Details													
Means of verification: Reporte validado por Ministerio													
Pro-Gender		No			Pro-Ethnicity			No					

Specific Development Objectives Nbr. 1: Adopción Medidas de adaptación al cambio climático

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2015	2016	2017	2018	2019	2020	2021	EOP 2021
1.0	Familias que incorporan medidas de adaptación en sus procesos productivos	Und.	0.00	2015	P		20.00	120.00	120.00	100.00			360.00
					A		0.00	0.00	0.00	364.00	18.00		364.00
Details													
Means of verification: Reporte validado por Ministerio													
Pro-Gender		No			Pro-Ethnicity			No					
Indicator		Unit of Measure	Baseline	Baseline Year		2015	2016	2017	2018	2019	2020	2021	EOP 2021
1.1	Nuevas propuestas para desarrollo e implementación de medidas de adaptación	Und.	0.00	2015	P				12.00	20.00			32.00
					A				0.00	32.00			32.00
Details													
Means of verification: Reporte validado por Ministerio													
Pro-Gender		No			Pro-Ethnicity			No					

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Transferencia de información y conocimiento

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2021	2021	EOP 2021
1.1	Funcionarios del orden nacional, regional y local capacitados en el uso de escenario de cambio climático y análisis de vulnerabilidad.	Und.	P		500		1,220,000
			P(a)		616		133,179
			A	328	1,049	992	85,801
1.2	Reporte de vulnerabilidad con la evaluación de la respuesta hidrológica de los ecosistemas andinos a cambio climático	Und.	P		1		932,000
			P(a)		1		896,592
			A		1		890,489
1.3	Área del corredor cubierta con mapas indicando la distribución de variables climáticas bajo escenarios de cambio climático	Km2	P		5,500		1,617,000
			P(a)		7,580		260,201
			A		7,580	880	260,143
1.4	Área del corredor cubierta con mapas evaluando los cambios en la respuesta hidrológica esperada de los ecosistemas andinos a cambio climático	Km2	P		5,500		787,000
			P(a)		5,526		375,203
			A		5,526		375,203
1.5	Propuesta de EETA (Estructura Ecología Principal) que incorpore variabilidad y cambio climático.	Und	P		1		382,000
			P(a)		1		265,242
			A		1		265,242
1.6	Municipios con acompañamiento técnico para incorporación consideraciones cambio climático en instrumentos de planeación del desarrollo, ordenamiento ambiental y territorial (POT, POMCA)	Und.	P		0		0
			P(a)		17		697,444
			A		17	10,541	720,922

Component Nbr. 2 Adopción de medidas de adaptación

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2021	2021	EOP 2021
2.1	Planes de restauración acordados con autoridades/dueños de parcelas	Und.	P		3		2,608,000
			P(a)		49		133,181
			A		49	29,543	143,036
2.2	Áreas restauradas/revegetadas con enfoque de género, en zonas de ecosistemas de alta montaña, estrategias para regulación hídrica	Ha	P		4,828		5,020,000
			P(a)		4,855		7,734,374
			A	8,032	14,726	196,649	6,064,591
2.3	SM&E para seguimiento de los impactos de las medidas de adaptación en el ciclo del agua	Und.	P		1		911,000
			P(a)		1		1,716,765
			A		1	208,089	1,580,714
2.4	Organizaciones municipales y comunidades productoras entrenadas en el manejo de riesgo de cambio climático y medidas de adaptación	Und.	P		65		1,726,000
			P(a)		65		994,401
			A	45	110	160,976	1,047,661
2.5	Perfiles de proyecto formulado con alcaldías u Organizaciones de Base Comunitaria	Und.	P		0		0
			P(a)		32		125,093
			A		32	76,036	233,611
2.6	Acuerdos firmados con familias que incorporan medidas de adaptación que incluyen prácticas de resiliencia	Und.	P		0		0
			P(a)		565		942,147
			A		565	240,083	848,363

Other Cost

Administración y coordinación	P					421,750
	P(a)					1,350,928
	A				109,808	1,396,874

Total Cost

	Total Cost	P				15,624,750
		P(a)				15,624,750
		A			1,033,597	13,912,650

CHANGES TO THE MATRIX

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Inactive		Planning
	Response actions		
	1.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
2	Inactive		Social Environment
	Response actions		
	2.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
3	Inactive		Legal Environment
	Response actions		
	3.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
4	Inactive		Goods, and Services
	Response actions		
	4.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
5	Inactive		Legal Environment
	Response actions		
	5.0	Management Strategy	Status
		-	

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
6	Inactive		Planning
	Response actions		
	6.0	Management Strategy	Status
		-	

PMR Public Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Design
Project Management Capacity
Project Monitoring & Evaluation