

PMR Public Report

Operation Number	BR-L1555	Chief of Operations Validation Date	10/13/21
Year- PMR Cycle	First period Jan-Jun 2021	Division Chief Validation Date	
Last Update	09/30/21	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Emergency Program to Mitigate the Economic Effects of the Coronavirus - BRDE (Emergency PROSUL)	Loan Number	5158/OC-BR
Executing Agency	Banco Regional de Desenvolvimento de Extremo Sul	Sector/Subsector	FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT
Team Leader	SCHWEIZER, LUCIANO	Overall Stage	Approved/Pending Financial System Registration
Operation Type	Loan Operation	Country	Brazil
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	Banco Regional de Desenvolvimento de Extremo Sul		

Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BR-L1555	50,000,000	50,000,000	0	0	50,000,000	50,000,000	0	0.00%	50,000,000
Aggregated	50,000,000	50,000,000	0	0	50,000,000	50,000,000	0	0.00%	50,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Public Report

RESULTS MATRIX

General Development Objectives

No information available for this section

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Public Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories